

# ***Indian River Lagoon - South***

---

## **Task Force Meeting**

### **IRL-S Draft Project Implementation Report and Supplement to the Final EIS**

### **December 3, 2003**

# **Indian River Lagoon – South**

## **Chronology of events leading to release of draft PIR**

- Final Feasibility Report for IRL-S  
completed: August 2002
- Division Engineer's Notice signed: September 2002
- Final Feasibility Report sent to Headquarters for  
Chief of engineer's Report: September 2002
- Jacksonville District received Headquarters Assessment  
comments on the Final Feasibility Report in March  
2003

# Indian River Lagoon – South

## Headquarters Comments Resultant Actions

- Cost Effectiveness and Incremental Cost Analysis
- Alternative Analysis of Watershed and Estuary Plans (3 additional alternatives evaluated)
- Real estate concerns of level of estate for the natural storage areas, volume of land acquisition (50% of total project cost)
- Quantification of benefits (Habitat Units)
- Report should satisfy WRDA 2000 requirements (revise and title as a **Project Implementation Report**)
- Recommended plan in Feasibility Report has ***not*** changed with the exception of the C-44 design refinement

# **Indian River Lagoon – South Draft Project Implementation Report (PIR) Components**

- **Revised Executive Summary**
- **Revised Introduction**
- **Revised Plan Formulation and Evaluation**
- **Revised Recommended Plan**
- **Revised Recommendations Section**
- **Revised Real Estate Appendix “G”**
- **Revised C-44 feature Appendix “J”**
- **Appendices for WRDA 2000 requirements**

# Indian River Lagoon South PIR WRDA 2000 Appendices

- Appendix K, Project Assurances
- Appendix L, Ecological and Water Quality Monitoring Plan
- Appendix M, Draft Operating Manual
- Supplement to the Final EIS

# **Indian River Lagoon South**

## **Milestones to complete PIR and SFEIS**

- **Public and agency review of Draft PIR and SFEIS: December 12, 2003**
- **Public meeting during review period: January 13, 2004**
- **Comment Period ends: February 10, 2004**
- **Transmit Final PIR to SAD and HQ: 24 March 2004**