


Working Group Update on Water Projects & Initiatives




March 2003



COMPREHENSIVE EVERGLADES
RESTORATION PLAN

Kissimmee Basin




CERP

1. Lake Istokpoga Regulation Schedule (CERP)
 - Proposal to combine with Lake Okeechobee Watershed

Other Projects

2. Kissimmee River Restoration
 - Contracts underway
 - 5 New awards this year
3. Lake Toho Regulation Schedule
 - Draw down halted
4. Upper Kissimmee Basin EIS
 - Underway
 - WRAC resolution pending

Lake Okeechobee




CERP

1. Lake Okeechobee Watershed
 - PIR underway
2. C-43 Basin Reservoir
 - PIR underway

Other Projects

3. Lake Okeechobee CP
 - RFP out to 8a for first Contract. Second contract later this year


Aquifer Storage & Recovery



CERP

1. Lake Okeechobee ASR Pilot
 - Design underway
2. Hillsboro ASR Pilot
 - Design underway
3. C-43 ASR Pilot
 - Design underway
4. Regional Study
 - Final PMP being prepared based on review/comments
5. Miami-Dade ASR report
 - Report at ASA(CW) for transmittal to Congress


Everglades Agricultural Area



CERP

1. EAA Storage Reservoirs
 - PIR underway
 - Tiger Team reviewing schedule
2. Holey Land Regulation Schedule
 - Not started
3. Rotenberger Regulation Schedule
 - Not Started

Upper East Coast



CERP

1. Indian River Lagoon


- Feasibility Report being processed at Washington
- PMP for SPIR under development

Other Projects

2. Ten Mile Creek

- Expect contract award this summer

Northern Palm Beach County




CERP

1. North Palm Beach County
 - PMP underway
2. LWNR Internal Structures
 - Not started
3. Winsberg Farms
 - PMP being prepared.
4. Recon for Additional Water (245k)
 - Draft out for review by end of March

Other Projects

- 5 C-51/STA-1E
 - 8 Contracts underway
 - Site Tour

Water Preserve Areas




CERP

1. Acme Basin B
 - PMP underway
2. Strazzulla
 - PMP initiated
3. Hillsboro Site 1
 - PMP underway
4. C-11 CERP Project
 - PMP underway
5. C-9 CERP Project
 - PMP underway
6. WCA 3A/3B Seepage management.
 - PMP underway
7. Broward Cty WPA
 - PMP underway
8. Palm Beach Cty Ag Reserve
 - Not Started

Other Projects

9. C-11 Critical Project
 - S-9A completed
 - S-381 under design

Miami-Dade County



CERP

1. Waste Water Reuse Pilot
 - PMP underway
2. Lakebelt Inground Pilot
 - Design ongoing
3. Biscayne Bay Coastal Wetlands
 - PIR underway
4. C-4 CERP Project
 - PMP underway
5. Bird Drive Recharge Basin
 - PMP Underway
6. Flow to NW & Central WCA3A
 - PMP suspended
7. WCA 3A/3B Flows to Central Lakebelt
 - PMP Underway

Miami-Dade County (cont'd)


(Continued)

CERP


- 8. Lake Belt Storage (N&C)
 - Not started
- 9. WCA 2B Flows to ENP
 - Not started
- 10. Miami Wastewater Reuse
 - Not started

Other Projects

- 11. C-4 Critical Project
 - Construction nearly complete
- 12. C-4 GRR
 - Proceeding with report
- 13. Miami-Dade Canal Study
 - Preparing Recon



Everglades




CERP

1. WCA Decomp – Part 1
 - PIR resumed
2. C-111 Spreader Canal
 - PIR underway
3. L-31 Seepage Pilot
 - Design underway
4. Pineland/Hardwood
 - Not started
5. Miccosukee Water Mgmt Plan
 - Not started

Other Projects

6. Mod Waters
 - Alt 6D approved by Congress
 - Coordination with DOJ
7. C-111
 - Addressing HQ comments on GRR
8. CSOP
 - Efforts underway to establish Working Group team

Florida Bays, Florida Keys




CERP

1. Florida Keys Tidal Improvement (CERP)
- PIR underway
2. Florida Bay/Florida Keys Feasibility Study
- Study underway

Other Projects

3. Florida Keys Carrying Capacity Study
- Final report complete
4. Florida Keys Water Improvement Initiative
- Guidance memo being prepared by HQ

Lower West Coast



CERP

1. Southwest Florida Feas Study
 - Study underway
2. Lakes Park
 - Design Agreement signed
3. Southern Golden Gate Estates
 - Draft PIR being prepared
4. Seminole Big Cypress CERP
 - Not Started
5. Henderson Creek/Belle Meade
 - DA being prepared

Other Projects

6. Lake Trafford CP
 - Design underway
7. Tamiami Trail Culverts CP
 - Design underway
8. Seminole Big Cypress CP
 - P1 Construction ongoing
 - P2 Design underway
9. SW FL EIS
 - Draft to be completed mid March, meetings planned

Other CERP Items

- **Water Quality Feasibility Study**
 - Recon being prepared
- **Initial CERP Update**
 - Model update delayed by Data problem
- **ASR Contingency Plan**
 - Delayed pending completion of ICU modeling
- **Recreational Master Plan**
 - Preparing Management Plan
- **Exotic Species Control**
 - Preparing Project Management Plans
- **Master Implementation Schedule Update**
 - Working to incorporate requirements of WRDA 2000 & draft programmatic regs
- **Interagency Modeling Center**
 - Start up underway at space at SFWMD office



Questions?

