

Schedule for Development of Project Management Plans (PMPs)

Initial Projects	12 WCA-3 Decomp Ph. 1 - Canal & Levee Modifications
Non-Federal Sponsor Project Manager	D. Worth
USACE Project Manager	K. Taplin
PMP Initiated	
PDT Kickoff Meeting	
PMP Internal Review Initiated	
PMP Internal Review Complete	
PMP Approved by PrePRB	
PMP Approved by Non Federal Sponsor	
PMP Approved by Corps DDE (PM)	11-Jan-05
Work-In-Kind Letter Signed by District Engineer	

Shaded box denotes completed item

Schedule for Development of Project Management Plans (PMPs)

Other Projects	17 North Palm Beach County - Part 1	44 ASR Regional Study	94 Lakes Park Restoration	95 Melaleuca Eradication and OEP	9008 Master Recreation Plan
Non-Federal Sponsor Project Manager	M. Voich	P. Kwiatkowski	A. Karuna	J. Morgan	J. Krenz
USACE Project Manager	G. Grubb	P. Smith	D. Wegmann	K. Luisi	T. Trulock
PMP Initiated	2-Apr-01	21-Mar-01	7-May-03	10-Nov-03	18-Sep-02
PDT Kickoff Meeting	3-May-01	16-May-01	7-May-03	25-Mar-04	18-Sep-02
PMP Internal Review Initiated	4-Dec-01	13-Mar-02	2-Aug-04	10-May-04	13-Dec-02
PMP Internal Review Complete	7-Jan-02	3-Apr-02	30-Aug-04	19-May-04	1-Mar-04
PMP Approved by PrePRB	3-May-02	23-Jul-03	5-Nov-04		3-May-04
PMP Approved by Non Federal Sponsor	24-May-02	2-Jun-03	8-Dec-04	3-Sep-04	20-Sep-04
PMP Approved by Corps DDE (PM)	9-Aug-04	23-Jul-03	23-Dec-04	13-Sep-04	20-Sep-04
Work-In-Kind Letter Signed by District Engineer	11-Aug-04	27-Aug-04	3-Jan-05	20-Sep-04	4-Oct-04

Shaded box denotes completed item