



**South Florida
Ecosystem
Restoration
Update**

restoration
restoration

Working Group

July 2007

Accomplishments Last 90 Days

- **Backfilling of Toe Ditch on Herbert Hoover Dike in Reach 1 continues, completed three target areas**
- **Awarded first contract for Seepage Berm for HHD**
- **Issued solicitation for Cutoff Wall on HHD, currently reviewing proposals**
- **Published Draft report on C-43 for review**

Accomplishments

Last 90 Days

- **Awarded S-333 Modifications at lower end of WCA 3A**
- **Interim Goals and Targets Agreement signed – 27 April**
- **Award C-111 Contract 7 for detention areas**
- **Release of revised Draft LORSS EIS and Water Control Plan for 45 day review**
- **Held public meeting on draft PIR for Caloosahatchee (C-43) West Basin Reservoir**

Accomplishments

Next 90 Days

- **Award of Cutoff Wall Contracts for HHD**
- **Complete Administration review of Site 1 PIR**
- **Published Final PIR for Broward County WPA in Federal Register for State and Agency review**
- **Hold public meetings on draft LORSS and Draft EIS**
- **Release revised Guidance Memoranda for public review**

Accomplishments

Next 90 Days

- **Groundbreaking for C-111 contract for detention basins**
- **Issue Chief's Report for Broward County WPA PIR**
- **Complete final PIR for the Caloosahatchee (C-43) West Basin Reservoir**
- **Award contract for Port Mayaca ASR Pilot Project surface facilities**
- **Publish Draft Integrated Schedule for South Florida Restoration Program**
- **Personnel changes**

Current Challenges

- **Low Lake Levels**
- **Herbert Hoover Dike**
- **Passage of Water Resources Development Act for 2007**
- **Federal funding for South Florida Ecosystem Restoration**
- **Completion of Guidance Memoranda**
- **Water Quality – Federal role**

Questions?

