South Florida Ecosystem Restoration Task Force and Working Group Consultation Schedule for FY09

restoration

Task Force
26 February 2009

Task Force/Working Group Consultation Requirements

The Programmatic Regulations state that the Task Force/Working Group shall be afforded an opportunity to review and provide recommendations on:

- Interim Goals and Interim Targets
- Project Implementation Reports
- Pilot Project Design Reports
- Pilot Project Technical Data Reports
- Pre-CERP Baseline
- Assessment Reports
- Guidance Memoranda
- Master Implementation and Sequencing Plan
- Comprehensive Plan Modification Reports
- Periodic CERP Updates
- Reports to Congress
- Other Reports as Requested

Consultation Schedule
22-23 April 09 WG Meeting

- Southwest Florida Feasibility Study Draft Report
- Draft Master Recreation Plan

Consultation Schedule
20-21 May 09 TF Meeting

- Melaleuca Eradication Final PIR

Consultation Schedule
15-16 July 09 WG Meeting

- Decomp Physical Model Recommended Plan

Consultation Schedule
23-24 September 09 TF Meeting

- Biscayne Bay Coastal Wetlands Phase 1 Final PIR
- C-111 Spreader Canal Phase 1 Final PIR
- Final Master Recreation Plan
- Decomp Physical Model Recommended Plan

Consultation Schedule TBD

- Programmatic Regulations Review
- Initial System Operating Manual