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TENTATIVELY SELECTED PLAN (Alt 4R2) IMPLEMENTATION

 Construct A-2 FEB and integrate with A-1 FEB operations
 Lake Okeechobee operational refinements

DISTRIBUTION/CONVEYANCE 

SEEPAGE MANAGEMENT

STORAGE AND TREATMENT

DISTRIBUTION/CONVEYANCE 

 Increase S-333 capacity to 2,500 cfs
 One 500 cfs gated structure north of Blue Shanty levee and 6,000-ft gap 

in L-67C levee
 Two 500 cfs gated structures in L-67A; 0.5 mile spoil removal west of

L-67A canal north and south of structures
 Remove ~8 miles of L-67C levee in Blue Shanty flowway (no canal back fill)
 Construct ~8.5 mile levee (Blue Shanty levee) in WCA 3B, connecting 

L-67A to L-29
 Remove ~4.3 miles of L-29 levee in Blue Shanty flowway; divide structure east 

of Blue Shanty levee at terminus of Tamiami Trail Next Steps western bridge
 Remove entire 5.5 miles L-67 Extension levee; backfill L-67 Extension canal 
 Remove ~6 miles of Old Tamiami Trail road (south of L-29 western levee, 

fromL-67 Ext to ENP Tram Rd) 

 Increase S-356 pump station to ~1,000 cfs
 Construct 4.2 mile partial depth seepage barrier south of Tamiami Trail (along 

L-31N)
 G-211 operational refinements; use coastal canals to convey seepage

FEB Pump

Note: System wide operational changes  and adaptive management considerations will be 
included in project

Gated StructureLevee Removal

STA

Backfill

Seepage Barrier LeveeDivide

 Diversion of L-6 flows, infrastructure, and L-5 canal improvements
 Remove western ~2.9 miles of L-4 levee west of S-8 (3,000 cfs capacity)
 Construct 360 cfs pump station at western terminus of L-4 levee removal
 Backfill Miami Canal and Spoil Mound Removal from ~1.5 miles 

south of S-8 to I-75

Old Tamiami Trail Removal
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Public comment 
period on the Draft 
PIR/EIS  closed on 
November 1, 2013 

DRAFT REPORT PUBLISHED IN 
FEDERAL REGISTER: AUGUST 30, 2013

Implementation Report and 
Environmental Impact 

Statement
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 Agency Technical 
Review

 Independent External 
Peer Review

 USACE South Atlantic 
Division Review

 USACE Headquarters 
Policy Review

OTHER REQUIRED REVIEWS 
INITIATED: AUGUST 30, 2013  
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RECENT ACTIVITIES

 Prepared responses to public & agency 
review comments
 Prepared responses to ATR/IEPR/SAD/HQ 
reviews
 Coordinated review responses with SFWMD 
and USACE vertical teams
 Revised DPIR based on:
 Public, Agency, IEPR, SAD and HQ Reviews
 Jacksonville/SFWMD technical review
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NEXT STEPS
 Final PIR
 SFWMD approval of Letter of Support and 
Financial Capability

 SAD & HQ review of Final PIR
 Civil Works Review Board and approval to release 
Final PIR

 30‐Day Public & Agency review of Final PIR
 Address comments and prepare Chief of 
Engineers Report
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THANK YOU


