
69 
 

Project Name: C&SF: CERP Broward County Water Preserve Areas (R) (Q) (O) 
[A/k/a Broward County WPAs [Broward County WPA - C-9 Impoundment (R) and Western 
C-11 Diversion Impoundment and Canal (Q) and Water Conservation Areas 3A and 3B 
Levee Seepage Management (O)] 

Project ID: 1116 (CERP Project WBS # 45) 
Lead Agency: USACE / SFWMD 
Authority: WRDA 2000 (Initially Authorized Projects -3); pending PIR approval and submission to   

Congress 
Funding Source: Federal/State 
 
Strategic Plan Goal(s) Addressed:           Primary: 1-A.1  Secondary: 2-A.3 
 
Measurable Output(s):  

 11,648 acre-feet total storage (2,808 acres of impoundment) 
 4,633 acres of natural area 

 
April 1999 (Restudy) Project Synopsis: The original concept includes canals, levees, water control 
structures, and a stormwater treatment area/impoundment with a total storage capacity of 6,400 acre-feet 
located in western Broward County.  The initial design of a stormwater treatment area/impoundment 
assumed 1,600 acres (water level fluctuating up to 4 feet above grade). Detailed design of this feature will 
address appropriate pollution load reduction targets necessary to protect receiving waters.  
 
Purposes of the features (O) and (Q) are to divert and treat runoff from the western C-11 Basin presently 
discharged into Water Conservation Area 3A, control seepage from Water Conservation Areas 3A and 3B 
by improving groundwater elevations, and providing flood protection for the western C-11 Basin.  
Runoff in the western C-11 Canal Basin that was previously back-pumped into Water Conservation Area 
3A through the S-9 pump station will be diverted into the C-11 Impoundment and then into either the 
North Lake Belt Storage Area, the C-9 Stormwater Treatment Area/Impoundment, or Water 
Conservation Area 3A after treatment, as applicable.  
 
The initial design of the C-9 stormwater treatment area/impoundment (R) assumed 2,500 acres (water 
level fluctuating up to 4 feet above grade).  Purposes of the C-9 feature are to provide treatment of runoff 
stored in the North Lake Belt Storage Area, enhance the groundwater recharge within the basin, provide 
seepage control for Water Conservation Area 3 and buffer areas to the west, and to provide flood 
protection for western C-9 Basin. 
 
Current Project Synopsis: As part of the Corps planning process, several alternative plans were 
reviewed.  The Tentatively Selected Plan was identified in January 2005.  This project contains three (3) of 
the ten Initially Authorized Projects identified in the Water Resources Development Act (WRDA) of 2000:  
WCA 3A/3B Levee Seepage Management (Q), C-11 Impoundment (O), and C-9 Impoundment (R).  The 
impoundment areas will 1) aid in reducing seepage; 2) provide groundwater recharge; 3) provide 
adequate water supply to urban areas; and 4) prevent saltwater intrusion.  The final size, depth and 
configuration of these facilities were determined through more detailed planning and design completed 
as a part of the Draft Water Preserve Areas Feasibility Study and as part of the final PIR.   
 
The project has been refined in the Final Project Implementation Report (PIR) signed by the District 
Engineer in June 2007.  During the planning process, the stormwater treatment area (STA) component of 
the project was dropped.   
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 WCA 3A/3B Levee Seepage Management system will focus on seepage reduction by allowing 
higher water levels in the L-33 and L-37 borrows.   

 
 C-11 Impoundment will direct runoff from the western C-11 drainage basin into an 

impoundment in lieu of pumping untreated runoff via the S-9 pump station into the WCA 3A.  
When water is not available in the impoundment to perform these functions, S-381 will be 
opened to allow seepage water to recharge the basin and prevent excessive dry outs.  In 
addition, seepage will be collected and returned to the impoundment area.  The western C-11 
Diversion Impoundment and Canal together with the Water Conservation Areas 3A and 3B 
Levee Seepage Management feature include 4,633 acres of natural area, canals, levees, water 
control structures, and an impoundment with a total storage capacity of 4,592 acre-feet located 
in western Broward County (with an initial design that assumes 1,068 acres and water levels 
fluctuating up to 4 feet above grade).  

 
 C-9 Impoundment will include canals, levees, water control structures and an impoundment 

having a total capacity of 7,056 acre-feet located in the western C-9 Basin in Broward County 
(initial design assumes 1,641 acres and water level fluctuating up to 4.3 feet above grade) to 
pump runoff from the western C-9 drainage basin and diverted water from the western C-11 
basin into the impoundment and assist in reducing seepage from the WCA 3A/3B Levee 
Seepage Management.   

 
Current Status: 
The PIR has been recently updated for changes to the interiors of the reservoirs related to removing the 
wave steps. The final PIR was submitted to HQ USACE that the Chief of Engineers report was signed in 
May 2012 and transmittal to OMB is expected by the end of 2012.  
 
Est. Cost: $ 866,707,000 
 
Project Schedule: 
 2016  Construction begins C-11 Impoundment 
 2018 Construction completed C-11 Impoundment 
 2018 Construction begins SMA WCA 3A & 3B/S-356 
 2021 Construction begins C-9 Impoundment 
 2023 Construction completed C-9 Impoundment 
 
Detailed Project Budget Information: (Rounded) 
 

Broward County WPA
Expenditures Thru                     FY 

2011

USACE $12,138,000
SFWMD $14,114,000
Total $26,252,000

 
 
Hyperlink:         http://www.evergladesplan.org/pm/projects/proj_45_broward_wpa.cfm 
 
Contact:  Alan Bruns, Project Manager, Everglades Division, USACE 
   Alan.C.Bruns@usace.army.mil 
   Lisa Cannon, Lead Project Manager, Everglades Restoration, SFWMD 
   lcannon@sfwmd.gov 
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Source: Original project description summarized from the Central and Southern Florida Project 

Comprehensive Review Study (Restudy) (1999).   Cost estimate information is updated to 
reflect current price levels in October 2012 dollars.  Actual expenditures include all 
federal expenditures through FY11 (Sept, 2011) and sponsor verified and recorded in 
kind credit through 4th quarter FY11.  Current synopsis is summarized from 
information contained in the Final Project Implementation Report and Environmental 
Impact Statement (2012).   

Additional 
Information: 
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