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Workshop Purpose
 The Task Force directed the Working Group at their 
November 2014 meeting to sponsor public workshops 
on the Integrated Delivery Schedule (IDS)
 The Task Force helped coordinate the development of 
the initial IDS in 2008 and the 2011 update

 The CISRERP 2014 report indicated an “urgency” for 
updating the IDS

 The Task Force directed that the workshops follow the 
model established by the Central Everglades Planning 
Project (CEPP) Working Group Sponsored Public 
Workshops (2011‐2013)
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Workshop Format
 Workshops are designed to: 

 Add value for the public and agencies involved in 
Everglades restoration

 Provide planning and technical information to the 
public

 Facilitate two‐way  dialogue between the public and staff
 Be responsive/flexible to the needs of the public
 The workshop series will provide a mix of staff 
presentations, question and answer sessions, and 
interactive sessions to best relay information and invite 
public input



Workshop Ground Rules
Welcome to the conversation!
Please sign in
Workshops are being webcast and recorded
Please use a microphone and identify yourself when 
speaking

Be concise
Hold phonecalls/sidebar conversations outside



www.EvergladesRestoration.gov
 For all IDS workshop information
 Background materials
 IDS workshop webcasts
 SFERTF Integrated Calendar
 Follow us through the “What’s New” link on the 
homepage to be emailed updates
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Strategy for Updating the IDS
Capitalize on past efforts to date to develop and update 
IDS
Update guiding principles
Review Restoration Program Status
Review the role of cost‐share and planning, 
engineering & design costs
Focus this effort on sequencing of projects
Prepare funding scenarios for recommended 
sequencing plan

Now
Next



Purpose of Today’s Workshop
 The focus of the today’s workshop is to conduct an IDS 
Sequencing Plan Exercise

 Specific instructions will be given in order to develop 
individual sequencing scenarios

 Summary Sheets will be provided to detail:
 Your recommended sequencing of projects
 Your reasoning and desired outcomes

 You will also be requested to present your 
recommendations that afternoon



Next Steps
 March 9th workshop

 10:30 a.m. – 5:00 p.m.
 SFWMD B‐1 Auditorium

 Initial funding scenarios presented by staff 




