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Theme 5 Sequencing Plan

Maximizes holistic benefits to regional system as early as possible

Ensures continued stream of construction which provides for steady increase in regional
ecosystem benefits

Provides benefits to Caloosahatchee & St Lucie estuaries from storage while
infrastructure necessary to open up system for additional flow south is being
implemented (CEPP south)

Improves conditions and flow through WCA-3 and provides more water to ENP and FL
Bay as early as possible

Advances projects with greatest potential to avert ongoing degradation and considers
the implications of climate change and sea-level rise

Increases the spatial extent of wetlands with 55K acres in Picayune Strand, over 4K acres
in BCWPA and the expansion of coastal wetlands in BBCW

Implements majority public input on priorities —i.e. CEPP, BBCW_P1, BCWPA

Ensures additional projects will be ready to continue progress on restoration

Includes most of the planning efforts for projects identified by stakeholders as priorities
Sequencing of planning efforts considers the need to:

Prioritize CERP planning study for Big Cypress/L-28 Interceptor (Western Everglades)
Planning on LOW while infrastructure necessary to open up system for additional flow
south is being implemented (CEPP South)

Remain consistent with State’s LO Basin Management Action Plan obligations to initiate
studies in 2016

Plan for storage south of lake while the necessary Restoration Strategies and CEPP
North are being implemented

Time necessary to assess concerns & uncertainties in south Dade

Consistency with project dependencies and constraints

Maintains required 50/50 cost share
Commitment to complete construction on projects where construction has been
initiated
Fulfills obligations to Congress (Authorizations) and State commitment (PPAs) and
identifies funding needs to continue progress on restoration
FY 16 State budget process has committed SFWMD to construction of C-43
FY 16 Presidents budget includes funding for design of BCWPA C-11 Impoundment and
BBCW Phase 1, must execute PPAs before Corps can move into construction on projects
authorized in WRRDA 2014
Consistent with project dependencies for moving water south

o Modifications to downstream infrastructure

o BCWPA C-11 Impoundment

o Restoration Strategies



