Approved Minutes
South Florida Ecosystem Restoration
Working Group Meeting
Marco Island, Florida
October 28, 2004
Welcome and Administrative Announcements

Jay Slack called the meeting called to order at 1:10 PM and reminded everyone that the meeting was being
webcast.  Agenda (Encl. 1) and draft minutes (Encl. 2) from the July meeting were presented.

Working Group Members Oct. 28 Oct. 29 Alternates
Ernie Barnett — FL Dept of Environmental Protection - - John Outland
Frank Bernardino — South Florida Water Management District
Billy Causey — NOAA, FL Keys Nat'l| Marine Sanctuary

Alex Chester — NOAA, National Marine Fisheries Service
Carol Clark — National Park Service, Big Cypress

Wayne Daltry — Southwest FL Regional Planning Council
Dennis Duke - U.S. Army Corps of Engineers

Gene Duncan — Miccosukee Tribe of Indians of FL
Christopher M. Flack — Office of the Governor of Florida
Roman Gastesi, Jr. — Miami Dade County

George Hadley — U.S. Dept of Transportation

Richard Harvey — Environmental Protection Agency

Norman O. Hemming, Il - U.S. Attorney’s Office

Kenneth B. Metcalf - Department of Community Affairs

Donna Pope - FL Dept. of Transportation

Fred Rapach — Palm Beach County Water Utilities Dept

W. Ray Scott - FL Dept of Agriculture and Consumer Services
Jay Slack — U.S. Fish and Wildlife Service

Craig Tepper - Seminole Tribe of Florida

Kenneth S. Todd — Palm Beach County Water Resources
Manager

Anna Townsend — Bureau of Indian Affairs - - Joe Frank
Vacant - Broward County Department of Natural Resource -

Protection

Joe Walsh - Florida Fish and Wildlife Conservation Commission
Jess D. Weaver — U.S.G.S.

Ed Wright — U.S. Department of Agriculture

Greg May, Special Advisor

Ken Haddad, Science Coordination Group Liaison
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Fred Rapach apologized for not being able to attend meetings due to recent weather activities. Palm Beach
County is heavily involved in the Scripps issue which has been delayed due to the alternative analysis.
Norman Hemming introduced the Deputy Chief of the Civil Division of the U.S. Attorney’s Office,
Veronica Harrell-James. John Outland encouraged everyone to listen to the Everglades Radio Network at
FM 107.9. Jess Weaver announced, Bonnie McGregor, Eastern Regional Director who recently retired has
been replaced by Suzette Kimball. Pam Malam will now be taking over the Florida Integrated Science
Center. Carl Goodwin will also be retiring as of January 5, 2005. Craig Tepper reported on the heavy
damage sustained by the reservations due to the recent hurricanes. Carol Clark reported NPS faired well
with the exception of Dry Tortugas which sustained hurricane damage. She also noted that Patricia Hooks
has been formally designated as the Regional Director of the Southeast Region. Alex Chester reported their
laboratories throughout the Gulf of Mexico were impacted by the hurricanes. They are also concerned
about the impacts of the hurricanes on fish and fisheries as well as the shoreline structures. He noted that
the St. Lucie system was ground zero for Hurricane Frances. They are involved in several projects one of
which looks at fish abnormalities associated with pulses of freshwater and another which looks at the
deposition of sediments associated with hurricane events and tests for contaminants and their potential
impacts. Billy Causey reported a huge diatom bloom just south of the meeting location and said it was
heading to the south and southwest. He said that water quality continues to be a concern whether it is of
natural or anthropogenic sources. He promised to continue to raise the issue of water quality regardless of
its source. He also noted that shallow reefs from Looe Key to Sand Key had been fragmented as a result of
Hurricane Charley. Although hurricanes do fragment the reefs, the water quality is such that the corals do



not recover like they used to. Roman Gastesi reported the Miami River dredging project, totaling
approximately $75 million, started the prior day and introduced Donna Fries who will work with the Water
and Sewer Department. Ray Scott reported they too have been busy with the aftermath of the storms,
particularly in trying to coordinate the various federal programs to deal with the substantial damages to
agriculture as well as some of the long-term impacts. Ed Wright said they received $120 million for EWP
and $60 million for ECP which will help with the cleanup.

Task Force Update

Greg May noted the next meeting is scheduled for December 1, 2004 at Hawk’s Cay and noted the
September meeting had been cancelled due to the threat of a hurricane. He said that the Task Force had
approved the Strategic Plan and Biennial Report at their Oct. 6 conference call and that the document was
being prepared to go to the publisher. He explained that a third draft of the Plan to Coordinate Science was
be prepared for Task Force approval. He also noted that the Task Force accepted the Performance
Expectations from the CSOP Advisory Team and had forwarded them to the Army. Terry Rice added the
Miccosukee Tribe will provide a minority report to go along with the Strategic Plan.

One Local Government Response

Wayne Daltry provided a presentation (Encl. 3) reviewing the Lee Master Mitigation Plan goals,
components and progress made to date. Key components of the plan include science, economics and
politics, past and future growth as well as land use changes. Future growth will continue to drive southwest
Florida’s politics and economy. The population in Lee County is expected to surpass one million people by
2030. A future land use map shows % of Lee County as being developed and that will make it difficult to
manage resources for the area. Demand for public works will also increase and transportation, water
utilities and stormwater will all need to be addressed. There will also be adverse impacts on water
resources, habitat and ecological regimes. FDEP has already identified most of Lee County’s coastal
waters as impaired and these maps are accessible via their website. He predicted that the habitat map will
shrink and current resource management areas will disappear. Wayne stated that Lee County does not like
what it sees in its future and noted it will not be good for their tourism economy. If they continue as they
are they will destroy the very future they desire. The strength of the Lee Master Mitigation Plan comes
from the use of existing tools with an annual public investment strategy totaling approximately $30 million.
A number of public and private participants met for months to help identify the places where they can
manage their resources better and over 238 sites were identified for analysis in Lee County. They are
implementing projects from the list and three prototype projects (Island Park Marsh, 10 Mile Canal and
Bonita Bay Flowways) are underway. Richard Harvey noted that credit needs to be given to many folks for
making this possible. He said it is important to implement some of these programs to protect the natural
areas and the flowways so that good clean water is delivered. Jay Slack asked how he envisioned the
different agencies working together as far as permitting goes. Wayne responded that he envisioned a
process where the agencies would sit around a table and talk about the permit. Richard Harvey said they
are trying to come up with some consistent design criteria. He clarified this is a locally driven process as
opposed to a process where different permitting entities take one permit at a time and hoped to see this
happen in other counties.

Acceler8

Frank Bernardino reported significant cost benefits will occur as a result of being able to accelerate some
projects and he introduced Carol Wehle, formerly from the St. John’s River Water Management District.
Carol Wehle provided a presentation (Encl. 4a) reviewing the eight projects: C-44 Reservoir/STA; C-43
West Reservoir; EAA Reservoir - Phase 1/Bolles and Cross Canals; EAA STA Expansion; Water Preserve
Areas; Biscayne Bay Coastal Wetlands, Phase I; C-111 Spreader Canal; and Picayune Strand Restoration.
The projects will provide approximately 50% of the CERP surface water storage, earlier improvements to
water quality, water flow and timing as well as greater flood control and water supply management
flexibility. Most of the projects will be completed by 2010 with the exception of the C-43. The district
wanted to accelerate their financial commitment to provide more than the $100 million per year that they
are putting on the table and determine whether they would be able to engage in the design and construction
of this many projects at one time. A citizen committee overseeing the budgeting process at the SFWMD
recommended that the district find a way to enter into a financing mechanism. Every year that goes by,



land, concrete and steel get more expensive and the rate of increases for those commodities is increasing
faster than the cost of money. The Water Management Districts have specific statutory authority to enter
into Certificates of Participation and the SFWMD will be the first district in the state of Florida to utilize
this funding mechanism. Certificates of Participation are used throughout the U.S. and are a common
financing mechanism for the construction of schools and buildings, etc. She noted the Diamond Valley
Reservoir built for the Metropolitan Water Authority in Southern California was the world’s largest public
works project financed with Certificates of Participation. This method will provide immediate up front
funding as opposed to “pay as you go” and will also utilize existing revenues. It is built on the premise that
the SFWMD will never raise the millage rate and will never exceed 5% growth in the tax base. The
revenue stream generated from south Florida is very lucrative and robust and there is no question that there
is adequate revenue. The WMD is confident they will be able to meet their financial obligations. Other
benefits include the positive economic impact to the local economy, infusion of local dollars which will
create business and employment opportunities. Additional information is available on their website
www.evergladesnow.org

The organizational structure was also reviewed noting it mimicked the aggressive public works program
that the City of Houston undertook several years ago. She will be overseeing the accelerated construction
and Ken Ammon will head up this initiative. The folks reporting to him will largely be from the private
sector. Harold Aiken who implemented the Houston Initiative will also be working on this effort and
reporting to Ken. The district will make sure that everything meets the specifications of the Corps and that
they are compatible with existing structures. They will be fully compliant with the NEPA process for every
project. Terry Rice asked about the mechanics involved for the certificates of participation. Carol Wehle
explained the certificates exist on paper only and a not for profit corporation is created. The corporation
will issue certificates of participation in the marketplace and on an annual basis the Board will appropriate
to the corporation, headed by the board of the SFWMD, enough funding to pay the cost of the certificates.
It will be similar to a bond issue but they do not have to pledge revenue or go to referendum. They
anticipate the debt service for the first issuance will be $20 million for the first year and ultimately will rise
to $90 million per year. Terry Rice said the Tribe is troubled that they have gone behind closed doors to
come up with a new plan. Carol Wehle clarified this is not a new plan and they have come up with a way
to accelerate financing. The projects or schedules have not been changed and this is a way to bring more
than $100 million to the table. Terry Rice disagreed adding the sequencing had changed and asked why the
Tribe was not consulted and given the opportunity to participate in putting this together. Carol replied the
WMD has an obligation to bring $100 million on a yearly basis and it never seemed to be an issue of where
they got the money. Terry Rice noted they brought in Interior and the USACE and he could not understand
why others weren’t included. Terry Rice asked why Modified Water Deliveries (MWD) wasn’t made one
of the projects to be accelerated. Dennis Duke replied that MWD was authorized to be 100% federally
funded. Terry Rice said they are trying to fix the Everglades but yet they cannot do MWD, which allows
the water to flow through the Everglades. Dennis said these projects capture and store water at the upper
end of the system and all very important and the federal government is committed to doing everything in its
power to complete MWD. The district is helping the Corps with the conceptual plans for the alternatives
and once they have a tentatively selected plan that has gone through the alternative evaluation process then
the detailed designed will be launched. Terry Rice said this goes beyond what was laid out in the CERP
process and this has not been through the public process. Dennis explained that who actually does the work
and not the process is changing. Terry said this was scary to the Tribe and said he was concerned that
projects will be built without a NEPA process and input from a lot of people. Carol Wehle disagreed and
said they recognize the sensitivity of having a NEPA process and have gone to great lengths to have NEPA
built into the entire process. A PIR and 404 Process comparison (Encl. 4b) was provided and Carol
clarified that a project would not be built until the NEPA process had been satisfied, the PIR process
completed and the 404 permit issued. Terry said that means that everything they are doing will depend on
WRDAs. Dennis responded yes and no, federal participation will depend on a WRDA but if a 404 permit
is issued, then it will not depend on WRDA since the WMD can proceed with construction on their own.
Terry noted that Dexter Lehtinen had asked that this issue be on the December Task Force agenda.

Ray Scott asked what risks there were. Carol Wehle said they see a minimal risk, but there is a risk with
the design of the project. It is the intent of the district to closely link the 30% design phase of the project
with the PIR process. Craig Tepper said he has similar concerns and asked about the long-term financing



plan. Carol stated the Ten Year Strategic Plan on their website has ten years’ worth of projects laid out.
The Acceler8 portion is not included because at the time the WMD was looking at using public/private
partnerships to accelerate the three reservoirs. Part of the economic analysis was to see how much money
they had available without impacting other projects in order to enter into public/private partnerships. One
hundred percent of what they are about to do is solely dependent on the revenues of the SFWMD. Carol
Wehle added that over the last six month period, the SFWMD has done a tremendous amount of economic
analysis. They Governor has a very conservative debt policy and they had to find a creative way to put an
organizational structure together without increasing the number of full time employees and these
managerial issues had to be dealt with before conversations began with the federal partners.

Relationship to STA Advancements

Gary Goforth provided a presentation (Encl. 5) on the expansion of stormwater treatment areas.
Approximately 18,000 acres of STAs will be added to the Everglades program using land that became
available from the CERP project. Six STAs have been constructed and their performance has been
exceptional along with the Everglades Agricultural Area BMPs. However, they need to do better to
achieve the long term phosphorous goals the state has set. As a result of a preliminary analysis it was
determined that all of the storage requirements could be achieved within a smaller footprint. They are now
looking at an average reservoir depth of 10-12 feet rather than 6 feet which will free up 18,000 — 19,000
acres of land to be used as additional treatment areas. This project would be processed as a modification to
the existing ECP 404 permit and they would be applying for modifications and satisfying all of the NEPA
requirements. Richard Harvey asked if they had addressed the issue of optimized performance as required
in the Everglades Forever Act. Gary replied yes and in addition they have found that there will be more
flows and loads going into the STAs and they will be treating more water than they anticipated. Gary said
that the new information, new lands as well as the 40% additional treatment areas combined will enhance
their ability to meet the water quality goals.

Corps Project Update and Discussion

Dennis Duke provided a presentation (Encl. 6a) on the draft Master Implementation Sequencing Plan
(MISP) which will define the order in which the projects will be planned, designed and constructed.
Banding was introduced earlier this year and deals with the grouping of projects into five-year increments
which will enable them to focus their resources on those things that are coming up. A comparison (Encl.
6b) of the completion dates was provided. Next steps include seeking formal input with the final MISP and
banding to be completed by December 2004. Next he reviewed the current program (Encl. 6c).
Acquisition in the 8.5 Square Mile Area is ongoing for the Modified Water Deliveries project. A total of
414 tracts have been acquired out of the 835 needed. Eighty individual tracts of land have been added.
Demolition of structures is proceeding as they are acquired. They are engaging the aid of the NPS real
estate folks to ensure acquisition proceeds on schedule. Construction of the 8.5 SMA has been placed on
hold because of cost increases and they are developing options to obtain additional funding so that they can
award the contract by the first of next year. Fuel costs have affected asphalt, concrete, steel and other costs
and costs associated with the Tamiami Trial. Cost estimates have increased from $28 million to $54
million and they have recalled the report from Headquarters. The NEPA process is being reinitiated and is
scheduled for completion as other elements are proceeding. Construction is continuing for the Kissimmee
River Restoration and they are working to put the plans and specs together for the next backfill contract to
be let in September 2005. Two Critical Projects have been completed and four are under construction. The
last three (Southern Crew, Tamiami Trail and Lake Trafford) will be converted over to CERP because of
the funding cap. Detection devices and sensors are being installed on numerous structures and Phase II will
begin early next year on the balance of the structures. Miami Dade Canal Study, a regional canal study, is a
flood control effort for the greater Miami Dade to look at the system and determine needed improvements.

Lake Okeechobee PIR is underway. C-43 Basin Reservoir PIR is underway and they are adjusting the
schedule. Because of the high water levels in Lake Okeechobee they are making large releases through the
St. Lucie and Caloosahatchee. They did request and receive approval for deviation to release water south
but are currently not acting on it. Three pilot projects for Aquifer Storage and Recovery (ASR), final pilot
project design report has been and transmitted to ASA. They have put in a new construction start proposal
for 2005 and are awaiting action. They have a Chief’s Report for the Indian River Lagoon (IRL) and they



hope to have a WRDA 2004. They have initiated detailed design and have accelerated the C-44 which
allows the balance of the IRL effort to also be accelerated. Reconnaissance for the additional 245,000 is on
hold pending completion of the ICU.

CERP Programmatic Update

Dennis Duke provided a presentation (Encl. 7) noting that an agreement was executed in June with the
National Academy of Science (NAS). NAS has appointed a committee, CISRERP, to review the Plan’s
progress towards achieving restoration goals. They will produce a biennial report to Congress and their
first meeting was held on October 25-26 in Jacksonville. He reviewed the six Guidance Memoranda that
are being developed. Stu Appelbaum is leading the interagency team in Jacksonville developing the GMs
which will be released in November for a 30-day review period. GM 5 and 6 identify the water to be
reserved for the environment and contain the savings clause assurances. Key issues include differing
expectations about the scope and concerns related to the technical procedures and level of assurances. The
Pre-CERP Baseline is being developed by a team and requires approval by the Secretary of the Army with
concurrence from Interior and the Governor. Initial CERP Update (ICU) includes the updated SFWMM v
5.4 that contains an additional five years (95 — 00) of data. Model runs have been completed and
significant changes were found because of topographic changes. Interim Goals and Interim Targets will
provide a means to track progress at specific intervals and the draft agreement will be available for the
December Task Force meeting. Terry Rice said he has heard that there will be no more money provided
for MWD until the Corps can justify their numbers. Dennis explained that the estimate they submitted will
leave them $120 million short of what they need. Everyone is working on finding the funds needed to
continue the project.

Southwest Florida Regional Restoration Coordination Team (SWFRRCT)

Lisa Beever noted that she along with Bob Sobczak, are the co-chairs of the team. She provided a
presentation (Encl. 8) reviewing the team’s organization and accomplishments. The team is conducting
research and restoration throughout the SWFRRCT study area. The methodologies established by this
process were picked up by the Feasibility Study which expanded their work. Much of the work established
by the team has also found nationwide utility. Four projects of critical needs have been identified in each
of the four principal watersheds. They were the first organization to demonstrate broad agency support of
the acquisition of Babcock Ranch. Additional information available at www.babcockranch.org .

Bob Sobczak reviewed the priorities for the Estero Bay Basin and the Big Cypress Basin. Camp Keais
Strand is under imminent development and threat from the town and college of Ave Maria. He stressed
that the question was not how to stop development but how to make it compatible with protecting the
hydrologic and habitat value of the strand and adjacent wilderness. The team will continue to work to
maintain its momentum and expand and update restoration project plans. Jay Slack asked how the Working
Group or the individual agencies could help. Lisa Beever said bringing funding to the table and leveraging
more dollars. Roman asked about the effects from Hurricane Charley. Lisa Beever said the impacts of
Charley were very severe and offered to provide a presentation at a future meeting.

Water Resources Advisory Commission (WRAC) Update

Rick Smith provided a presentation (Encl. 9) reviewing the purpose of WRAC which was created in 2001.
Accomplishments include improvements to the Long Term Plan on Water Quality and Improved Lake
Okeechobee Protection Plan. An issues workshop on GM 5 and 6 was scheduled for November 15™ and an
Initial Reservations workshop was scheduled for December 22™.

Public Comment

April Gromnicki (Audubon of Florida) said they are in the process of writing a letter regarding the
development permit proposal which stands to devastate wetlands in the Corskscrew watershed. She urged
the agencies issuing these permits to use caution.

Meeting adjourned at 5:45 PM.



Approved Minutes
South Florida Ecosystem Restoration
Working Group Meeting
Marco Island, Florida
October 29, 2004

Welcome

Jay Slack called meeting to order at 8:30 AM noting they experienced some difficulty the prior day with
the webcast. The July minutes were approved. Fred Rapach asked about the status of the consultation
provisions document discussed at the last meeting. Greg May replied the Army prepared a draft document
was prepared and that it will be sent to everyone before the next Task Force meeting. John Folks asked
whether there was any follow-up comment to the public comments from the last meeting with regards to
coral reefs. He noted he routinely takes information back to the agency. He followed up with the Beaches
and Shores Initiative with Kacky Andrews from his office. Jay Slack said it was his understanding that this
would come up at the Coral Reef Task Force meeting. Greg clarified the meeting is no longer a joint
meeting and it was his understanding that Dan Clark intended to pursue this further with the Coral Reef
Task Force. Richard Harvey stated that the Corps has already issued that permit and it would be consistent
with the permit issued by DEP requiring them to demonstrate they are able to do it without any undue
harm. He receives notifications everyday of excedences caused by operators not paying attention to the
GPS systems. It is an incredible population of staghorn coral and Billy and others are looking into having
it listed as an endangered species. There will be 28,000 coral colonies that face being smothered. Greg
May asked what happened with the required monitoring. Billy Causey said the Continental Shelf
Associates were doing the monitoring and when the turbidity level is exceeded, they shut it down. It’s to
the contractor’s advantage to keep the turbidity level down. John Outland asked if this is something an
issue team could look into. Billy said he would like to see a task team or focus group look into this project.
Greg said the Task Force had asked for specificity. It was not clear if this is a project with good or bad
permit conditions. Billy said they found that getting everyone around the table worked and noted the Navy
has been a team player in the Keys. Richard reminded everyone that the Southeast Florida Coral Reef
Initiative headed by Kacky Andrews at DEP is looking into this issue and a public workshop is scheduled
for the following week to address the coral reef issues in Dade, Broward and Palm Beach counties. He
recommended they invite the members to a future Working Group meeting to report on their work.
Jay Slack said a briefing could be scheduled following the Coral Reef Task Force meeting.

John Outland noting April Gromnicki’s comments the prior day and asked to have additional information
on the Mirasol Project since there are concerns about loss of wetlands. Jay Slack said there are many issues
and they need information from Corps regulatory and the WMD. Frank Bernardino said that one of the
concerns raised in this forum is how decisions made by agencies like the WMD and USACE impact CERP.
There are a lot of wetlands beyond the CERP footprint. The WMD likes to promote things like what is
going on in Lee County in terms of identifying resources that become available to try and safeguard the
core areas critical to these remnant natural systems. Although they want to be responsive to the public they
do not want to second guess regulatory decisions in this forum. The Working Group would need to go
back to the Task Force and introduce the loss of wetlands issue when they discuss the priorities. John
Outland agreed. Jay Slack said they have a communication role and they need to get smart about an issue
and tee it up for the Task Force. John suggested a few of them (Frank and Billy) could write something up
for the Task Force.

Science Coordination Group

Greg May presented the SCG update noting that Rock Salt was out sick. The Plan to Coordinate Science
(PCS) was presented to the Task Force at its October 6™ conference call and a revised draft will be
distributed the following week. SCG is working on three issues. The first issue is the implementation of
Phase I of the plan which was developed by analyzing two of the conceptual ecological models (CEM).
CEMs have been the basis of a lot of the restoration planning to date. GAO noted that over $500 million
had been spent on science and the SCG has the responsibility of coordinating those efforts at the strategic
level. The SCG has identified several issues for the Task Force. As an example, many of the restoration
efforts taking place in the Keys are dependent on RECOVER’s monitoring and assessment program. But



many agencies fund the MAP and not al of that funding is secure. The second item is the development of
Phase II of the plan which will analyze the remaining CEMs. The third item was developing system-wide
indicators of success. These indicators are key components of the Strategic Plan and Biennial Report. In
2000 and 2002 the indicators used were based on the 1999 baseline report for CERP. Although it was
determined to be the best information at the time, the indicators need to be updated. The Task Force asked
the SCG to develop a process for developing indicators for the entire system. Those have the potential of
being different from the Interim Goals and Interim Targets that is being developed for CERP. He said the
next SCG meeting was scheduled for November 15th at FIU. Fred Rapach said he did not believe that
there would be a difference between the indicators since they should be following the same path. Greg
May clarified that if they were different they would not be incompatible but complementary. He added
they may be different for a variety of reasons. As an example you may end up with the same attribute but it
might have a different numerical target for success.

Billy Causey added the need to set targets that are achievable and said the use of conch for example would
be good since they are good indicators. Roman Gastesi said Miami Dade County was experiencing funding
problems. Dennis said that part of the problem is that CERP is there to supplement the ongoing
monitoring. Frank Bernardino reported that the Governing Board has begun to call into question a lot of
the monitoring they are doing. The perception of the policymakers and the Governing Board is that there is
a lot of redundancy and analysis is slow to come. If they want to ensure they have adequate funding then
they have to do a better job of educating policymakers. Monitoring is essential to plan adequately.

Science and Multi Species Management

Jay Slack reviewed two handouts, the first has the key management challenges (Encl. 10a) ranked one
through nine. Top five challenges (Encl. 10b) handout has the top five items they voted on along with a list
of their discussion. He opened the floor for discussion on how they could take this to the next level. Gene
Duncan said that what they do is more important than anything they say and asked what there were going to
do with the S-12 structures. Frank Bernardino suggested they come back to this particular issue. Jay
suggested they establish a crossover issue team with members from both the WG and SCG to flush out the
issue and develop a course of action. Frank Bernardino suggested the work product from the issue team be
a specific plan of action. They could provide the Task Force with a game plan containing a series of
recommendations on things they need to do. Jay said the SCG is looking at this issue, they are looking at
how to communicate science and where the gaps are in science. They are dealing with on a broader scale
and the WG needs the SCG’s help. Greg said it would be helpful if they could recommend who they think
is the appropriate agency or group to tackle an issue. Frank Bernardino noted there was no objection to
forming this team and suggested they go to the SCG to develop these ideas further. Jess Weaver said he
supported taking this to the SCG and noted the first three bullets were what they needed the SCG to focus
on.

Frank Bernardino suggested they discuss what will happen on November 1*. Dennis Duke reported the S-
12A will close on November 1%, Greg asked Gene what he proposed should happen. Gene Duncan said
there are options for the one singing male bird in sub population A and suggested they move the bird and
keep the structure open. Dennis said that 12A is discharging 700 csf and by closing it, they can offset that
amount since the system is dry. Structure 12B will not close until January 1¥ per the current schedule.
They have been doing their own modeling and they do not intend to ask for a deviation because of the way
the system is responding. Jay added they want to make sure the habitat does not shift to something that it
historically wasn’t before they can get projects such as Modified Water Deliveries online. As a manager,
he has to follow the ESA and prevent the extinction of a species. Gene said they are moving away from
restoring natural flows into the park. As long as they provide habitat for the bird in that part of the park
then their goal is not restoring the western part of the park. Jay Slack clarified they are trying to maintain
the habitat type that has been there for thousands of years. Dennis said that as they introduced the updated
topo in the 5.4 version of the 2x2 model they begin to see inconsistencies with water elevations. They are
trying to resolve whether the models are accurate. The natural system has been adjusting for fifty years to
man made alterations and they believe it will adjust again. In the interim they cannot cause the extinction
of a single species while they make these adjustments. Jay added that they acknowledge there will be
shifts, but of the four or five avian species, the Cape Sable Seaside Sparrow will have to be watched closely
because of its biology. Jay Slack clarified that translocation of birds would take birds to augment



population A. Gene also asked whether the rate of recession would not change due to the closing of that
structure. Dennis said except as caused by natural events, given the rainfall, the recession rate would be
matched by other operations in the system.

CSOP Update

Jay Slack recognized Steve Hart from Congressman Mario Diaz Balart’s office. Carol Rist noted their
performance expectations were previously distributed and available via the web. They were unanimously
adopted in July 2004. The introduction of the report explains why they unanimously agreed to it. They
anticipate using the list of statements as a tool to help the team seek consensus on future advice given to the
Task Force. The team has discussed Modified Water Deliveries and is concerned with the escalating costs.
The team also understands that without the Tamiami Trail improvements they cannot implement Modified
Water Deliveries. The team will begin to evaluate the Corps’ alternatives as they relate to their
expectations and hope to have specific recommendations. She thanked the agencies for their participation
in particular she thanked Dennis Duke.

Frank Bernardino asked what the shortfall was. Dennis Duke replied they have been fully funded at the
$191 million cost estimate. Their current estimate is $319 million to cover the cost through construction
with the bridge alteration they recommended and raising the ten miles of roadway. They are approximately
$130 million short of what they need to complete the project. They were seeing a five percent increase per
month in real estate values resulting in a 43% increase and a 30% increase in construction materials due to
overseas demand. DOI, USACE, CEQ and OMB are all aware of the problem and are looking at potential
funding sources. The focus of the funding is the completion of the real estate acquisition. They have
funds to continue with the CSOP effort but they do not have funds to do any of the construction work.

Land Acquisition Strategy

Mark Musaus noted a synthesis document which responds to the Task Force comments will be provided the
following week. The Task Force asked the team to look at alternative tools such as less than fee
acquisitions through easements and asked for real time examples. In addition to the tools they wanted the
team to address the plans contributions to restoration. A new section entitled “Alternative Tools to meet
restoration land use needs” has been added. The second item had to do with reporting costs that go back to
1999 dollars. The Task Force wanted a better explanation of how and why these estimates are being used
and how they will be updated. The third item dealt with a series of data inconsistencies and the team has
been working to correct this. One additional draft will be provided and an opportunity to provide
comments will be provided. The document will then be provided to the Task Force at their December
meeting for approval. He noted a revised team membership (Encl. 11) reflecting the addition of Ed Wright
from USDA. Norman Hemming made a motion to accept which was seconded by Carol Clark.
Membership approved without objection.

Gene Duncan said the state is attempting to condemn tribal lands in the Southern Golden Gates Estates and
asked whether the state needed to own the land in order to restore it. He noted the Miccosukee Tribe is
constitutionally prohibited from selling land once they have acquired it. He encouraged the state continue
to pursue less than fee acquisition so that the project can move forward. Craig Tepper noted there are
inconsistencies with the maps. John Outland said the map will be provided for review as well.

Preparation for December Task Force Meeting

Greg May noted the December 1% meeting will be one full day and will include a joint session with
WRAC. Regular agenda items will include consultation items and discussion of the 2004 and 2005
priorities. The Plan to Coordinate Science and the Land Acquisition Strategy may both be handled via a
conference call.

Public Comment

April Gromnicki (Audubon of Florida) said she is pleased with the land acquisition plan and said the
information will be useful to her organization. Unfortunately there are nearly 50,000 acres that are under
immediate threat of development costing about half a billion dollars such as Biscayne Bay Coastal
Wetlands, Northern Palm Beach County and WPAs. They continue to advocate for federal funding similar



to the Farm Bill several years ago and they have not given up on a WRDA bill. She asked what role the
group will play in helping to protect lands and hoped their engagement would not end with the Growth
Management presentations.

Nicole Ryan (Conservancy of SW Florida) stated the group needs to be aware that while millions of dollars
are being spent on restoration, agencies are still permitting projects that run counter to restoration such as
the Mirasol development in Collier County. Almost 90% of 1,500 acres are considered jurisdictional
wetlands and this development would destroy 664 acres of wetlands and facilitate development in adjacent
areas. She noted her serious concerns on whether restoration could work when these types of projects
continue to be permitted.

Open Discussion

Marjorie Bixby said that the statement was made that Tamiami Trail was not a part of Modified Water
Deliveries. She noted that if it was not for Modified Water Deliveries, Tamiami Trail would not need to be
improved. Jay said the Trail project is also essential for other components. Dennis Duke clarified that the
1992 General Design Memorandum that put together the plan for Modified Water Deliveries did not
include alterations to the Tamiami Trail. It was later determined that the Trail was inadequate to handle the
flows and higher water levels envisioned. Technically, the Tamiami Trail improvements are not yet a part
of the approved plan for Modified Water Deliveries but the Corps recognizes that some modifications are
needed to support the anticipated flows in Northeast Shark River Slough. The CERP included a
modification to Tamiami Trail consisting of ten bridges, each 100 feet long and raising and elevating the
roadway. It was one of the initial ten components authorized by Congress. They are now looking at what
modifications are needed to support the MWD flows as well as future expected flows under CERP.

Frank Bernardino said he has received favorable responses with regards to Accceler8. The sooner they
achieve these benefits the better it will be for everyone. They are totally committed to the federal process
and complying with NEPA. With regards to the coastal wetlands and Biscayne Bay, they are hoping to get
the cash to move quickly since it is under extreme development pressure.

Meeting adjourned at 11:32 P.M

Enclosures:
1.
2. Meeting minutes, July 2004 ]
3. Lee Master Mitigation Plan

a.
b. Draft Plan (Aug. 9, 2004)

4. Everglades Restoration Stepping Up the Pace Power Point |

5. EXpansion of STAS Power Point]
6. MISP and Banding

a. Fower Foin

b. Comparison of PIR-and 2024 process]
c. Corps” Crrent Program Power Point]

7. [CERP Programmatic Update Power Poin{
8. BW Florida RRCT Power Point|
9
1

.
0. Multi-Species Management

a. [Key management challenges|
b. Top five challenges

(Leam Membership — Land Acquisition |
12. [Cifigafion Update}(handed out without discussion)

13. [Working Group Roster |



http://www.sfrestore.org/wg/wgminutes/2004meetings/28,29oct04/oct_wg_agenda.pdf
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