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In Construction: $145.1 Million

• C-43 Test Cells (Barnard) $ 10.2 Million     99 % complete
• C-44 Test Cells (Barnard) $   9.0 Million     97 % complete
• STA 2 Expansion (Gulf Group) $ 18.7 Million     75 % complete
• STA 5 Expansion (Interlaken) $ 12.9 Million     79 % complete
• STA 6 Expansion (Harry Pepper) $ 23.4 Million     56  % complete
• Picayune - Demolition (Cross) $   1.5 Million     28  % complete
• Acme Basin B (Harry Pepper) $ 13.3 Million     14  % complete
• Picayune – Prairie Canal (Globetec)   $   2.4 Million 37  % complete
• EAA Reservoir – GMP#1 (BPJV) $ 53.7 Million 2  % complete

Upcoming Projects:

• Picayune – Road Removal $   3.9 Million
• C44 TIWCD Temp Reconfig $   0.89 Million



C-43 West Storage Reservoir Test Cell Pilot Project

WORK THIS PERIOD

•Monitoring test cell instrumentation 
until April 07

Current Status

• NTP: January 16, 2006
• Substantial Completion I:  June 14, 06
• Final Completion: April 16, 2007
• Construction Contract: $10.2 Million
• Change Orders             $  22 K 

Total: $10.2 Million

• % Complete Time:  57 %
(days since NTP / total contract)

• % Complete Dollars:  99 %
(Pay Apps / total contract)

• Major Issues To Date: None



C-44 Reservoir Test Cell Pilot Project

Current Status

• NTP: February 16, 2006
• Substantial Completion III: Jun 06
• Final Completion: July 7, 2007
• Construction Contract: $  9.0 Million
• Change Orders:           $   0.0

Total:   $   9.0 Million

• % Complete Time: 48 %
(days since NTP / total contract)

• % Complete Dollars: 96 %
(Pay Apps / total contract)

• Major Issues To Date: None

WORK THIS PERIOD

• Monitoring test cell   
instrumentation



STA 2 Cell 4 Expansion Project

Current Status

• NTP: January 11, 2006
• Substantial Comp I:  Nov 7, 2006
• Final Completion:  July 19, 2007
• Construction Contract: $ 18.7 Million
• Change Orders:           $  185 K

Total: $ 18.7 Million

• % Complete Time: 86%
(days since NTP / SC-1)

• % Complete Dollars: 75%
(Pay Apps / total contract)

• Major Issues To Date: Additional
Dewatering Required via Change
Order

WORK THIS PERIOD
• 90% complete on inflow and spreader 

canals
• Outflow structure concrete installed 

and backfilled
• G-337A gates installed
• South perimeter levee is 80% complete



STA 5 Flow-way 3 Expansion Project

Current Status

• NTP: January 19, 2006
• Substantial Comp I: Nov 21, 2006
• Final Completion:  April 26, 2007
• Construction Contract: $ 12.9 Million
• Change Orders:           ($ 4.0 K)

Total:   $ 12.9 Million

• % Complete Time: 82%
(days since NTP / SC-1)

• % Complete Dollars: 79%
(Pay Apps / total contract)

• Major Issues To Date: None

WORK THIS PERIOD
• East perimeter levees 95% complete
• Interior control levees 90% complete
• All structures have gates installed
• Stilling wells installed at 6 structures





STA 6 Section 2 Expansion Project

Current Status

• NTP: February 7, 2006
• Substantial Compl I:  Dec 8, 2006
• Final Completion: May 21, 2007
• Construction Contract: $ 23.4 Million
• Change Orders:           $ 408 K

Total:   $ 23.4 Million

• % Complete Time: 75%
(days since NTP / SC-1)

• % Complete Dollars: 56%
(Pay Apps / total contract)

• Major Issues To Date: Cultural
Resource Double Berm Construction 
Added to Contract

WORK THIS PERIOD
• Initiated double berm construction 

around cultural resource mounds
• East Perimeter and interior levees 95%

complete
• West perimeter and control levees

90% complete



Picayune Strand – Demolition

Current Status

• NTP: July 6, 2006
• Final Completion:  April 1, 2007
• Construction Contract: $ 1.47 Million
• Change Orders:            ($ 12 K)  

Total:   $ 1.47 Million

• % Complete Time:  31%
(days since NTP / total contract)

• % Complete Dollars:  28%
(Pay Apps / total contract)

• Major Issues To Date:  None

WORK THIS PERIOD

• 36 sites/structures cleared
• Continued decommissioning of wells

and septic systems



Picayune Strand – Prairie Canal Backfilling

Current Status

• NTP: August 14, 2006
• Substantial Compl I:  May 11, 2007
• Final Completion: June 10, 2007
• Construction Contract: $ 2.18 Million
• Change Orders:           $    0 

Total:   $ 2.18 Million

• % Complete Time:  16%
(days since NTP / total contract)

• % Complete Dollars:  37%
(Pay Apps / total contract)

• Major Issues To Date:  None

WORK THIS PERIOD
• Continued with clearing and grubbing

along edges of canal
• Continued with plug installation along

Prairie Canal
• 11 of 21 plugs installed to date



Acme Basin B Discharge, C-1 and PS-7

Current Status

• NTP: July 7, 2006
• Substantial Comp. I:  Dec 29, 2006
• Final Completion: June 7, 2007
• Construction Contract: $ 13.3 Million
• Change Orders:           $    0 

Total:   $ 13.3 Million

• % Complete Time:  28%
(days since NTP / total contract)

• % Complete Dollars: 14%
(Pay Apps / total contract)

• Major Issues To Date:  Relocate 
Pump Station & Extend Project 
Duration

WORK THIS PERIOD
• Completed installation of turf mats and

sod over Section 1
• 75% of canal widening completed over

Section 2
• Started installation of 84” culvert





EAA Reservoir A-1 – Seepage Canal Construction

Current Status

• NTP: August 24, 2006
• Final Completion: Sept. 17, 2007
• Construction Contract: $ 53.7 Million
• Change Orders:           $    0 

Total:   $ 53.7 Million

• % Complete Time:  9 %
(days since NTP / total contract)

• % Complete Dollars:  2 %
(Pay Apps / total contract)

• Major Issues To Date:  None

WORK THIS PERIOD
• CMR completed temporary offices
• Initiated clear & grub of footprint
• Building site water infrastructure
• Initiated muck removal to cap rock



QuestionsQuestions


