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 Introduction

 Integrated Delivery Schedule –
Current Status

 Updated Information and Science

 Emerging Opportunities

 Central Everglades Planning Project

 Initial Efforts and Schedule

TopicsTopics
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Comprehensive 
Everglades 
Restoration Plan

Comprehensive 
Everglades 
Restoration Plan
 68 Components

 30+ year implementation

• Storage:

• STAs for water quality

• Seepage management

• Removing barriers to flow

• Revised operations

Surface ASR
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Integrated Delivery ScheduleIntegrated Delivery Schedule
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TO BE DETERMINED

2022

2021
2023
2025

Foundation Projects
Generation 1 Projects
Generation 2 Projects
Generation 3 Projects
Other Projects

2010 2011Project 2013 2014 2015 20192017 2018 202020162012

TO BE DETERMINED

     Phase 1
     Phase 2
Indian River Lagoon-South
     C-44 Intake Canal
     C-44 Reservoir

Picayune Strand Restoration
     Merritt Pump Station
     Faka Union Pump Station
     Flood Protection Features

Site 1 Impoundment

Seminole Big Cypress
West Palm Beach Canal/STA-1E
C-111 South Dade
Kissimmee River Restoration
Modified Water Deliveries to Everglades National Park

     C-44 STA

Herbert Hoover Dike Rehabilitation
Lakeside Ranch STA Phase 1
Long-Term Plan for Achieving Water Quality Goals
in the Everglades Protection Area Projects (100% State)
EAA Reservoir/STA

     Decomp Part 1
     Decomp Part 2
     Decomp Part 3
Loxahatchee River Watershed Restoration Project
ENP Seepage Management

Melaleuca Eradication and Other Exotic Plants
C-111 Spreader Canal
     Design Test
     Western Project

     C-9 Impoundment
Water Conservation Area 3 Decompartmentalization and Sheetflow 
     Decomp Physical Model

Biscayne Bay Coastal Wetlands
     Phase 1
Caloosahatchee River (C-43)
     West Basin Storage Reservoir
Broward County Water Preserve Areas

DRAFT
       Construction has started on these projects.
               Projects are currently non-federal construction, subject to change based on further authorization and funding.
               Projects are currently federal construction.

     Miller Pump Station

     Tamiami Trail Modifications

Lake Okeechobee Watershed

     C-11 Impoundment
     WCA 3A&3B Levee/S-356
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Implementation 
of Restoration 

Projects

Implementation 
of Restoration 

Projects
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WRDA 2000
Section 601(h)(3)(C)

WRDA 2000
Section 601(h)(3)(C)

“ Programmatic regulations shall 
establish a process…

(II) To ensure that new information 
resulting from changed or unforeseen 
circumstances, new scientific or 
technical information or information 
that is developed through the 
principles of adaptive management 
contained in the Plan…are integrated 
into the implementation of the Plan”
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 Extensive information from 
paleo-ecological indicators and 
pre/post-drainage information that 
describes the evolution of the 
Everglades ecosystem

 A growing consensus of a 
wetter Everglades ecosystem 
(20th century), and how this influences 
restoration targets 
(Natural System Modeling)

 The importance of Lake Okeechobee in 
driving Everglades hydrology and  
salinities in the downstream estuaries

Refining Our Understanding of the 
Pre-Drainage Everglades

Refining Our Understanding of the 
Pre-Drainage Everglades
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Everglades 
Inflows

Everglades 
Inflows

Revised Water Flow Targets
for the Everglades

Revised Water Flow Targets
for the Everglades

8
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River
Slough

Shark
River
Slough
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System Configuration and
Primary Flow Directionality 

Scenarios Developed

System Configuration and
Primary Flow Directionality 

Scenarios Developed
Current 

Conditions
Scenario 1: 

CERP
Scenario 2: 

Overland Flow
Scenario 3: 
Lake Belt
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“…projects should be scheduled with 
the aim of achieving substantial 
restoration benefits as soon as 
possible…Decomp, seepage 
management, and critical foundation 
projects…offer significant restoration 
benefits…but the benefits cannot be 
fully realized without the provision of 
additional water, which will require 
substantial new storage and associated 
water quality treatment”

Independent Scientific Review:
2010 Report Recommendations
Independent Scientific Review:
2010 Report Recommendations

10



RESTORING AMERICA’S EVERGLADES WWW.EVERGLADESPLAN.ORG

 Project Implementation Reports take 
too long to complete

 Third Generation projects face specific 
challenges
• Projects cannot be formulated in isolation 

from one another (e.g. Decomp and Seepage Management) 

• Justification of individual projects

CERP Planning ChallengesCERP Planning Challenges
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Current Corps Planning Process: 
The National Perspective

Current Corps Planning Process: 
The National Perspective

 Overly detailed, expensive, and takes a 
long time!

 The amount of time and data being invested 
in studies are not leading to a better product 
or decision

 Sponsors and Congress, as well as the Corps, 
are increasingly frustrated with the situation
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Preauthorization Study ProcessPreauthorization Study Process
CURRENT PLANNING PROCESS:  6+ YEARS (approximate timeframes)

RECONNAISSANCE
STUDY

CERTIFICATION
FEASIBILITY

COST SHARING 
AGREEMENT SIGNED

FEASIBILITY
SCOPING
MEETING

ALTERNATIVE
FORMULATION

BRIEFING

•Problems &
Opportunities

•Future Without
Project

•Management 
Measures

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6
•Feasibility Study  

Scoped
•Feasibility Study 

Agreement 
Executed

•Federal Interest 
Assessed

•Identify Sponsor

RECONNAISSANCE

•Alternative Plan 
Development

•Design & Cost Estimate
•Plan Evaluation & 

Comparison
•Agency Technical 

Review

•Plan Selection
•Independent 

External   
Peer Review

•Agency Technical  
Review 

•Cost Certification

• Public 
Review

• Report 
Finalization

STUDY
NEGOTIATIONS FEASIBILITY FEASIBILITY FEASIBILITY FEASIBILITY

CIVIL
WORKS

REVIEW BOARD
CHIEF’S
REPORT

STUDY
EXECUTION

REVISED PLANNNING PROCESS: 2+ YEAR (approximate timeframes)

• Federal Interest
• Problems & 

Opportunities
• Future Without 

Project
• Management 

Measures
• Analysis Plan

• Alternative 
Development

• Plan 
Evaluation & 
Comparison

• Plan Selection

• Agency 
Technical Review

• Independent
External Peer Review

• Cost Certification
• Public Review
• Plan Confirmation
• State & Agency Review

REPORT
FINALIZATION

STUDY
REVIEW

Year 1 Year 3Year 2

STUDY 
SCOPING

The revised process consolidates key 
decisions into the early part of the study 
process, allowing for more clear scoping 
and focused attention on relevant details.  

It integrates early decision making with 
more flexible analysis and emphasizes 
focused risk management strategies.

DECISION 
POINT 1

DECISION 
POINT 2

DECISION 
POINT 3

DECISION 
POINT 4
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Planning Process 
Transformation

Planning Process 
Transformation

 New process is about changing Corps 
decision making processes
• Focuses on early decision making
• Focuses on robust, clear scoping of analyses 

and decision-making criteria
• Reduces unnecessary detail
• Early vertical coordination
• Designed to shave years off of the process
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Planning Process Transformation:
National Pilot Program

Planning Process Transformation:
National Pilot Program

 Select up to 5-7 Pilot Projects Nationwide

 Demonstrate effectiveness and efficiencies of the 
new Civil Works Planning paradigm

 Inform future planning guidance

 Develop sustainable, replicable processes

 Senior OASA(CW) and HQUSACE program oversight
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So…How Does This 
All Fit Together?

So…How Does This 
All Fit Together?

 We need to incorporate updated science and 
technical information into the Comprehensive Plan

 We need to begin work in the central Everglades –
it’s what’s next for implementation 
(i.e. Third Generation)

 We have an opportunity to accomplish this 
work using the Corps Planning Transformation 
pilot process

 Initiate the Central Everglades Study
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Central Everglades GoalsCentral Everglades Goals
 Reduce damaging discharges to east and west 

coast estuaries
 Restore habitat in the central Everglades, 

focusing on the “River of Grass”
 Deliver “new” sources of clean water to the

central Everglades and Everglades National Park

Getting what’s LEFT of 
the CENTER, RIGHT
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Central Everglades Planning ProjectCentral Everglades Planning Project
CURRENT CERP

(1999 Plan)

Incorporate 
Updated Science 

& Hydrology

INPUTS
 Updated Science
 Updated Information
 SFWMD Recent Efforts
 SFWMD Tools

Public and 
Stakeholder 

Input

Develop PIR for 
Next Increment 
to be Authorized

REQUIREMENTS
 Assurances (WRDA 2000)
 ATR
 IEPR
 Policy Review

18

CONSIDERATIONS
 Land already purchased
 Water Quality standards
 Available program credits

Public and 
Stakeholder 

Input
Develop Next 
Increment for 
Authorization
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Key Points About the Central Everglades 
Planning Project

Key Points About the Central Everglades 
Planning Project

 We are not starting CERP over
• Incorporate updated information and science
• Prepare PIR for next project(s) to be authorized

 We will use existing legal authorities
• NEPA still applies
• WRDA 2000 requirements still apply
• Programmatic Regulations still apply
• Authorization and Appropriation processes still apply
• Independent External Peer Review laws still apply

 We will use models and tools developed by SFWMD 
for their recent planning process

 We will accomplish this study using the Corps Planning 
Transformation pilot process
• Level of analysis appropriate to the decision with acceptable risk
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Central Everglades Planning ProjectCentral Everglades Planning Project

TARGET - 18 MONTHS

20

EXECUTION

2

Incorporate 
Updated 

Information

IPR 2 IPR 3 IPR 4

Decision Point 2
Tentatively Selected Plan

Develop Next 
Authorization 

Increment

Develop 
TSP & PIR

REVIEW

Coordinated 
Review

Decision Point 3
Civil Works 
Review Board

IPR 5 IPR 6

3

CONFIRMATION

4

Decision Point 4
Final Chief’s Report

IPR 7

State1501
Submittal

State1501
Approval

Decision Point 1
Determine Study Direction

IPR:  In-Progress Review

1

SCOPING

IPR 1

3 MONTHS
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Initial Study ActivitiesInitial Study Activities
 Get team up and running
 Finalize study scope and schedule
 Complete inventory of tools and techniques

• Initiate USACE model approval processes

 Initiate development of Review Plan
 Develop key assumptions

• Policy/process assumptions
• Future Without Project assumptions

 Initiate development of Risk Register
 Initiate public involvement process
 Prepare for Vertical Team meetings:

• In-Progress Review 1 – early December
• Decision Point 1 – early January
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Proposed Meeting AgendasProposed Meeting Agendas
 Nov 30 Workshop 1

Introduction Pilot Program Process
Study Scope and Schedule
Overview of Tools and Techniques

 Dec 14 & 15  Public Scoping Meetings

 Dec 16 Workshop 2
Planning Objectives
Planning Assumptions
Benefit and Impact Metrics
Formulation Strategy

 Jan 5 Water Resource Advisory Commission
All of the above
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QUESTIONS?QUESTIONS?
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