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Public comment 
period on the Draft 
PIR/EIS  closed on 
November 1, 2013 

2

DRAFT REPORT PUBLISHED IN 
FEDERAL REGISTER:  AUGUST 30, 2013

Planning Implementation 
Report and Environmental 
Impact Statement
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• Agency Technical 
Review

• Independent External
Peer Review

• USACE South Atlantic
Division Review

•USACE Headquarters
Policy Review
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OTHER REQUIRED REVIEWS 
INITIATED:  AUGUST 30, 2013  
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STATUS OTHER REQUIRED REVIEWS

 Agency Technical Review
 Review comments received
 Closing out responses with review team

 Independent External Peer Review
 Review comments received and draft 
responses coordinated with review team

 SAD & HQ Review
 Review comments received
 Working on responses
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OTHER REQUIRED REVIEWS: TOPICS

 Independent External Peer Review Topics:
 Modeling
 Navigation
 Cultural resources
 Western basins
 Plan formulation

 USACE SAD/HQ Review Topics:
 Level of detail
 Consistency of costs and contingencies
 Period of analysis
 Phased implementation and multiple PPAs
 Water quality
 Clarification on cost‐share state facilities
 Real estate
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PUBLIC & AGENCY COMMENTS

 30 Formal comment letters
 214 emailed comments
 Comments from 5 public workshops
 Over 100 comments  expressing support for 
CEPP and continued expedited schedule
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STATE CLEARING HOUSE: TOPICS
 FDEP – WQ, costs, cost‐share, AM & monitoring, 

sequencing & time for regulatory processing
 SFWMD – WQ, cost‐share, phased implementation and 

multiple PPAs
 FDACS ‐ dependencies, WQ, lack of benefits to LOSA water 

supply, FWO project assumptions & LORS, savings clause
 FFWCC – state listed species, stages in WCA‐3, sequencing, 

spoil island removal, exotic species, recreation
 FDOT – integration of transportation infrastructure, 

recreation access
 Treasure Coast RPC – CEPP supports Strategic Regional 

Policy Plan, should not delay or interrupt other CERP 
projects

 DOS‐ SHPO – acknowledge Section 106 consultation on‐
going
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NEXT STEPS
 Prepare responses to public & agency review comments
 Prepare response to SAD/HQ reviews and coordinate with 

vertical team
 Revise PIR based on public, agency and IEPR, SAD, HQ reviews
 Incorporate USFWS & NMFS Biological Opinions & costs  
 Final PIR

 Jacksonville/SFWMD independent technical review of Final PIR
 Agency technical review of Final PIR
 SFWMD approval of Letter of Support and Financial Capability
 SAD & HQ review of Final PIR
 Civil Works Review Board and approval to release Final PIR

 30‐Day Public & Agency review of Final PIR
 Address comments and prepare Chief of Engineers Report
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THANK YOU


