
 

 
 Subgoal 1-A: Get the Hydrology Right 

Table 1: Subgoal 1-A: Get the Hydrology Right 

Comprehensive Status July 2012–June 2014 

Objective Projects Status 

Surface Water Storage  

Reservoirs 

Objective 1-A.1: Provide 
1.8 million acre-feet of sur-
face water storage by 
2036. 

C&SF: CERP Indian River Lagoon–South (C-23/C-24/C-
25/North Fork and South Fork Storage Reservoirs, and C-
44 Basin Storage Reservoir) [Project ID 1101 and 1101A] 

Planning:  C44 reservoir design was completed in 2014; C23/24 and C-25 reservoir designs are 
on hold until 2020. 
Authorized for Construction: WRDA 2007 and 2010 Project Partnership Agreement. 
Construction: Began in 2011, scheduled completion for IRL C-44 Reservoir/STA is 2020.  

C&SF: CERP Everglades Agricultural Area Storage Reser-
voir [Project ID 1102 and 1102A] 

Planning:  Included as an FEB in the CEPP recommended plan in 2014.  

C&SF: CERP Lake Okeechobee Watershed [Project ID 
1104] 

Planning: Planning currently on hold.  

C&SF: CERP Site 1 Impoundment [Project ID 1107 and 
1107A] 

Planning:  Phase 2 requires additional planning. 
Authorized for Construction: WRDA 2007. 
Construction:  Phase 1 began in October 2010.  

C&SF: CERP C-43 Basin Storage Reservoir, Part 1 
(Caloosahatchee River (C-43) West Basin Storage  
Reservoir and Caloosahatchee Watershed) [Project ID 
1109 and 1109A] 

Planning:  Caloosahatchee River (C-43) West Basin Storage Reservoir PIR completed; Caloosa-
hatchee Watershed PIR on hold.  
Reports:  Chief’s Report for C-43 completed; authorized in WRRDA 2014.  
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http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1101.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1102.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1104.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1104.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1107.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1107.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1109.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1109.pdf


   

 

Table 1: Subgoal 1-A: Get the Hydrology Right 

Comprehensive Status July 2012–June 2014 

Objective Projects Status 

Surface Water Storage  

Reservoirs 

Objective 1-A.1: Provide 
1.8 million acre-feet of sur-
face water storage by 
2036. 

Everglades and South Florida (E&SF): Critical Projects–
Ten Mile Creek [Project ID 1111] 

Planning: Completed 
Construction: Physically completed  
Implementation: Operational testing determined additional design corrections are needed for project 
to function as intended.  

C&SF: Loxahatchee River Watershed Restoration Project 
(formerly North Palm Beach County–Part 1) [ID 1115] 

Planning:  PIR Planning has been on hold and will be reinitiated in 2014. 
Construction:  Completed on several features through the SFWMD expedited program.  

C&SF: CERP Broward County Water Preserve Areas 
[Project ID 1116] 

Planning: Chief’s Report signed May 2012. The Record of Decision was executed in October 2012. Project 
is included in the WRRDA authorized by Congress in 2014.  

Alternative Water Storage 

Objective 1-A.2: Develop 
alternative water storage 
systems capable of stor-
ing 1.7 billion gallons per 
day by 2030. 

C&SF: CERP ASR Regional Study [Project ID 1203] Planning: Pilot projects were completed in 2013.  Results are being folded into the Regional Study 
Final Technical Data Report, expected to be completed in 2014.  

Seminole Tribe Brighton Reservation Aquifer Storage and 
Recovery (ASR) Pilot Project [Project ID 1206] 

Planning: Test well has been completed, but the project is currently inactive until funding becomes 
available.  

Taylor Creek Aquifer Storage and Recovery (ASR) Project 
[Project ID 1207] 

Planning:  Design has been completed.  Project is currently under review by the USEPA for ac-
ceptance of a petition for an aquifer exemption, to test the system without a disinfection process.  

Fisheating Creek Feasibility Study [Project ID 1208] Planning: Completed Phase I. 

Modifying Impediments to 

Flow 

Objective 1-A.3: Modify 
361 miles of impediments 
to flow by 2020. 

C&SF: C-111 (South Dade) [Project ID 1300] Planning: Completed 
Construction: Completed on several features;  Execution of Project Cooperation Agreement amend-
ment between Corp and SFWMD for the construction of the North Detention Area (Contract # 8) is expected 
by end of 2014. L-31W Plugs (Contract #9) will be completed after Contract 8 is complete.       

C&SF: CERP WCA-3 Decompartmentalization and Sheet-
flow Enhancement [Project ID 1301] 

Planning:  Included in the CEPP recommended plan completed in 2014. 
Construction:   Physical Model contract awarded May 2012.  The first season of operation was suc-
cessfully completed November - December 2013.  

E&SF: Critical Projects - Southern CREW [Project ID 
1303] 

Land Acquisition:  Completed. 
Planning:  Planning and design completed.  
Construction:   Partially completed by SFWMD.  Remaining construction is on hold until funds are 
available.  

Kissimmee River Restoration  [Project ID 1306] Planning:  Completed. 
Construction:  Underway; completed for 13 of 22 miles of canal backfilling (24 of 40 miles of restored 
river channel).  Construction now scheduled to resume in 2015 due to  resolution of cost-share issues.  

Modified Water Deliveries to Everglades National Park 
[Project ID 1307] 

Planning: Completed 
Construction: Underway. Tamiami Trail Modification completed in 2013 ; 8.5 Square Mile Area com-
ponent structural modification is scheduled for completion FY 15; planning for operational field testing under-
way in FY 14.  Real estate acquisition to be completed in 2016.  

Tamiami Trail Modifications: Next Steps [Project ID 1309] Planning: Completed. ROD published April 2011.  
Construction: Design underway.  Florida Department of Transportation has allocated $90 million for 
the project; awarded Federal TIGER grant of $20 million to initiate construction in 2015.  

C&SF: CERP C-111 Spreader Canal [Project ID 2310 and 
2310A]  

Planning: PIR and Chief’s Report completed; authorized in WRRDA 2014. 
Construction: SFWMD completed construction of the recommended plan, with the exception of 
structure 198, under its expedited construction program.  The Operational Testing and Monitoring Period 
was completed in 2013.   
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http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1111.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1115.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1116.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1203.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1206.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1207.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1208.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1300.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1301.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1303.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1303.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1306.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1307.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/1309.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/2310.pdf
http://www.evergladesrestoration.gov/content/documents/integrated_financial_plan/2014/project/2310.pdf

