
FS/PPDR/PIR P&S/I&S RE WRDA
SW Florida Feasibility Study Sep-09
FBFK Feasibility Study Jun-12
ASR Regional Study Jul-13
Comprehensive Integrated WQ Feasibility Study
Lake Okeechobee ASR Pilot Dec-10
L-31 North Seepage Management Pilot May-11
Decomp Physical Model May-09 Jun-13
Wastewater Reuse Technology Pilot Aug-12 Aug-16
Lake Belt In-Ground Reservoir Technology Pilot Apr-15 Apr-17
Melaleuca Eradication Jun-09 Jun-09 Dec-10
EAA Reservoir Part 1 Oct-09 Dec-10
Site 1 Impoundment (Fran Reich) Sep-09 Jan-09 Dec-07
Broward County WPA (C-11) Jun-10 Dec-10 Oct-09 Dec-10
Winsberg Farm (Green Cay) Mar-09 Jan-10 Mar-08 Dec-10
C-43 Reservoir Part 1 May-08 Jul-10 Dec-08
Indian River Lagoon-South (C-23/C-24 STA) Jul-08 Jul-10 Dec-07
North Palm Beach County Part 1 Mar-10 Mar-11 Dec-10
Indian River Lagoon-South (C-23/24 Reservoir North) Mar-11 Apr-11 Dec-07
Broward County WPA (C-9) Jun-10 Dec-10 Oct-09 Dec-10
Picayune Strand Jun-12 Sep-08 Dec-07
C-111 Spreader Canal Part 1 Aug-09 Dec-09 Jun-12 Dec-10
Biscayne Bay Coastal Wetlands Part 1 Jul-09 Jul-11 Jul-12 Dec-10
Broward County WPA (Seepage Management Area) Jun-10 Dec-10 Oct-09 Dec-10
Decomp Part 1 Nov-11 Nov-13 Aug-13 Dec-12
ENP Seepage Management Jun-11 Nov-13 Nov-13 Dec-12
Lake Okeechobee Watershed Part 1 (TCNS) Sep-11 Sep-13 Jun-14 Dec-12
EAA Reservoir Part 2 Oct-11 Oct-13 Oct-14 Dec-12
Lake Okeechobee Watershed Part 1 (LO) Sep-11 Sep-13 Jan-15 Dec-12
C-43 Reservoir Part 2 Sep-12 Sep-14 Sep-15 Dec-14
Flows to NW and Central WCA 3A Nov-12 Nov-14 Nov-15 Dec-14
Biscayne Bay Coastal Wetlands Part 2 Dec-12 Dec-14 Dec-15 Dec-14
Flows to Eastern WCA May-13 May-15 May-16 Dec-14
Palm Beach County Ag Reserve Reservoir Jul-13 Jul-15 Jul-16 Dec-14
North Palm Beach County Part 2 Aug-14 Aug-16 Aug-16 Dec-16
C-111 Spreader Canal Part 2 Sep-13 Sep-15 Sep-16 Dec-14
Broward County Secondary Canals Oct-13 Oct-15 Oct-16 Dec-14
Loxahatchee NWR Internal Canals Nov-13 Nov-15 Nov-16 Dec-14
WPA Conveyance Feb-15 Feb-17 Dec-16
Big Cypress / L-28 Interceptor Mar-14 Mar-16 Mar-17 Dec-14
Henderson Creek / Belle Mead Mar-14 Mar-16 Mar-17 Dec-14
Decomp Part 2 Oct-15 Oct-17 Aug-17 Dec-16
Hillsboro ASR Mar-15 Mar-17 Mar-18 Dec-16
Palm Beach County Ag Reserve ASR Apr-16 Apr-18 Apr-19 Dec-18
Restoration of Pineland/Hardwood Hammocks Aug-17 Aug-19 Dec-18
Lake Okeechobee ASR Sep-15 Sep-17 Sep-19 Dec-16
WCA 2B Flows to ENP Sep-16 Sep-18 Sep-19 Dec-18
Decomp Part 3 Oct-17 Oct-19 Aug-17 Dec-18
Florida Keys Tidal Restoration Feb-17 Feb-19 Feb-20 Dec-18
Seminle Big Cypress Water Conservation Plan Sep-17 Sep-19 Sep-20 Dec-18
West Miami-Dade Reuse Jan-19 Jan-21 Jan-22 Dec-20
South Miami-Dade Reuse Jan-19 Jan-21 Jan-22 Dec-20
C-43 ASR Sep-24 Sep-26 Sep-25 Dec-26
Central Lake Belt Jun-29 Jun-31 Jun-32 Dec-30
Indian River Lagoon-South (C-44) Dec-07
Indian River Lagoon-South (C-23/24 Reservoir South) Dec-07
Indian River Lagoon-South (C-25 Reservoir/STA) Dec-07
Indian River Lagoon-South (Allapattah) Dec-07
Indian River Lagoon-South (NorthFork) Dec-07
Indian River Lagoon-South (Palmar) Dec-07
Indian River Lagoon-South (Cypress Creek) Dec-07
Indian River Lagoon-South (Muck Removal) Dec-07
Adaptive Assessment and Monitoring
RECOVER
Interagency Modeling Center
Public Outreach
Data Management
Environmental and Economic Equity
Master Recreation Plan
Notes:  FS's, PIR's and PPDR's, Plans & Specs, Installation & Testing, Real Estate, and Programmatic Activities Only - a subset of the IDS Assumed durations unless otherwise specified: PIR = 3 years, P&S = 2 years, LERRD = 1 year
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