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The South Florida Ecosystem Restoration Task Force 
Authorized by Congress, the South Florida Ecosystem Restoration Task 
Force (Task Force) brings together the federal, state, tribal, and local 
agencies involved in restoring and protecting the Everglades.  The role of 
the intergovernmental Task Force is to facilitate the coordination of the 
myriad conservation and restoration efforts being planned and imple-
mented.  It provides a forum for the participating agencies to share infor-
mation about their restoration projects, resolve conflicts, and report on 
progress. 

Report Purpose 
This document responds to Congressional direction to outline how the 
restoration effort will occur and also satisfies the requirements of the Wa-
ter Resources Development Act  of 1996 to report biennially on Task 
Force activities and progress made toward restoration.  The reporting pe-
riod is July 2008 – June 2010.   
 
This document is intended for four principal audiences: 
 

 United States Congress 
 Florida Legislature 
 Seminole Tribe of Florida 
 Miccosukee Tribe of Indians of Florida 

 
This document synthesizes information from the following reports:  

 
 
 
 
 
To access these reports and for further details on information presented in 
this document, please visit: 

www.sfrestore.org The South Florida Ecosystem is a unique natural treasure.  An 18,000 square-mile region of 
subtropical uplands, wetlands, and coral reefs, the ecosystem extends from the Kissimmee 
Chain of Lakes south of Orlando to Florida Bay and the reefs southwest of the Florida Keys. 

Coordinating Success:  
Strategy for  

Restoration of the  
South Florida Ecosystem 

(2008) 

Tracking Success:  
Biennial Report of the 

South Florida Ecosystem 
Restoration Task Force 

(2010) 

Integrated  
Financial Plan  

(2010) 

System-wide Ecological 
Indicators for Everglades 

Restoration  
(2010) 

Land Acquisition  
Strategy  
(2010) 
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  Executive Summary 

R estoring the Everglades and pro-
tecting the natural resources in 

south Florida cannot be achieved by any 
single organization but depends upon a 
strategically coordinated set of federal, 
state, local, and tribal initiatives, funding, 
and partnerships. This large interwoven 
complex of restoration programs and pro-
jects requires a long-term process for ad-
dressing key technical, management, and 
policy issues. The intergovernmental South 
Florida Ecosystem Restoration Task Force 
was authorized by Congress in 1996 to pro-
vide this long-term strategic coordination 
and incorporation of new information and 
opportunities over the multi-decade restora-
tion initiative.    

Restoration Framework 
The Task Force has developed a restoration 
framework that includes a shared vision, 
strategic goals, and ecological indicators to 
organize and assess this complex intergov-
ernmental effort.  
  
Vision 

A healthy South Florida Ecosystem that 
supports diverse and sustainable  

communities of plants, animals, and people. 
  
Strategic Goals & Project Implementation   
Goal 1. Get the Water Right 

Goal 2. Restore, Preserve, and Protect 
Natural Habitats and Species 

Goal 3. Foster Compatibility of the Built and 
Natural Systems 

 
The Task Force organizes and tracks over 
200 programs and projects by the three 
strategic goals (pages 5-24). 
  

  
System-wide Ecological Indicators & 
Ecosystem Response.  The Task Force 
uses system-wide ecological indicators to 
assess the current status of the ecosystem 
and to track how it will respond to the imple-
mentation of the suite of restoration projects 
and system-wide operational changes over 
time.  The “stoplight” assessment of the sys-
tem-wide ecological indicators communi-
cates overall ecosystem health (pages 25-
48). 
  
Combined, the strategic goals and system-
wide ecological indicators provide a means 

of assessing restoration progress via both 
project implementation and ecosystem re-
sponse.   

Restoration Highlights 
Over the past two years additional funding 
has been provided, partnerships have been 
strengthened, key policy differences have 
been resolved, and increased construction 
groundbreakings have occurred solidifying 
the restoration program’s transition from 
planning and design to construction and 
implementation. The following examples are 
provided to illustrate these accomplish-
ments.  
  
Additional Restoration Funding.  In addi-
tion to increased construction appropria-
tions, the American Recovery and Reinvest-
ment Act of 2009 provided $95.4 million to 
the U.S. Army Corps of Engineers (USACE) 
and $23.3 million to the U.S. Department of 
the Interior (DOI) to be expended on Ever-
glades projects (page 49). 
     
Strengthening Partnerships and Moving 
Forward. The Comprehensive Everglades 
Restoration Plan (CERP) is the single larg-
est component of the South Florida Ecosys-
tem restoration initiative.  The state and fed-
eral partners worked closely to resolve pol-
icy challenges that had impeded CERP im-
plementation.  A Master Agreement was 
signed in August 2009 that provides the 
framework for constructing and implement-
ing individual CERP projects.  This paved 
the way for the subsequent signing of new 
partnership agreements for the first CERP Groundbreaking at Picayune Strand, the first CERP 

project, in January 2010. 
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 Executive Summary, continued 

projects: Picayune Strand Restoration, Site 
1, and the L-31 North (L-30) Seepage Man-
agement Pilot Project. 
 
Restoring Sheetflow.  Several efforts are 
underway to improve and restore more 
natural water flow in the southern end of the 
ecosystem.  December 2009 marked an 
important step to improving the flow of water 
from the core Everglades to Florida Bay.  A 
groundbreaking ceremony for the Tamiami 
Trail Modifications portion of the Modified 
Water Deliveries to Everglades National 
Park Project began the process of raising 
and bridging extensive portions of the road-
way (page 6).  This was quickly followed by 
the first CERP project groundbreaking, 
Picayune Strand Restoration, in January 
2010.  This project will restore 55,000 acres 
in southwest Florida and provide critical 
habitat for the Florida panther and many 
other species (page 12). 
 

A groundbreaking was held in January 2010 
for the C-111 Spreader Canal Western Ex-
pedited Project  which will help restore the 
hydrology and habitats of the southern eco-
system (page 12). This was followed by an-
other significant groundbreaking in May 
2010 for the first phase of the Biscayne Bay 
Coastal Wetlands Expedited Restoration 
Project to help restore and protect Biscayne 
Bay.   
  
Retaining Clean Water in the Everglades 
and Maintaining Flood Protection.   The 
South Florida Water Management District 
(SFWMD) and the USACE approved an-
other key partnership agreement in June 
2010, paving the way for a CERP ground-
breaking in late October 2010 for the Site 1 
reservoir project.  The Site 1 project will re-
duce the withdrawal of water from the Ever-
glades while also maintaining and even en-
hancing current water supplies and flood 
control.  
 
Planning and design was completed for the 
CERP L-31 North (L-30) Seepage Manage-
ment Pilot Project, readying the project for 
construction beginning in 2010.  This project 
will test the effectiveness of various tech-
nologies to prevent the loss of water from 
the natural system while maintaining flood 
protection for built areas. The results will be 
utilized for future seepage management 
projects. 
  
Reviving a River.  Restoration of the Kis-
simmee River has continued with 22 of the 
planned 43 miles of river restored along with 

Restored area of the Kissimmee River, illustrating the 
resurgence of natural habitat and species following 
the correction of water flows. 

11,000 acres of floodplain.  Surrounding 
habitats have responded to the reestablish-
ment of the historic oxbows and natural flow 
of the river.  Numerous native species are 
illustrating the immediate benefits of flow 
restoration, including a marked resurgence 
in wading birds and numerous fish, duck, 
and shorebird species (page 7).  
  
Controlling Invasive Exotic Species.  Di-
verse and innovative techniques are being 
utilized to control invasive exotic plants and 
animals in the ecosystem. Efforts to control 
Melaleuca on public lands and to eradicate 
the Gambian pouch rat from the Florida 
Keys are examples of successes (page 15).  
 Construction of the C-111 Project. 
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  Why Restoration 

T he South Florida Ecosystem supports 
some of the greatest biodiversity on 

earth. A century of changes to the environ-
ment have put the ecosystem in jeopardy.  
 
The quality of life in south Florida and the re-
gion’s economy depend on the health and 
vitality of the natural system. South Florida’s 
environment provides unique recreational op-
portunities that draw visitors from around the 
globe, from freshwater fishing in the north to 
coral reef snorkeling in the Keys. Fertile soils 
support the region’s agricultural industry.  The 
Seminole and the Miccosukee Tribes live in 
the Everglades and their cultures and ways of 
life depend on the health of this ecosystem.  
Yet the waters, natural habitats, and native 
species of the South Florida Ecosystem are at 
risk. 
 
A healthy ecosystem depends upon our ability 
to reverse the unintended consequences of 
past changes to the region’s waters and habi-
tats. Historically, water flowed slowly across 
the ecosystem’s extremely flat landscape, 
soaking into wetlands and forming what be-
came known as the "River of Grass."  This 
natural functioning system began to be altered 
over a century ago.  

Altering an Ecosystem  
Motivated by the Swamp and Overflowed 
Lands Act of 1850, efforts began in the late 
1800s to "reclaim" the Everglades for agricul-
tural, residential, and commercial develop-
ment.  Wetlands were drained or filled, and 
canals, roads, and buildings began to displace 
native habitats and disrupt historical water 
flows. 
 
In 1948, the ongoing efforts to drain the Ever-
glades, protect the region from hurricanes, 
and make the region more habitable led to  
the Central and Southern Florida (C&SF) Pro-
ject. Authorized by Congress, the C&SF Pro-
ject significantly altered the region’s hydrol-
ogy. It succeeded in draining half of the origi-
nal Everglades and allowed for the expansion 
of coastal cities, particularly in the southeast, 
as well as interior farming areas such as the 
Everglades Agricultural Area (EAA) south of 
Lake Okeechobee.  
 
The C&SF canal system ultimately comprised 
over 1,800 miles of canals and levees and 
200 water control structures and drained ap-
proximately 1.7 billion gallons of water per day 
into the Atlantic Ocean and Gulf of Mexico.  
   
The C&SF Project was joined by other efforts 
to “tame and control” nature.  For example, 
the Kissimmee Flood Control Project channel-
ized the Kissimmee River in the 1960s for 
flood protection and navigation.  The project 
ultimately drained two-thirds of the historical 
floodplain and caused severe declines in wad-
ing bird and fish populations.   
 

The cumulative adverse impact of these water 
control projects upon water quality, habitats, 
and species was immense and the ecosystem 
declined. Extensive growth and development 
as a result of these projects exacerbated the 
ecosystem’s decline.  
 
Research in the 1970s and 1980s detected 
declines in many native plant and animal spe-
cies and discovered heightened phosphorus 
pollution in the Everglades. Particularly alarm-
ing was evidence of the deterioration of Flor-
ida Bay, indicated by frequent algae blooms,  
dramatic losses in seagrass habitat, reduc-
tions in many shrimp and fish species, and a 
decline in water clarity.  
 
Early Efforts toward Restoration 
Public policy, in line with predominant public 
opinion, began to move in the direction of en-
vironmental protection and restoration in south 
Florida. During the 1970s and 1980s, several 
key pieces of environmental legislation were 
passed and conservation programs initiated.  
 
Individual restoration projects were begun, 
aiming to correct specific environmental con-
cerns in focused areas.  However, the com-
plexity and sheer size of the ecosystem lim-
ited the ability of these individual efforts to 
realize restoration at the ecosystem scale.  It 
was soon recognized that a piecemeal ap-
proach to restoration was not enough; a com-
prehensive ecosystem-wide restoration effort 
was needed.  
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 Why Restoration, continued  

Establishing a Coordinated & Sys-
tem-wide Restoration Effort 
Acknowledging the need for an ecosystem-
wide approach to better coordinate the individ-
ual efforts, a federal task force on Everglades 
restoration was established through an inter-
agency agreement in 1993. The following 
year, the Governor of Florida established the 
Governor’s Commission for a Sustainable 
South Florida (GCSSF) "to develop recom-
mendations and public support for regaining a 
healthy Everglades Ecosystem with sustain-
able economies and quality communities." In 
recognition of the magnitude of the restoration 
effort and the critical importance of partner-
ships with state, tribal, and local governments, 
the current intergovernmental Task Force was 
established by the Water Resources Develop-
ment Act (WRDA) of 1996. The Task Force 
and the GCSSF were instrumental in formulat-
ing a forum for consensus building in the early 
stages of ecosystem restoration. 
  
The WRDA 1996 also called for a comprehen-
sive approach to restoring the hydrology of 
south Florida. The result was CERP, a con-
sensus plan approved by Congress and 
signed by the president as part of the WRDA 
2000.  The CERP is designed to reverse unin-
tended consequences resulting from the con-
struction and operation of the C&SF Project.   
 
While the CERP is the most significant com-
ponent of the efforts to restore a more natural 
hydrology, there are other non-CERP projects 
such as the Kissimmee River Restoration Pro-
ject and the Modified Water Deliveries to Ev-

erglades National Park Project.  The overall 
South Florida Ecosystem restoration effort 
also includes projects to improve water qual-
ity, restore natural habitats, and protect native 
species.   
 
The restoration challenges faced in south Flor-
ida must be solved collaboratively. Rather 
than dealing with issues independently, the 
challenge is to seek out the interrelationships 
and mutual dependencies that exist among all 
the components of the ecosystem. 

The Task Force advocates a system-wide ap-
proach that addresses issues holistically, rec-
ognizing that the various levels of government 
have distinct jurisdictions and responsibilities 
that can be coordinated but not shared.  The 
Task Force also recognizes the need to incor-
porate new information into the restoration 
process. 

Key Environmental Legislation & Programs 
2000—2010 

 
2000   WRDA (authorized the CERP, 10 initial projects, and 4 pilots) 
2000 Florida Everglades Restoration Investment Act (state funding for CERP) 
2000 Lake Okeechobee Protection Act 
2001 State Pollution Standards (numeric water quality criterion of 10 ppb geometric mean proposed by the 

 Florida Department of Environmental Protection in the Everglades Protection Area) 
2001 WRAC established by the SFWMD Governing Board 
2002 Task Force designates the WRAC as an advisory body  
2003 Science Coordination Group established 
2003 Combined Structural and Operational Plan Advisory Team established 
2003 Senate Bill 626 amends the Everglades Forever Act 
2003 SFWMD develops the Long-Term Plan for achieving Everglades water quality 
2003 Environmental Regulation Commission adopts phosphorus rule  for the Everglades Protection Area 
2003 Final USACE Programmatic Regulations issued 
2003 State of Florida initiates early start on Southern Golden Gate Estates Hydrologic Restoration Project 
2004 Indian River Lagoon-South CERP project is approved by the State of Florida 
2004 State of Florida unveils plan to accelerate restoration of America’s Everglades 
2005 USEPA approves State of Florida’s phosphorus rule for the Everglades Protection Area 
2005 State of Florida’s Water Resource Protection and Sustainability Program (requires higher level of 
 water supply planning and coordination between water management districts and local governments) 
2005 Lake Okeechobee Estuary Recovery Plan (State plan to help restore ecological health of Lake Okee-
 chobee and the St. Lucie and Caloosahatchee estuaries) 
2007   Lake Okeechobee Protection Act (expanded to include the Kissimmee, Lake Okeechobee, Caloosa-
 hatchee, and St. Lucie watersheds) 
2007 WRDA (authorized 3 CERP projects for construction and modified pilot authorizations) 
2009 Omnibus Appropriations Act (directs preparation of Tamiami Trail Study to increase sheetflow) 
 

Note: For key environmental legislation and programs prior to 2000, please see pages 50-51. 
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  Restoration Framework 

T he Task Force has developed a resto-
ration framework that includes a 

shared vision, strategic goals, and system-
wide ecological indicators.   
 
The overall premise of restoration is that the 
ecosystem must be managed from a system-
wide perspective.  Rather than dealing with 
issues independently, the challenge is to un-
derstand the interrelationships that exist 
among all the components of the ecosystem.  
The same issues that are critical to the natural 
environment — getting the water right and 
restoring, preserving, and protecting diverse 
habitats and species — are equally critical to 
maintaining a quality environment for south 
Florida’s residents and visitors.   
 
The success of this comprehensive approach 
depends on the coordination and integration 
of over 200 individual restoration projects car-
ried out by various agencies at all levels of 
government, and with input from the public.  
Each agency brings its own authority, jurisdic-
tion, capabilities, and expertise to this initiative 
and applies them through its individual pro-
grams, projects, and activities. The Task 
Force organizes, coordinates, and measures 
the progress of the ecosystem restoration pro-
gram.   

Vision 

 

Strategic Goals 
System-wide 
Ecological  
Indicators 

The overarching goal of the Task Force’s restoration framework is a common 
vision of the restored ecosystem.   
 
The Task Force tracks progress toward the vision on two paths:  
1. The implementation of restoration projects (by strategic goal), and  
2. How the ecosystem responds to that implementation (via system-wide 

ecological indicators). 
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 Restoration Framework, continued 

Vision 
A healthy South Florida Ecosystem  

that supports diverse and  
sustainable communities of  
plants, animals, and people. 

———————————————————— 
The Task Force established a shared vision 
that recognizes the linkages between the re-
gion’s natural and built environments and the 
need for ecosystem-wide restoration.   
 
The region’s rich and varied habitats will be-
come healthy feeding, nesting, and breeding 
grounds for diverse and abundant fish and 
wildlife. Endangered species will recover. 
Commercial fishing, farming, recreation, and 
tourism dependent businesses and associated 
economies will benefit from a viable, produc-
tive, and aesthetically beautiful resource base. 
The quality of life enjoyed by residents and 
visitors will be enhanced by sustainable natu-
ral resources and by access to natural areas 
managed by federal, state, and local govern-
ments to provide a great variety of recrea-
tional and educational activities. 
 
It is important to understand that the restored 
Everglades of the future will be different from 
any version of the Everglades that has existed 
in the past. The restored Everglades will be 
smaller and arranged somewhat differently 
than the historic ecosystem. However, it will 
have recovered those hydrological and bio-
logical characteristics that defined the original 
Everglades and made it unique among the 
world’s wetland systems. It will evoke the wild-
ness and richness of the former Everglades. 

Strategic Goals 
Goal 1. Get the Water Right 

Goal 2. Restore, Preserve, and Protect 
 Natural Habitats and Species 

Goal 3. Foster Compatibility of the 
 Built and Natural Systems 
———————————————————— 

The three strategic goals recognize that water, 
habitats and species, and the built environ-
ment are inextricably linked in the ecosystem 
and must be addressed simultaneously if the 
ecosystem is to be restored and preserved 
over the long term.  
 
Because of the complexity and the long time-
frame of the restoration initiative, it is impor-
tant to measure and track the hundreds of 
activities that must be performed to achieve 
the result of a restored ecosystem.   
 
The goals and related subgoals organize the 
myriad projects.  Measurable objectives have 
been established to track project implementa-
tion and restoration progress. 
 
The strategic goals, subgoals, and measur-
able objectives are discussed on pages 5-24. 
Some of the restoration projects are multipur-
pose in nature, and provide results for more 
than one measurable objective.  In this report, 
multipurpose projects are listed once, under 
their primary measurable objective.  Further 
information on the projects can be found 
within the Integrated Financial Plan (2010). 

System-wide Ecological Indicators 
Fish & Macroinvertebrates 

Wading Birds (Roseate Spoonbill) 
Wading Birds (Wood stork, White Ibis) 

Florida Bay Submersed Aquatic Vegetation 
Florida Bay Algal Blooms 

Crocodilians (American Alligators/Crocodiles) 
American Oysters 

Periphyton & Epiphyton 
Juvenile Pink Shrimp 

Lake Okeechobee Nearshore Zone 
Invasive Exotic Species 

———————————————————— 
Eleven system-wide ecological indicators 
have been carefully selected by the Science 
Coordination Group (SCG) and independently  
reviewed to assess the success of the Ever-
glades restoration program from a system-
wide perspective. These indicators cover the 
spatial and temporal scales and features of 
the ecosystem.   
 
System-wide ecological indicators make un-
derstanding an ecosystem possible in terms of 
management, time, and costs.  For example, it 
would be far too expensive, perhaps even 
impossible, to count every animal and plant in 
the Everglades to see if the restoration was a 
success.  Instead, the selected indicator spe-
cies can be monitored in a relatively few loca-
tions to measure the progress of the restora-
tion.  
 
The suite of system-wide ecological indicators 
are discussed on pages 25-48. 
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  Goal 1: Get the Water Right 

W ater is the lifeblood of the 
South Florida Ecosystem, sup-

porting many unique habitats. By the year 
2000, historic water flows had been reduced 
to less than one-third of those that had once 
flowed through the Everglades. The quality of 
water that entered the ecosystem had been 
seriously degraded. Water did not flow at the 
same times or durations as it had historically, 
nor could water move freely through the sys-
tem. The whole South Florida Ecosystem 

 

Goal 1: Get the Water Right 
 
Subgoal 1-A:  Get the Hydrology Right 
 

Objective 1-A.1:  Provide 1.8 million acre-feet 
of surface water storage by 
2036. 

Objective 1-A.2:  Develop alternative water 
storage systems capable of 
storing 1.7 billion gallons 
per day by 2030. 

Objective 1-A.3:  Modify 361 miles of impedi-
ments to flow by 2020. 

 

Subgoal 1-B:  Get the Water Quality Right 
 

Objective 1-B.1:  Construct 96,010 acres of 
stormwater treatment areas 
by 2035. 

Objective 1-B.2:  Prepare locally-based plans 
to reduce pollutants as de-
termined necessary by the 
total maximum daily loads 
by 2011. 

suffered. The health of Lake Okeechobee 
was seriously threatened. Excessive freshwa-
ter discharges in the wet season and inade-
quate flows in the dry season threatened the 
estuaries and bays that are critical nurseries 
and home to many fish and wildlife. 
  
Getting the water right depends upon restora-
tion of the region’s hydrology and water qual-
ity. The right quantity of water, of the right 
quality, needs to be delivered to the right 
places and at the right times.  
  

The System Modifications diagram on the left depicts the 
historic ecosystem (pre-drainage flow and areal extent), the 
current flow (resulting from the C&SF Project and construc-
tion of extensive canals and levees), and the restored flow 
(following implementation of the CERP). (Graphic courtesy of 
the SFWMD and USACE.)  
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 Subgoal 1-A: Get the Hydrology Right 

T he historic hydrology of the Ever-
glades has been disrupted by flood 

control projects (e.g., canals and levees), 
agricultural use, and human development. 
Water that once slowly flowed across the 
River of Grass is now quickly diverted, im-
pacting natural habitats including the region’s 
sensitive estuaries.  
  
The CERP and other hydrology projects are 
being implemented to recapture most of this 
water and redirect it to sustain natural system 
functioning and to supplement urban and 
agricultural water supplies.  

Strategy & Restoration Progress 
This subgoal consists of 3 measurable objec-
tives: surface water storage, alternative water 
storage, and removing impediments to flow.  
Additional hydrology efforts will help fulfill this 
subgoal.  Progress on the measurable objec-
tives during the reporting period (July 2008—
June 2010) is described below and further 
delineated in the table on page 8. 
 
Surface Water Storage Reservoirs 
Strategy.  Surface water storage impound-
ments will provide the ability to retain water 
until it is needed downstream, avoiding ad-
verse surges to the estuaries and better mim-
icking flows in the region’s core.  
 
Progress.  Approximately 9,000 acre-feet of 
storage and discharge capacity have been 

made available for interim water manage-
ment benefits in the L-8 Basin area through 
the SFWMD expedited construction of the L-
8 Basin Reservoir.  In addition, the design 
and final specifications were completed in 
2008 for the state expedited C-43 West Ba-
sin Storage Reservoir.  When completed, this 
reservoir will provide 170,000 acre-feet of 
storage.  Other projects are in various stages 
of planning and design as detailed in the ta-
ble on page 8. 
 
Alternative Water Storage 
Strategy.  Alternative water storage is 
needed to supplement the region’s surface 
reservoirs. The original proposal in the CERP 
was utilization of extensive aquifer storage 
and recovery (ASR).  Because of some tech-
nical uncertainties, pilot projects are under-
way to determine the viability of ASR at the 
extent needed to fulfill this objective. 
 
Progress.  Two pilot project facilities to meet 
this objective were constructed and are being 
cycle tested. Although ASR has been used 
for many years, there are technical uncertain-
ties of using this technology at the regional 
scale envisioned in the CERP.  These uncer-
tainties are being thoroughly researched 
through the ASR Regional Study and the 
ASR pilot projects.  Modeling of the envi-
sioned CERP ASR (333 wells) operations 
strategy has begun and will continue through 
2011.  In addition, phase 2 of the ASR Con-
tingency Study may be conducted after com-
pletion of the ASR Regional Study in 2012 to 

identify alternative storage and water supply 
options that ASR may not be able to address.   
 
Exploratory wells around Lake Okeechobee 
provided data for the Lake Okeechobee, 
Hillsboro, and C-43 ASR pilot projects.  In-
stallation of the Kissimmee River ASR facility 
was completed in 2008; cycle testing began 
in 2009 and will continue at least through 
2011.  The Hillsboro ASR facility was com-
pleted in 2009; cycle testing began in 2009 
and will continue through 2011.  A siting 
evaluation was completed and an exploratory 
well was constructed at the Seminole Tribe 
Brighton Reservation ASR well using stream 
side bank filtration.  The Fisheating Creek 
Feasibility Study is in Phase 2 with evalua-
tion and selection of a preferred plan under-
way.     
 
Removing Impediments to Flow 
Strategy.  Canals, internal levees, and other 
impediments will be removed or modified to 
reestablish the natural sheetflow of water 
through the system.  
 
Progress.  A groundbreaking ceremony for 
the Tamiami Trail Bridge was held in Decem-
ber 2009 for the Tamiami Trail Modifications 
portion of the Modified Water Deliveries (Mod 
Waters) to Everglades National Park (ENP) 
project.  It will raise (9.7 miles) and bridge (1 
mile) portions of Tamiami Trail to accommo-
date higher water levels in the adjacent L-29 
Canal and into ENP.  Roadwork construction 
began in March 2010.  
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 Subgoal 1-A: Continued 

The National Park Service (NPS) Notice of 
Availability of the Draft Environmental Impact 
Statement (DEIS) was published in the Federal 
Register on May 25, 2010. The preferred plan 
identified in the DEIS would add 5.5 miles of 
bridging to the current 1-mile bridge under con-
struction, increasing the total amount of bridge 
span within the 10.7-mile corridor to 6.5 miles. 
The final report is anticipated in 2011 and will 
require funding and authorization.  
 
Natural flow has been reestablished for 22 of 
43 miles of the historic meandering Kissimmee 
River, including 4 miles reconnected in 2009.  A 
total of 6,500 acres of floodplain wetlands have 
been restored and several species, including 
the ring-necked duck, American avocet, and 
black-necked stilt, have returned to the Kissim-
mee River after an absence of 40 years. 
 
Hydropatterns have been restored for approxi-
mately 640 acres of wetlands and exotic plants 
removed from over 2,560 acres for the South-
ern Corkscrew Regional Ecosystem Watershed 
(CREW) project. 
 
The C-111 (South Dade) project will ultimately 
remove almost five miles of impediments and 
restore historic flows in the Taylor Slough and 
Eastern Panhandle areas of ENP, with down-
stream benefits for Florida Bay.  The Taylor 
Slough bridge has been replaced, the C-109 
canal has been backfilled, and parts of the C-
111 spoil mound have been removed.  
 
In addition to these projects currently under-
way, two projects for this objective, the East 
WCA-3A Hydropattern Restoration (Project ID 
1304) and Kissimmee Prairie (Project ID 1305) 
projects, have been completed. 
 

Additional Efforts 
Seepage Management.  Projects will be imple-
mented to reduce the loss of groundwater 
through seepage toward the east coast where 
groundwater levels were lowered by the C&SF 
Project to allow for development and other 
uses. 
 
An agreement was signed in June 2010  to 
initiate the L-31 North (L-30) Seepage Manage-

ment Pilot Project.  This project provides for the 
testing of various technologies to prevent the 
loss of water from the natural system. 
 
Operational Changes.   Changes in water 
delivery management schedules will be made 
to alleviate extreme fluctuations and better 
match natural hydrological patterns while main-
taining urban and agricultural water supply and 
flood control.  

Before and after photos of a restored area of the Kissimmee River (left January 2009; right January 
2010). 
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 Subgoal 1-A: Continued 

Subgoal 1-A: Get the Hydrology Right 
Comprehensive Accomplishments 

July 2008—June 2010 

Objective Projects Status 

Surface Water Storage  
Reservoirs 
Objective 1-A.1: Provide 1.8 
million acre-fee of surface 
water storage by 2036. 

C&SF: CERP Indian River Lagoon - South (C-23/C-24/C-25/North 
Fork and South Fork Storage Reservoirs, and C-44 Basin Storage 
Reservoir) [Project ID 1101 and 1101A] 

Planning: Completed 
Authorized for Construction: WRDA 2007 
Construction: To begin 2011 

C&SF: CERP Everglades Agricultural Area Storage Reservoir [Project 
ID 1102 and 1102A] 

Planning: Suspended pending state’s River of Grass initiative 

C&SF: CERP Lake Okeechobee Watershed [Project ID 1104] Planning: Draft PIR underway 
C&SF: CERP Site 1 Impoundment [Project ID 1107 and 1107A] Planning: Completed 

Authorized for Construction: WRDA 2007 
Construction: To begin September 2010 

C&SF: CERP C-43 Basin Storage Reservoir, Part 1 (Caloosahatchee 
River (C-43) West Basin Storage Reservoir  and Caloosahatchee 
Watershed) [Project ID 1109 and 1109A] 

Planning: PIR completed 
Reports: Chief’s Report submission to Congress anticipated August 2010 

E&SF: Critical Projects – Ten Mile Creek [Project ID 1111] Planning: Completed 
Construction: Physically completed  
Implementation: Underway 

C&SF: CERP North Palm Beach County - Part 1 [Project ID 1115] Planning: Underway 
Construction: Completed on several features through the SFWMD expedited program 

Alternative Water Storage 
Objective 1-A.2: Develop 
alternative water storage 
systems capable of storing 
1.7 billion gallons per day by 
2030. 

C&SF: CERP ASR Regional Study [Project ID 1203] Reports: Interim report completed (June 2008) 
Seminole Tribe Brighton Reservation Aquifer Storage and Recovery 
(ASR) Pilot Project [Project ID 1206] 

Planning: Seeking Class V Well Injection Permit from USEPA and SFWMD 

Taylor Creek Aquifer Storage and Recovery (ASR) Project [Project ID 
1207] 

Planning: Completed pilot water treatment design studies and design for reactivation components 
Construction: Completed for new Florida aquifer monitoring well 

Fisheating Creek Feasibility Study [Project ID 1208] Planning: Completed Phase I; underway for Phase II (plan selection) 

Modifying Impediments to 
Flow 
Objective 1-A.3: Modify 361 
miles of impediments to flow 
by 2020. 

C&SF: C-111 (South Dade) [Project ID 1300] Planning: Completed 
Construction: Completed on several features   

C&SF: CERP WCA-3 Decompartmentalization and Sheetflow En-
hancement [Project ID 1301] 

Planning: Underway 

E&SF: Critical Projects - Southern CREW [Project ID 1303] Land Acquisition: Completed 
Planning: Underway 

Kissimmee River Restoration  [Project ID 1306] Planning: Completed 
Construction: Underway; completed for 22 of 43 miles 

Modified Water Deliveries to Everglades National Park [Project ID 
1307] 

Planning: Completed 
Construction: Underway (Tamiami Trail Modification began 2010; 8.5 Square Mile Area features 
completed)  

Tamiami Trail Modifications: Next Steps [Project ID 1309] Planning: Underway; Draft EIS noticed for comment June 2010 

C&SF: CERP Broward County Water Preserve Areas [Project ID 1116] Planning: PIR being updated 
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 Subgoal 1-B: Get the Water Quality Right 

R unoff from agriculture and stormwater 
from urban areas has polluted areas of 

the Everglades and Lake Okeechobee and im-
paired ecological functions in those critical eco-
systems.  Excess phosphorus is a major con-
cern, but it is not the only pollution problem.  The 
water quality of the Caloosahatchee River, St. 
Lucie Estuary, Biscayne Bay, Florida Bay, the 
Florida Keys, and the nearshore waters off the 
coasts periodically show signs of significant deg-
radation, including eutrophication, excessive 
salinity range, and short-term variability and in-
troduction of anthropogenic agricultural or indus-
trial pollutants.  While nitrogen appears to be of 
particular concern for some marine systems, 
increased total phosphorus concentrations have 
led to algal blooms of unprecedented scale in 
Florida Bay and Biscayne Bay.  Mercury is also 
a concern in both freshwater and marine sys-
tems in south Florida.  Potentially toxic contami-
nants, such as trace metals, pesticides and 
other synthetic organic chemicals, and emerging 
pollutants of concern (EPOCs), which occur in 
wastewater, certain soils, and sediments, may 
occur in alternative sources of water or be pre-
sent in former agriculture sites that are used in 
connection with restoration.  

Strategy & Restoration Progress 
The strategy for this subgoal consists of two 
measurable objectives: stormwater treatment 
areas and water management plans.  Additional 
water quality efforts will help fulfill this subgoal.  
Progress on the measurable objectives during 
the reporting period (July 2008—June 2010) is 
described below and further delineated in the 
table on page 10. 
 

Stormwater Treatment Areas 
Strategy.  Stormwater treatment areas (STAs) 
will reduce pollutants, including phosphorus, in 
waters entering the natural system from urban 
and agricultural areas. 
 

Progress.  Projects currently underway are de-
tailed in the table on page 10.  In addition, the 
following six projects have been completed: 
STA-1 West Works and Outflow Pump Station 
(Project ID 1508), STA-2 Works and Outflow 
Pump Station (Project ID 1509), STA-3/4 Works 
(Project ID 1510), STA-5 Works (Project ID 
1511), STA-6 (Project ID 1512), and LOFT-
Nubbin Slough STA Expansion (Project ID 
1516). More details can be found in the South 
Florida Environmental Report (2009, 2010) at 
http://my.sfwmd.gov/portal/page/portal/xweb%
20about%20us/agency%20reports. 
 
Water Management Plans 
Strategy.  Section 303(d) of the federal Clean 
Water Act requires states to submit lists of sur-
face waters that still do not meet applicable wa-
ter quality standards (impaired waters) after im-
plementation of technology-based effluent limi-
tations, and to establish total maximum daily 
loads (TMDLs) for these waters on a prioritized 
schedule.  Implementation of TMDLs will involve 
a combination of regulatory, non-regulatory, and 
incentive-based actions to attain the necessary 
reduction in pollutant loading. 
 
Progress.  Since 2008, the Florida Department 
of Environmental Protection (FDEP) has com-
pleted and adopted by rule TMDLs identifying 
needed reductions for nutrients and/or to ad-
dress low dissolved oxygen levels in the St 
Lucie Basin, and for nutrients in the estuarine 
portion of the Caloosahatchee.  In addition, six 
TMDLs were completed for nutrients, dissolved 

oxygen, or fecal coliforms in the Everglades 
West Coast Basin.  The FDEP has initiated a 
stakeholder-driven process for developing Basin 
Management Action Plans (BMAPs) for the Ca-
loosahatchee, Everglades West Coast, and St. 
Lucie basins that will identify projects and activi-
ties needed to restore water quality to meet the 
designated uses in these watersheds.   
 
Under the Northern Everglades and Estuaries 
Protection Program (373.4594, F.S.), the 
SFWMD, in collaboration with FDEP and the 
Florida Department of Agriculture and Con-
sumer Services, is required to create watershed 
protection plans for the Lake Okeechobee, Ca-
loosahatchee River, and St. Lucie River water-
sheds. These plans are to protect and to restore 
surface water resources by addressing the re-
duction of pollutant loadings, restoration of natu-
ral hydrology, and compliance with applicable 
state water quality standards. Pollutant load re-
ductions associated with the watershed protec-
tion plans are to be based upon TMDLs, which 
will serve as plan objectives.  
 
Additional Efforts 
USEPA Water Quality Standards.  The U.S. 
Environmental Protection Agency (USEPA) initi-
ated proposed rulemaking to set numeric nutri-
ent criteria in January 2010. The ESEPA gave 
an extension of time to set the numeric nutrient 
criteria for the lakes and flowing waters 
(including canals) in south Florida to 2012. 
 
Tribal Water Quality Standards.  In May 1999 
the USEPA approved the 10 micrograms per 
liter (10 µg/l) total phosphorus water column 
quality standard adopted by the Miccosukee 
Tribe of Indians of Florida. The tribe, which is 
treated as a state for purposes of the Clean Wa-
ter Act, adopted water quality standards to pro-
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tect the tribal Everglades under their jurisdic-
tion on the Federal Reservation.  
 
The Seminole Tribe is working to develop nu-
meric nutrient criteria by 2014 to be approved 
by the USEPA. 
 
Florida Keys National Marine Sanctuary Wa-
ter Quality Protection Program.  The USEPA 
and the FDEP conduct a comprehensive water 

 Subgoal 1-B: Continued 

quality monitoring and research program that 
will correct point and nonpoint sources of water 
pollution within the Florida Keys National Ma-
rine Sanctuary (FKNMS). 
 
In 2009, the FKNMS published a proposed rule 
that prohibits discharge from any marine sani-
tation device on boats in federal waters within 
the sanctuary.  In addition, Monroe County and 
local municipalities have made much progress 

in replacing septic systems, a source of land-
based nutrients in waters of the Florida Keys, 
with advanced wastewater treatment.   
 
Best Management Practices.  Best manage-
ment practices (BMPs) include structural and 
management practices on agricultural lands 
that will improve or maintain the health of natu-
ral resources including water quality.   

Subgoal 1-B: Get the Water Quality Right 
Comprehensive Accomplishments 

July 2008—June 2010 

Objective Projects Status 

Stormwater Treatment Areas 
Objective 1-B.1: Construct 
96,010 acres of stormwater 
treatment areas by 2035. 

E&SF: Critical Projects Lake Okeechobee Water Retention/
Phosphorus Removal [Project ID 1506] 

Planning: Completed 
Construction: Nubbin Slough and Taylor Creek portion physically complete in 2006; in-
terim construction and testing underway since 2007 

C&SF: West Palm Beach Canal STA-1E / C-51 West [Project ID 1513] Planning: Completed 
Construction: East basin features constructed and several structures transferred to spon-
sor for operations (2005)   
Implementation: Field test with periphyton treatment will conclude in 2010 

State Expedited Project: Everglades Agricultural Area (EAA) STAs 
Built-out Expansion [Project ID 1514A] 

Construction: Completed for initial Phase EAA Compartment B, Compartment C STAs, 
and C-139 Annex Pump 

State Expedited Project: Lakeside Ranch STA (part of the Northern 
Everglades Project) [Project ID 1515] 

Planning: Completed for Phase I (STA North) 
Construction: Underway for Phase I (STA-N and S-650) 

C-43 Water Quality Treatment Area and Test Facility [Project ID 1519] Planning: Phase I (test facility) will be designed in 2011 

Long-Term Plan for Achieving Everglades Water Quality Goals 
[Project ID 1520] 

Planning: Revisions to the plan approved by FDEP 

Water Management Plans 
Objective 1-B.2: Prepare lo-
cally-based plans to reduce 
pollutants as determined nec-
essary by the total maximum 
daily loads by 2011.  

Total Maximum Daily Load for South Florida [Project ID 1600] Planning: Completed for St. Lucie Basin (nutrients, dissolved oxygen), Caloosahatchee 
Estuary (nutrients), Everglades West Coast Basin (nutrients, dissolved oxygen, fecal coli-
forms) 

Hybrid Wetland Treatment [Project ID 1723] Planning: Completed 
Construction: Completed for 4 sites (Nubbin Slough, Ideal Grove, Mosquito Creek, and 
Larson 8 Lagoon) 
Implementation: Completed for 2 sites (Lemkin Creek and Wolf Ditch) 

Local Cost-Share Projects with Martin County [Project ID 1724] Planning: Underway for Phase III Old Palm City Stormwater Quality Improvement  
Construction: Underway for Manatee Pocket Dredging 
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  Goal 2: Restore, Preserve, & Protect Natural Habitats & Species 

H istorically the natural habitats of south 
Florida covered an area of about 

18,000 square miles. This enormous space en-
compassed a rich mosaic of ponds, sloughs, saw-
grass marshes, hardwood hammocks, and for-
ested uplands. In and around the estuaries, fresh-
water mingled with salt to create habitats support-
ing mangroves and nurseries for wading birds and 
fish. Beyond, nearshore islands and coral reefs 
provided shelter for an array of terrestrial and ma-
rine life. The vast expanses of habitat were large 
enough to support far-ranging animals, such as the 
Florida panther, and super colonies of wading 
birds, such as herons, egrets, roseate spoonbills, 
ibis, and wood storks. For thousands of years this 
resilient ecosystem withstood and repeatedly re-
covered from the effects of hurricanes, fires, se-
vere droughts, and floods, retaining some of the 
greatest biodiversity found on earth. 
  
A combination of connectivity and spatial extent 
created the range of habitats and supported the 
levels of productivity needed for the historic diver-
sity and abundance of native plants and animals. 
Restoring natural habitats and species will require 
reestablishing the hydrologic and other conditions 
conducive to native communities and piecing to-
gether large enough areas of potential habitat. Ex-
otic species must be managed, and the escape of 
new exotics must be prevented.  
  
The strategy for restoration, project highlights, and 
a table detailing progress toward the measurable 
objectives for Goal 2 are on pages 12-16.  

 

Goal 2: Restore, Preserve, & Protect Natural Habitats & Species 
 

Subgoal 2-A:  Restore, Preserve, & Protect Natural Habitats 
 

Objective 2-A.1:  Complete acquisition of 5.7 million acres of land 
identified for habitat protection by 2020. 

Objective 2-A.2:  Protect 20 percent of the coral reefs by 2010. 
Objective 2-A.3:  Improve habitat quality for 2.4 million acres of 

natural areas in south Florida. 
 

Subgoal 2-B:  Control Invasive Exotic Plants & Animals 
 

Objective 2-B.1: Achieve maintenance control of Brazilian pep-
per, melaleuca, Australian pine, and Old World 
climbing fern on south Florida’s public conserva-
tion lands by 2020. 

Objective 2-B.2: Release 2 biological control insects per year for 
the control of invasive exotic plants. 

Objective 2-B.3:  Achieve eradication of Gambian pouch rat by 
2012. 
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 Subgoal 2-A: Restore, Preserve, & Protect Natural Habitats 

C urrently, the Florida panther and 
sixty-eight other animal or plant 

species which inhabit south Florida, are listed 
by the U.S. Fish and Wildlife Service (FWS) 
as threatened or endangered. Many addi-
tional species are of special concern to the 
State of Florida.  Super colonies of wading 
birds no longer nest in the Everglades.  The 
wetland habitats that supported these spe-
cies have been reduced by half, fragmented 
by roads, levees, and other structures, dewa-
tered by canals, and degraded by urban and 
agricultural pollutants.  The marine environ-
ments of the bays and coral reefs have suf-
fered a similar decline.  Restoration will re-
quire land acquisition to protect natural habi-
tats and species, protection of the region’s 
offshore habitats including coral reefs, and 
the improvement of the quality of these natu-
ral areas.  Restoration will also depend upon 
the successful control of invasive exotic 
plants and animals. 

Strategy & Restoration Progress 
The strategy for Subgoal 2-A consists of 
three measurable objectives: land acquisi-
tion, coral reef protection, and habitat im-
provement.  Additional efforts will help fulfill 
this subgoal.  Progress on the measurable 
objectives during the reporting period (July 
2008—June 2010) is described below and 
further delineated in the table on page 14. 
 

Land Acquisition 
Strategy.  Land will be acquired to preserve 
habitat for native plants and animals and to 
act as a buffer to existing natural areas. Land 
will also be acquired for water quality treat-
ment areas, water storage reservoirs, and 
aquifer recharge areas that will help restore 
the natural hydrology. Fee-simple acquisition 
will be coupled with alternative tools to meet 
restoration land use needs while maximizing 
the benefits of limited fiscal resources.  
 
Progress.  Of the 72 projects, 11 are com-
pleted and 51 are underway.  The Florida 
Forever Program is Florida’s primary land 
acquisition program. Initially a 10-year pro-
gram passed in 1999 as an extension of the 
successful Florida Preservation 2000 Act to 
raise approximately $3 billion for land acqui-
sition, the Florida Legislature in 2008 ex-
tended the Florida Forever program for an 
additional 10 years. The program identifies 
and acquires lands from voluntary sellers 
through a process described under Chapters 
259 and 373 of the Florida Statutes.  Addi-
tionally, local government land acquisition 
and management programs have spent $600 
million for environmentally sensitive land in 
south Florida in public ownership. 
 
Coral Reef Protection 
Strategy.  Restoring and preserving off-
shore habitat involves designation of an eco-
logical reserve and a research natural area to 
protect critical coral reef communities in the 
western portion of the FKNMS and Dry Tortu-
gas National Park.  Reefs in Biscayne Na-

tional Park will also be protected and reefs in 
state parks and other portions of the FKNMS 
will be managed for conservation.  
 
Progress.  Ecological monitoring continues 
throughout the sanctuary. Results from these 
monitoring studies and other research pro-
grams will be essential to guiding managers 
in planning for possible future zones. Resto-
ration of degraded or damaged coral reefs is 
also underway.   
 
Habitat Improvement 
Strategy.  The CERP calls for removing bar-
riers to sheetflow, restoring more natural hy-
droperiods to wetlands, and providing natural 
system water flows to coastal waters.  These 
projects will restore hydrological connections 
to large portions of the remnant Everglades 
marsh, improve water quality, and increase 
the extent of wetlands, thus enhancing fish 
and wildlife habitat.  Wetlands enhancement 
will also be achieved through voluntary con-
servation efforts to restore, enhance, and 
protect degraded wetlands on agricultural 
lands.  
 
Progress.  A groundbreaking was held for 
the Picayune Strand Restoration Project in 
January 2010.  This project will restore 
55,000 acres of hydrology and habitat in 
southwest Florida. This project was author-
ized for construction in WRDA 2007.  Early 
work was accomplished by the SFWMD and 
construction is continuing under the USACE.   
 
A groundbreaking was held for the first phase 
of the C-111 Spreader Canal Western Pro-
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 Subgoal 2-A: Continued 

ject in January 2010. The completed project will 
improve hydrology in the southern end of the 
system with expected benefits for wetlands and 
Florida Bay from more natural flow patterns.  
Authorized in WRDA 2000, it became a state 
expedited project in 2004 and construction is 
well underway. 
 
Federal efforts on the Lakes Park Restoration 
Project are being discontinued. The SFWMD 
and the non-federal sponsor (Lee County) are 
pursuing this project with non-federal resources 
to expedite design and construction outside of 
the CERP. 
 

The SFWMD is working with local interests to 
expedite design and construction of the Acme 
Basin B Discharge Project outside of the 
CERP.  The project is currently under construc-
tion and will be completed in 2010.   
 
The draft Project Implementation Report (PIR) 
has been completed and the final PIR is under-
way for the Biscayne Bay Coastal Wetlands 
Project.  The SFWMD initiated construction on 
hydrologic improvements on the Deering Es-
tate wetland rehydration component of the pro-
ject in 2010 and culverts are being installed to 
distribute water more naturally to coastal wet-
lands.   
 

Additional Efforts 
South Florida Multi-Species Recovery Plan.  
The South Florida Multi-Species Recovery Plan 
(MSRP) is a comprehensive, ecosystem-wide 
strategy to recover threatened and endangered 
species and to restore and maintain the ex-
tremely high biodiversity of native plants and 
animals in the upland, wetland, estuarine, and 
marine communities of the South Florida Eco-
system. 

Florida Panther sitings in the Picayune Strand. 
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* The April 1999 USACE C&SF Project Comprehensive Review Study Final Integrated Feasibility Report and Programmatic Environmental Impact Statement included an exten-
sive environmental evaluation of the likelihood of CERP in meeting planning objectives for both spatial extent and habitat quality improved through implementation of the CERP 
projects. Table 7-18 of that publication identifies in detail the anticipated effectiveness of various alternative plans in meeting the CERP planning objectives on a sub-regional ba-
sis. The projects included in this table exemplify how this objective will be achieved. 

 Subgoal 2-A: Continued 

Subgoal 2-A: Restore, Preserve, and Protect Natural Habitats 
Comprehensive Accomplishments 

July 2008—June 2010 

Objective Projects Status 

Land Acquisition 
Objective 2-A.1: Complete 
acquisition of 5.7 million 
acres of land identified for 
habitat protection by 2020. 

Land Acquisition Projects [Project IDs 2100-2171] 
 

Real Estate: 4,868,850 acres of the 5,672,584 acres (86%) have been acquired to date at 
a total cost of $3.6 billion 

Coral Reef Protection 
Objective 2-A.2: Protect 20 
percent of the coral reefs by 
2010. 

Florida Keys National Marine Sanctuary Zoning Action Plan Monitoring: Ecological monitoring underway 

Habitat Improvement 
Objective 2-A.3: Improve 
habitat quality for 2.4 million 
acres of natural areas in 
south Florida.* 

C&SF: CERP Lakes Park Restoration [Project ID 2302] Planning: Completed for Phases 1 & 2; design and permitting underway for Phase 3 
Construction: Two control structures retrofitted to stop saltwater intrusion and detention 
areas constructed to improve water quality (Phases 1 & 2) 

Arthur R. Marshall Loxahatchee National Wildlife Refuge 
Prescribed Fire Program [Project ID 2304] 

Implementation: Ongoing  

C&SF: CERP Acme Basin B Discharge [Project ID 2306 and 
2306A] 

Planning: Completed for Phase 1 and for Phase 2 design of the Section 24 Impoundment 
and Pump Station #9 
Construction: Completed for Phase 1 (construction of Pump Station #7 and C-1 canal 
conveyance improvements) 

C&SF: CERP Picayune Strand Restoration 
[Project ID 2307] 

Planning: PIR completed 
Construction: Early work accomplished by SFWMD; construction is continuing under the 
USACE 

C&SF: CERP Biscayne Bay Coastal Wetlands [Project ID 
2309 and 2309A] 

Planning: PIR being finalized   
Construction: Underway for some features through the SFWMD expedited program 

C&SF: CERP C-111 Spreader Canal [Project ID 2310 and 
2310A] 

Planning: PIR being finalized; design test contract awarded and operation of the 2-year 
test began February 2010 
Construction: Underway for some features through the SFWMD expedited program 
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 Subgoal 2-B: Control Invasive Exotic Plants & Animals 

T he control of invasive exotic species is 
integral to the restoration of the ecosys-

tem and to the recovery of threatened and en-
dangered and other imperiled species. Some 
invasive exotic plants and animals have spread 
in natural areas to the extent that the native 
plant and animal communities are being threat-
ened or replaced.  
 

The unregulated importation of new plant and 
animal species continues to increase the poten-
tial for infestations of exotic species. Continuing 
degradation of the natural environment may en-
hance the spread or the rate of spread of exotic 
species. Although control of exotic plants on 
public lands is progressing, the success will be 
impacted if adjacent private lands remain in-
fested. In addition, the level of effort varies from 
agency to agency (federal, state, and local), 
therefore continuous coordination between the 
agencies is required er to maximize benefits. 
 

Exotic species must be managed and the es-
cape of new exotics must be prevented. Then it 
will require time for native plants and animals to 
reestablish populations and communities. The 
intended result will be self-sustaining popula-
tions of diverse native animal and plant species. 
Additionally, this must take into account that 
some populations that have adapted to current 
conditions may be impacted. 
 

Strategy & Restoration Progress 
The strategy for Subgoal 2-B consists of three 
measurable objectives: invasive exotic plant 
maintenance control, biological control of inva-
sive exotic plants, and control of invasive exotic 
animals.  Progress on the measurable objectives 
during the reporting period (July 2008—June 
2010) is described below and further delineated 
in the table on page 16. 

Invasive Exotic Plant Maintenance Control 
Strategy.  Maintenance control is defined as “a 
method for the control of exotic plants in which 
control techniques are utilized in a coordinated 
manner on a continuous basis in order to maintain 
the plant population at the lowest feasible 
level” (§369.22, Florida Statutes). Many tech-
niques will be used in an integrated approach to 
achieve maintenance control of invasive exotic 
plants including mechanical removal, chemical 
treatment, and biological controls.  
 

Progress.  Regional, coordinated efforts have 
yielded the Everglades Protection Area largely 
free of melaleuca. Much of the remaining popula-
tion is now found on private lands. In close col-
laboration with the NPS, the SFWMD continues its 
invasive species monitoring program for the Ever-
glades Protection Area EPA). Using aerial and 
ground-based techniques, the SFWMD and the 
NPS are collecting operationally useful spatial 
data for priority invasive plant species. There is 
now detailed information of major infestations 
throughout the entire 2.4 million-acre Everglades 
region.  
 

An Adaptive Management Strategy was developed 
in coordination with the REstoration, Coordination, 
and VERification (RECOVER) interagency team 
for the Melaleuca Eradication and Other Exotic 
Plants Project.  The final PIR and Environmental 
Assessment (EA) was finalized in January 2010.   
 

Biological Control of Invasive Exotic Plants 
Strategy.  Plants are often prevented from becom-
ing serious weeds in their native range by a com-
plex assortment of insects and other herbivorous 
organisms. “Classical” biological control efforts will 
locate such insects and import host-specific spe-
cies to attack and control the plant in regions 
where it has become a weed.  
 

Progress.  The SFWMD continues to support de-
velopment of biological control agents for me-

laleuca, Old World climbing fern, and Brazilian pep-
per.  The U.S. Department of Agriculture (USDA) 
Agricultural Research Service (ARS) is implement-
ing a successful biocontrol program for melaleuca 
and is seeing success with a new agent for Old 
World climbing fern. 
 

The SFWMD and the USACE are working on a 
partnership agreement to build a science facility to 
raise insects as biological controls.  The facility is 
planned as a 2,700 square foot annex to the exist-
ing USDA-ARS research laboratory. 
 

Control of Invasive Exotic Animals 
Strategy.  Controlling invasive exotic animals is a 
complex suite of prevention, detection, eradication, 
and monitoring projects.  One example is the effort 
to eradicate the Gambian pouch rat from the Flor-
ida Keys and thus prevent the spread of this spe-
cies throughout the South Florida Ecosystem. 
 

Progress.  A female Gambian Pouched Rat (GPR) 
was captured in September 2009, sterilized, fitted 
with a radio collar, and subsequently released on 
Grassy Key.  This ‘judas’ specimen remains in the 
wild in hopes of attracting other wild GPR, and is 
monitored for its movements.  No additional ani-
mals have been documented or trapped since this 
capture.   
 

Additional Efforts 
A cooperative inter-agency effort to manage and 
control exotics species was formalized in 2008.  A 
memorandum of understanding was signed by the 
partner agencies of the Everglades Cooperative 
Invasive Species Management Area (CISMA): 
SFWMD, USACE, Florida Fish and Wildlife Con-
servation Commission (FWC), NPS, and FWS.  
The Everglades CISMA focuses on early detection 
and rapid response of emerging threats. 
 

Both the Picayune Strand Restoration and Site 1 
Impoundment projects have completed and ap-
proved Vegetation Management Plans. The former 
began treatment of cogongrass & torpedo grass 
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Subgoal 2-B: Control Invasive Exotic Plants and Animals 
Comprehensive Accomplishments 

July 2008—June 2010 

Objective Projects Status 

Invasive Exotic Plant  
Maintenance Control 
Objective 2-B.1: Achieve mainte-
nance control of Brazilian pepper, 
melaleuca, Australian pine, and Old 
World climbing fern on south Flor-
ida’s public conservation lands by 
2020. 

Monitoring the Effects of Repeated Aerial Herbicide Application on Lygodium microphyllum 
and Native Vegetation [Project ID 2501] 

Implementation: Ongoing 

Invasive Exotic Plants Control in Terrestrial and Aquatic Natural Systems [Project ID 2502] Implementation: Ongoing; EPA largely free of melaleuca 
Invasive Species Research and Information Exchange [Project ID 2503] Implementation: Ongoing 
Develop and implement a FWS Florida Invasive Species Strike Team [Project ID 2504] Implementation: Ongoing 

C&SF:CERP - Melaleuca Eradication and Other Exotic Plants [Project ID 2505] Planning: PIR being finalized   
Construction: ARRA funds could enable construction in 2010 

Everglades National Park Exotic Control Program [Project ID 2506] Implementation: Ongoing 

Hole-in-the-Donut [Project ID 2507] Implementation: Ongoing 

Aquatic and Upland Invasive Plant Management [Project ID 2508] Implementation: Ongoing 

Exotic Species Removal [Project ID 2509] Implementation: Ongoing 

Exotic Vegetation Control (Critical) Big Cypress National Preserve [Project ID 2510] Implementation: Ongoing 

Biological Control of Invasive Exotic 
Plants  
Objective 2-B.2: Release 2 biological 
control insects per year for the control 
of invasive exotic plants. 

Melaleuca Biological Control Agents [Project ID 2602]  

Control of Invasive Exotic  
Animals  
Objective 2-B.3: Achieve eradication of 
Gambian pouch rat by 2012. 

Eradication of Gambian Pouch Rat [Project ID 2700] Implementation: Ongoing 

Implementation: Ongoing   

 Subgoal 2-B: Continued 
this fiscal year.  In addition, the USACE has re-
ceived guidance to incorporate invasive species 
control into the PIRs for CERP projects.   
   
Within the Arthur R. Marshall Loxahatchee National 
Wildlife Refuge, treatment programs continue for 
invasive exotic plants, which include Melaleuca, 
Old World climbing fern, and Brazilian pepper.  A 
Currently, Australian pine is in maintenance con-
trol.  Follow up surveys will indicate whether treat-
ment has rendered Brazilian pepper in mainte-
nance control as well.   
 

Local governments also eradicate invasive exotic 
plants on environmentally sensitive lands.  In Mi-
ami-Dade County, approximately $3 million per 
year is invested in management of wetland, pine 
rockland, and hardwood hammock plant communi-
ties . 
 

On March 11, 2010, the FWS announced that it 
would move forward with the official administrative 
process of banning the importation, export, and 
interstate transport of nine species of constrictor 
snakes, the same nine species being considered 
by the U.S. Congress (SB373/HR 2811). 
 

The 2010 Florida non-native wildlife bill bans spe-
cies listed by the FWC as Reptiles of Concern 
(ROCs).  The law adds language to civil and crimi-
nal penalties and allows the FWC to levy fines.  
 

The SFWMD continues to support research and 
development of control tools for Burmese pythons 
and other giant constrictors in the south Florida 
ecosystem. The SFWMD is a participating partner 
on trap development efforts and this year began a 
cooperative  effort with the USDA Wildlife Services 
focused on trap deployment strategies and visual 
search methods.  
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 Goal 3: Foster Compatibility of the Built & Natural Systems 

B almy weather, vibrant communities, beau-
tiful scenery, and abundant natural habi-

tats at the land/sea interface offer south Florida 
residents a unique choice of lifestyles and visitors 
a variety of destinations. The diversity of land-
scapes, including some of the most intensively 
developed and densely populated areas in the 
state, has contributed to the economic success 
and high quality of life enjoyed by Floridians and 
experienced by visitors from around the world. 
  
This lifestyle has not come without a price. Tre-
mendous population growth, accompanying urban 
sprawl, and the subsequent need for related infra-
structure and public services have resulted in ad-
verse impacts on natural ecological systems. De-
velopment patterns have resulted in the loss of 
natural habitats and connectivity. The region’s in-
tensive growth and development have also height-
ened concerns regarding flood protection and wa-
ter supply.  

The strategy for restoration, project highlights, and 
a table detailing progress toward the measurable 
objectives for Goal 3 are on pages 18-24.  

eGoal 3: Foster Compatibility of the Built & Natural Systems 
 

Subgoal 3-A:  Use & Manage Land in a Manner Compatible with Ecosystem Restoration 
Objective 3-A.1:  Prepare a land use analysis for selected restoration projects. 
Objective 3-A.2:  Designate or acquire an additional 10,000 acres of lands needed 

for parks, recreation, and open space to complement South Flor-
ida Ecosystem restoration through local, state, and federal pro-
grams by 2015. 

Objective 3-A.3:  Increase participation by 350,000 acres in the Grassland Reserve 
Program, Wetland Reserve Program, Farm and Ranch Land Pro-
tection Program, and the Environmental Quality Incentive Pro-
gram to promote compatibility between agricultural production 
and South Florida Ecosystem restoration by 2014. 

Objective 3-A.4: Increase the number of local governments that adopt into their 
comprehensive plans (goals, objectives, policies, and related 
strategies) - concepts compatible with South Florida Ecosystem 
restoration. 

Objective 3-A.5:  Increase the use of educational programs and initiatives to further 
the publics’ and local governments’ understanding of the benefits 
of South Florida Ecosystem restoration. 

Subgoal 3-B:  Maintain or Improve Flood Protection in a Manner Compatible with Eco-
system Restoration 

Objective 3-B.1: Objective 3-B.1: Maintain or improve existing levels of flood pro-
tection for the urban, agricultural, and natural environments.  

Objective 3-B.2: Objective 3-B.2: Rehabilitate the Herbert Hoover Dike to pro-
vide adequate levels of flood protection to the communities and 
lands surrounding Lake Okeechobee.  

Subgoal 3-C: Provide Sufficient Water Resources for the Built & Natural Systems 
Objective 3-C.1:  Plan for regional water supply needs.  
Objective 3-C.2: Increase volumes of reuse on a regional basis. 
Objective 3-C.3: Increase water made available through the state’s Water Protec-

tion and Sustainability Program and the SFWMD Alternative Wa-
ter Supply Development Program. 
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      Subgoal 3-A:  

T o maintain a high quality of life for south 
Florida’s residents, the built environ-

ment must be planned and managed in a man-
ner that both supports the social and economic 
needs of communities and is compatible with the 
restoration, preservation, and protection of natu-
ral habitats and species.  This requires develop-
ment patterns, policies, and practices that serve 
both the built and natural systems.   

Strategy & Restoration Progress  
The strategy for Subgoal 3-A consists of five 
measurable objectives and additional efforts that 
focus on the compatibility of land use with resto-
ration efforts.  Progress during the reporting pe-
riod (July 2008—June 2010) is described below 
and further delineated in the table on pages 19-
20. 
 
Compatible Land Use 
Strategy.  Florida has enacted several pieces of 
legislation regarding comprehensive land use 
planning and the coordination of growth man-
agement and water supply planning.  State, re-
gional, and local agencies will use a variety of 
planning tools to foster increased compatibility of 
the built and natural systems and to address 
restoration of the South Florida Ecosystem. 
 
Progress.  The Florida Department of Commu-
nity Affairs (DCA) undertook a land use compati-
bility analysis for four restoration projects:  the C
-111 Spreader Canal; the Biscayne Bay Coastal 
Wetlands; the Indian River Lagoon-South C-
23/24 South Reservoir; and the Lake Okeecho-
bee Aquifer Storage Reservoir.  This involved a 
review of existing and future land use designa-

tions, including related densities and intensities, 
adjacent to and surrounding selected ecosystem 
restoration project footprints to address how cur-
rent and future land uses impact restoration ef-
forts.  The data has been gathered and analyzed 
and is currently being reviewed by the Task 
Force and SFWMD prior to its release.   
 
In addition, the DCA identified each local govern-
ment with a CERP project or projects located 
within its political boundaries and assessed each 
local government’s comprehensive plan to iden-
tify the level of protection afforded South Florida 
Ecosystem restoration.  The results will be put in 
a database and cross-referenced with each local 
government’s Evaluation and Appraisal Report 
due date.  As those due dates approach, the 
DCA in conjunction with the SFWMD, will work 
with those local governments to strengthen the 
goals, objectives, and policies in their respective 
comprehensive plans to help protect the CERP 
projects and enhance ecosystem restoration.  
 
Parks, Recreation, and Open Space 
Strategy.  Park, recreation, and other open 
space lands will protect natural systems and/or 
serve as buffers between natural and built envi-
ronments.  Greenways, blueways, and trails will 
multiply the benefits of open spaces by linking 
them and enhancing public access. 
 
Progress.  After public review and comment 
during Spring 2008, the regional conceptual rec-
reation plans were finalized.  The CERP Master 
Recreational Plan (MRP) will be distributed for 
public review in Fall 2010.  
 
A total of $567.5 million has been spent on ac-
quiring all 26,300 acres of the State’s Florida 
Communities Trust Lands. 
 

Design and construction of the Lake Okeechobee 
Scenic Trail (LOST) began in 2003. This project 
will create a 110-mile multi-purpose trail on top of 
the Herbert Hoover Dike around Lake Okeecho-
bee.  LOST is co-managed by Florida’s Office of 
Greenways and Trails (OGT) and the USACE.  To 
date, using $2.5 million of OGT funding, the Florida 
Department of Transportation (DOT) paved an ad-
ditional 3 miles of trail along SR78 in the Fisheating 
Creek area, on the west side of lake where there is 
no levee.  Also using OGT funds, DOT has begun 
design and permitting for construction of an addi-
tional 11 miles of paved levee top trail from Moore 
Haven to the three miles of paved trail along 
SR78, and north from there to Harney Pond Park 
near Lakeport. 
 
In January of 2010, Palm Beach County completed 
construction of a trailhead, two kiosk entryways, 
and other trail amenities for Palm Beach County’s 
“Glades Communities” trail system, which connects 
with the LOST.  Continued construction of paved 
segments of the LOST trail will provide increased 
opportunities for public access to Lake Okeecho-
bee and local amenities.  
 
Compatible Agriculture  
Strategy.  Agriculture is Florida’s second leading 
industry and a large portion of agricultural land can 
be viewed as open space that benefits the natural 
system through buffering, augmentation of natural 
habitats, water storage and filtration, and aquifer 
recharge.  In addition to regulatory programs and 
best management practices, several voluntary con-
servation programs will assist landowners in pro-
tecting and preserving natural resources on agri-
cultural lands.    
 

Use and Manage Land in a Manner Compatible 
with Ecosystem Restoration 



19  

 
 Subgoal 3A: Continued 

Progress.  The 2008 Farm Bill responded to a 
broad range of emerging natural resource chal-
lenges faced by farmers and ranchers, includ-
ing soil erosion, wetlands, wildlife habitat, and 
farmland protection. Private landowners will 
benefit from a portfolio of voluntary assistance, 
including cost-share, land rental, incentive pay-
ments, and technical assistance.  The 2008 
Farm Bill places a strong emphasis on the con-
servation of working lands, ensuring that land 

Subgoal 3-A: Use and Manage Land in a Manner Compatible with Ecosystem Restoration 
Comprehensive Accomplishments 

July 2008—June 2010 

Objective Projects Status 
Compatible Land Use 
Objective 3-A.1: Prepare a land use 
analysis for selected restoration pro-
jects. 

Analysis of Land Use Patterns Surrounding four 
CERP Projects [Project ID 3100] 

Planning: Completed and under review 

Parks, Recreation, and Open Space 
Objective 3-A.2: Designate or acquire an 
additional 10,000 acres of lands needed 
for parks, recreation, and open space to 
complement South Florida Ecosystem 
restoration through local, state, and fed-
eral programs by 2015. 

Florida Communities Trust Grant Program  Land Acquisition:  A total of $567.5 million has been spent on acquiring all 26,300 acres of the 
State’s Florida Communities Trust Lands. 

Florida Keys Overseas Heritage Trail [Project ID 
3200] 

Planning: Completed for 3 new segments; underway for 6 others 
Construction: Completed for 4.7 miles; underway for 14 miles 

Lake Okeechobee Scenic Trail [Project ID 3201] Planning: Underway for Taylor Creek pedestrian bridge 
Construction: Completed for 62 miles of paved levee-top trail and 2.5 miles of at-grade trail in 
Fisheating Creek 

Florida Greenways and Trails Program [Project ID 
3202] 

Planning: 2 Blueway systems (Lee County and Charlotte County), Shingle Creek paddling trail, 
and Shingle Creek Regional Park designated 
Land Acquisition: 5.22 acres in Orange County 

Compatible Agriculture 
Objective 3-A.3: Increase participation 
by 350,000 acres in the Grassland Re-
serve Program, Wetland Reserve Pro-
gram, Farm and Ranch Land Protection 
Program, and the Environmental Quality 
Incentive Program to promote compati-
bility between agricultural production 
and South Florida Ecosystem restora-
tion by 2014. 

Technical Assistance to Indian Reservations [Project 
ID 3300] 

Implementation: Ongoing 

2002 Farm Bill Conservation Programs [Project ID 
3301] 

Implementation: Enrolled 211,657 acres at an obligated cost of $187,147,000 

Farm Bill Conservation Programs 
2008-2010 

Program Acreage Enrolled Dollar Amount 

Wetland Reserve Program (WRP) 51,290 $203,862,168 

Environmental Quality Incentive Program (EQIP) 174,693 $13,800,821 

Wildlife Habitat Incentives Program (WHIP) 4,638 $243,523 

TOTAL 230,621 $217,906,512 
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 Subgoal 3-A: Continued 

remain both healthy and productive. The assis-
tance includes the design, layout, and consul-
tation services associated with the conserva-
tion practice application or management guid-
ance provided.  Technical assistance is tar-
geted towards nutrient management, water 
quality, and water conservation concerns asso-
ciated with animal feeding, livestock grazing 
operations, and fruit and crop production within 
the Everglades Ecosystem.  In 2008-2010, a 
total of 230,621 acres in the 16-county south 
Florida region were enrolled in Farm Bill con-
servation programs at an obligated cost of 
$217,906,512 (see table on page 19). 
 
Community Understanding 
Strategy.  Because of the diversity of cultures 
in south Florida, public outreach and communi-
cation form an important cornerstone for eco-
system restoration efforts.  Public outreach 
strategies will instill a broad sense of steward-
ship, ownership, and responsibility for all par-

Subgoal 3-A: Use and Manage Land in a Manner Compatible with Ecosystem Restoration 
Comprehensive Accomplishments 

July 2008—June 2010 
Continued 

Objective Projects Status 
Compatible Land Use 
Objective 3-A.4: Increase the number of 
local governments that adopt into their 
comprehensive plans (goals, objectives, 
policies, and related strategies) - con-
cepts compatible with South Florida 
Ecosystem restoration. 

Consideration of Land Use Policies and Planning by 
Local Governments with CERP [Project ID 3400] 

Planning: Completed baseline survey of local governments with CERP projects within or adjoin-
ing their jurisdictions and determined how many jurisdictions currently contain Goals, Objectives, 
or Policies in their local comprehensive plans that reflect CERP. Outreach efforts in conjunction 
with the SFWMD will begin in December 2010.  

Community Understanding 
Objective 3-A.5: Increase the use of 
educational programs and initiatives to 
further the publics’ and local govern-
ments’ understanding of the benefits of 
South Florida Ecosystem restoration. 

USACE CERP Public Outreach and Assistance 
[Project ID 3502] 

Implementation: Ongoing 

SFWMD Outreach Program [Project ID 3503] Implementation: Ongoing 

ties involved, including private citizens.  Efforts 
include general public awareness, minority 
community outreach, environmental education, 
small business outreach, and project-level in-
volvement. 
 
Progress.  The USACE and the SFWMD con-
tinued to make much progress during this re-
porting period to raise awareness of central 
and south Florida’s public-at-large and socio-
economically impacted communities about the 
CERP and overall restoration of the South Flor-
ida Ecosystem.  They are starting to transition 
on many projects from planning in the 1990s, 
to an exciting decade of construction ground-
breakings and other ceremonies starting in 
2009.  
 
Innovative products, unique delivery methods, 
and public involvement all helped ensure that 
CERP and the greater Everglades ecosystem 
were better understood and that the public had 
opportunities to participate in decision-making. 

Additional Efforts 
Brownfield Redevelopment.  Brownfields, 
with their actual or perceived environmental 
contamination along with the risks and costs 
associated with cleanup, are a significant bar-
rier to redevelopment in urban areas. Produc-
tive reuse of brownfields will help prevent the 
premature development of farmland, open 
space, and natural areas, which furthers resto-
ration efforts.   
 
Rural and Family Lands Protection Act.  The 
conversion of rural lands to higher density and 
more intense uses disrupts the natural hydro-
logical and biological functions that support not 
only sustainable agriculture and healthy eco-
systems, but also the quality of life enjoyed by 
south Floridians.  The 2001 Rural and Family 
Lands Protection Act authorizes the develop-
ment of strategies, including conservation 
easements and incentive programs, that will 
protect rural, agricultural, and timber lands. 
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 Subgoal 3-B:  Maintain or Improve Flood Protection in a Manner  

Compatible with Ecosystem Restoration  

L and suitable for development and hu-
man habitation will continue to require 

considerable flood protection, since without 
such protection most of south Florida would 
be unsuitable for existing urban and agricul-
tural uses.  Given the population growth pro-
jections for south Florida, there will be an 
ongoing need for monitoring and balancing 
the flood protection needs of urban, natural, 
and agricultural lands as part of restoration. 
 
WRDA 2000 clearly states that implementa-
tion of the CERP shall not reduce levels of 
service for flood protection that were in exis-
tence on the date that the law was enacted 
and in accordance with applicable law.  The 
Savings Clause states that CERP projects, 
including increased canal and groundwater 
levels, need to be accomplished in a way that 
does not harm flood protection. 

Strategy & Restoration Progress 
The strategy for Subgoal 3-B consists of two 
measurable objectives and additional efforts 
that focus on flood protection.  Progress on 
the two measurable objectives during the 
reporting period (July 2008—June 2010) is 
delineated in the table on page 22. 
 
Public Works Construction 
Strategy.  Capital improvements, modifica-
tions, and repairs to water control and con-
veyance facilities will help maintain and im-
prove flood protection.  The CERP consists 
of numerous projects that may provide inci-

dental improvements to flood protection while 
decreasing the loss of freshwater supplies.  
Other projects, including some partially 
funded by the Federal Emergency Manage-
ment Agency (FEMA), also seek to improve 
or maintain flood protection in the region. 
 
Progress.  The C-4 Flood Mitigation Projects 
include multiple individual projects to provide 
flood mitigation in the C-4 Basin.  These in-
clude impoundments, pump stations, gravity 
walls, and conveyance improvements.  
Seven projects have been completed with 
five currently underway. 
 
Herbert Hoover Dike Rehabilitation 
Strategy.  The Herbert Hoover Dike (HHD) 
system consists of approximately 143 miles 
of levee surrounding Lake Okeechobee.  Re-
habilitation will address seepage, uplift, and 
stability problems and provide adequate lev-
els of flood protection to adjacent communi-
ties. 
 
Progress.  The rehabilitation effort covers 
the entire dike with areas of work defined as 
Reaches 1-8.  Construction activities are on-
going within HHD Reaches 1A, 1B, 1C, and 
1D and include full scale production of a cut-
off wall, completion of filling of quarry in 
Reach 1D, and toe ditch fill in localized areas 
of Reach 1D.  Additional cut-off wall task or-
ders are being prepared for proposal and 
award in Reaches 1B and 1C. 
 
Design activities are underway for Reach 1 
land side design plans and specifications.  
Field investigations, dam safety risk assess-

ments, and initial land side design options 
are ongoing in support of the Major Rehabili-
tation Report and Supplemental Environ-
mental Impact Statement (SEIS) for Reaches 
2 and 3. 
 
A draft SEIS for Reach 1A land side design 
and structural solutions was released in June 
2010.  A draft SEIS for Reaches 1B, 1C, and 
1D land side design and structural solutions 
is scheduled for release in the Fall 2010. 
 
Additional Efforts 
Non-structural Flood Protection.  Numer-
ous non-structural options for flood protection 
exist for the built environment.  These include 
ensuring that new construction meets FEMA 
guidelines, land use planning to guide devel-
opment away from flood-prone areas, and 
acquiring undeveloped lands from willing sell-
ers. 
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     Subgoal 3-B: Continued 

Subgoal 3-B: Maintain or Improve Flood Protection in a Manner Compatible with Ecosystem Restoration 
Comprehensive Accomplishments 

July 2008—June 2010 

Objective Projects Status 

Public Works Construction 

Objective 3-B.1: Maintain or im-
prove existing levels of flood pro-
tection for the urban, agricultural, 
and natural environments. 

C-4 Flood Mitigation Projects [Project ID 3600] Planning: Completed 
Construction: 7 projects completed; 5 projects ongoing 

Herbert Hoover Dike Rehabilitation 

Objective 3-B.2: Rehabilitate the 
Herbert Hoover Dike to provide 
adequate levels of flood protection 
to the communities and lands sur-
rounding Lake Okeechobee. 

Herbert Hoover Dike Rehabilitation [Project ID 3700] Planning: Completed for Reach 1; design underway for Reaches 2 and 3 
Construction: Underway in Reach 1 
 

A portion of the Herbert Hoover Dike is pictured above.  The restoration effort is 
being conducted in phases along specific portions (reaches) of the levee (figure 
on right).   
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 Subgoal 3-C: 

T he State of Florida independently 
and both the Federal and State part-

ners under the CERP have specific responsi-
bilities regarding existing and future water 
supply for both the built and natural systems. 
The State of Florida has statutory goals and 
responsibilities to ensure an adequate supply 
of water for protection of the natural system 
along with existing and future “reasonable-
beneficial” potable, industrial, and agricultural 
uses.  The CERP authorization in the WRDA 
2000 specifically provides that the CERP 
serves as a framework for restoring, preserv-
ing, and protecting the South Florida Ecosys-
tem while providing for other water related 
needs of the region which include water  
supply.   

Strategy & Restoration Progress 
The strategy for Subgoal 3-C consists of 
three measurable objectives and additional 
efforts that focus on water supply.  Progress 
on the three measurable objectives during 
the reporting period (July 2008—June 2010) 
is delineated in the table on page 24. 
 
Water Supply Plans 
Strategy.  Regional water supply plans for 
each of the four SFWMD planning areas will 
be updated every five years to reassess base 
assumptions and current technologies.  The 
goal of each plan is to meet the water supply 
needs of the region during a one-in-ten year 
drought while not causing harm to the envi-
ronment.   
 
Progress.  The process to update the plans 
for the Upper East Coast (UEC) and Lower 

West Coast (LWC) is underway.  Population 
and demand projections have been devel-
oped, public workshops held, presentations 
made to local governments in the planning 
regions to inform them of the process, goals, 
objectives, and issues for each region agreed 
upon, and several chapters drafted.  Addi-
tional public workshops will be held and the 
documents completed and reviewed by 
stakeholders.   
 
Water Conservation and Reuse 
Strategy.  The SFWMD regional water sup-
ply plans outline the planning and permitting 
efforts that will encourage water conservation 
and lower consumptive use rates over time.  
Reuse projects will treat and discharge 
wastewater for a variety of uses, including 
ground water recharge, environmental en-
hancement, and irrigation. CERP contem-
plates the use of reclaimed water to help 
meet the freshwater requirements of the 
southern end of the Everglades system, in-
cluding Biscayne Bay.   
 
Progress.  Due to uncertainties concerning 
ecological effects of application of reclaimed 
water to sensitive water bodies, such as tidal 
waters and coastal wetlands of Biscayne Na-
tional Park, several assessments and dem-
onstration scale projects are being con-
ducted.  Miami-Dade County has conducted 
a pilot project to assess the use of reclaimed 
water for recharge of the aquifer upstream of 
water supply wellfield, and is proceeding with 
larger scale implementation.  Additionally, 
Miami-Dade is developing a separate pilot 
project and monitoring plan to evaluate the 
effectiveness of three different treatment 
technologies in achieving water quality objec-
tives for wetland rehydration.  The City of 

Plantation and SFWMD conducted an as-
sessment of potential ecological effects of 
microcontaminants in reclaimed water.  
These efforts are expected to evaluate the 
role of large scale reuse in augmenting sys-
temwide water budgets, either by providing 
additional water or by offsetting existing con-
sumptive uses. 
 
Alternative Water Supply  
Development 
Strategy.  Alternative technologies for water 
supply development can be cost prohibitive 
for many local governments.  The Alternative 
Water Supply Development Program and the 
state’s Water Protection and Sustainability 
Program will provide grants and cost-sharing 
(respectively) for alternative water supply 
development such as saltwater, brackish wa-
ter, and reclaimed water projects.  
 
Progress.  The Alternative Water Supply 
(AWS) Program recommended that 35 pro-
jects receive funding for Fiscal Year (FY) 
2009. The FY 2009 budget included $8.5 
million in AWS funding for local government 
and other partners of which $4.25 million was 
provided by the State.   
 
Additional Efforts 
Water Reservations and Allocations.  
WRDA 2000 requires that the State of Florida 
reserve or allocate water for the natural sys-
tems associated with implementation of the 
CERP.  Water reservations have been 
adopted in association with the Picayune 
Strand Restoration Project and the Indian 
River Lagoon-South Project and a water res-
ervation associated with the C-43 Reservoir 
project is underway.  Water allocation rules 

Provide Sufficient Water Resources for the 
Built and Natural Systems  
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       Subgoal 3-C: Continued 

have been adopted associated with the Site I 
impoundment project and the Indian River La-
goon-South Project.  
 
2008 Comprehensive Water Conservation 
Program.  In September 2008, the SFWMD 
Governing Board approved the Comprehensive 
Water Conservation Program, the compilation 
of a 2 year collaborative process with over 20 
stakeholders representing 14 interest groups.  
The program is organized into three initiatives:  
regulatory, voluntary and incentive-based, and 
education and marketing.  The overall program 
is built on a set of core values identified by the 
SFWMD’s stakeholder group and is designed 
to be sustainable, science-based, measurable, 
goal-based, environmentally protective, equita-
ble, wherever possible, and practicable.  Staff 

is currently implementing the program recom-
mendations in an effort to achieve efficient lev-
els of water use and ensure, in conjunction with 
other  initiatives, an adequate and reliable sup-
ply of water to both protect the health of the 
ecosystem and satisfy current and future water 
demands. 
 
Minimum Flows and Levels.  Florida law di-
rects the SFWMD to set minimum flows and 
levels (MFLs) to prevent significant harm to 
water resources.  The SFMWD will continue to 
establish MFLs for the ecosystem’s priority wa-
ter bodies.  The MFL Priority Water Body List 
and Schedule is prepared annually.  Once 
adopted, MFLs are implemented through the 
SFWMD’s consumptive use permitting and wa-
ter supply planning program. 

Subgoal 3-C: Provide Sufficient Water Resources for the Built and Natural Systems 
Comprehensive Accomplishments 

July 2008—June 2010 

Objective Projects Status 

Water Supply Plans 
Objective 3-C.1: Plan for regional wa-
ter supply needs. 

Regional Water Supply Plans [Project ID 3800] Reports: LWC and UEC underway for approval in 2011; Lower East Coast (LEC) and 
Kissimmee Basin (KB) planned for approval in 2012 

Water Conservation and Reuse 
Objective 3-C.2: Increase volumes of 
reuse on a regional basis. 

C&SF: CERP South Miami-Dade County Reuse 
[Project ID 3900] 

Planning: The full scale CERP project has not yet begun, however local governments 
are actively evaluating and pursuing reuse 

Alternative Water Supply Develop-
ment 
Objective 3-C.3: Increase water made 
available through the state’s Water 
Protection and Sustainability Program 
and the SFWMD Alternative Water 
Supply Development Program. 

Alternative Water Supply Grant Program [Project 
ID 4000] 

Implementation: Ongoing 
For FY 2010, three projects have been carried over from FY2009:   
 City of Doral (J.C. Bermudez Park Reclaimed Graywater Irrigation Project) 
 City of Hialeah (10 mgd Reverse Osmosis Water Treatment Plant) 
 City of Miramar (West Water Plant Expansion 2.5 mgd Reverse Osmosis Treatment 

Plant) 

Alternative Water Supply Program, 2009 

Region 2009 Targets  
(mgd) 

2009 Achievements 
(mgd) 

Lower East Coast 13.50 13.50 

Lower West Coast 12.34 12.34 

Upper East Coast 0.80 0.80 

Kissimmee Basin 0.00 0.00 

TOTALS 26.64 26.64 
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  System-wide Ecological Indicators  

T he Task Force has established a suite 
of system-wide ecological indicators to 

assess current ecosystem health and provide a 
means to track ecosystem response to restora-
tion.  This suite of system-wide indicators was 
developed specifically to provide a big picture 
view of restoration, and the ecosystem’s health 
and response, for the Task Force and Con-
gress. 
 
How the System-wide Ecological 
Indicators Relate to other Indica-
tors 
The system-wide ecological indicators are or-
ganisms that represent key biological re-
sponses in the ecosystem.  The RECOVER 
program for CERP monitors many additional 
aspects of the ecosystem, including such 
things as: rare and endangered species, mer-
cury, water levels, water flows, storm-water 
releases, dissolved oxygen, soil accretion and 
loss, phosphorus concentrations in soil and 
water, algal blooms in Lake Okeechobee, hy-
drologic sheet flow, increased spatial extent of 
flooded areas through land purchases, percent 
of landscape inundated, tree islands, and salin-
ity. This combination of indicators will provide 
managers with necessary information for ad-
justing restoration activities at both large and 
small scales.  The Task Force’s system-wide 
ecological indicators are largely a sub-set from 
this larger monitoring and assessment program 
and are intended to provide a system-wide, big
-picture appraisal of restoration.  
 

These indicators will help evaluate the ecologi-
cal changes resulting from the implementation 
of the restoration projects. Indicator response 
will also help determine appropriate system 
operations necessary for multiple habitat types 
within the Everglades system. 
 
The Selection Process 
The approach used to select these system-
wide ecological indicators focused on individual 
indicators that integrate numerous physical, 
biological, and ecological properties, scales, 
processes, and interactions to try to capture the 
big picture. The indicators were also selected 
due to the availability of sufficient and suitable 
information to accurately assess ecological 
conditions.  The goal was to select a suite of 
indicators that comprehensively cover the 
range of ecosystem response to change in 
terms of space and time. 
 
The individual indicators were peer reviewed 
and the suite of system-wide ecological indica-
tors was independently reviewed by an expert 
panel. 
 
The Summary Format 
The Task Force’s Science Coordination Group 
(SCG), in close cooperation with RECOVER 
and the broader community of indicator scien-
tists, have established a common format for 
assessing and communicating key findings 
from the system-wide ecological indicators. The 
indicator summaries that follow utilize a 2-page 
format with traffic light symbols to enhance un-
derstanding at a glance.  The summaries are 
based upon a scientific assessment report that 

includes the detailed data, theory, and analy-
ses.  This approach effectively communicates 
and links the complex underlying science and 
data in a way that is universally understood. 
 
Within the stoplight tables, the “Current 
Status” column contains the most recent indi-
cator information. The “Last Status” column 
contains information presented in the 2008 
Task Force Biennial Report.  
 
Further Details 
More detailed information on these indicators 
can be found in the System-wide Ecological 
Indicators for Everglades Restoration: 2010 
Report available on the Task Force website. 

System-wide Ecological Indicators 
  

Fish & Macroinvertebrates 

Wading Birds (Roseate Spoonbill) 

Wading Birds (Wood stork, White Ibis) 

Florida Bay Submersed Aquatic Vegetation 

Florida Bay Algal Blooms 

Crocodilians (American Alligators & Crocodiles) 

American Oysters 

Periphyton & Epiphyton 

Juvenile Pink Shrimp 

Lake Okeechobee Nearshore Zone 

Invasive Exotic Species 
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 Indicators, Continued 

Stoplight Color Legend 
 

Red Substantial deviations from restoration targets cre-
ating severe negative condition that merits action. 

Yellow Current situation does not meet restoration targets 
and merits attention. 

Green Situation is good and restoration goals or trends 
have been reached.  Continuation of management 
and monitoring effort is essential to maintain and be 
able to assess “green” status.  

The suite of system-wide ecological indicators was chosen based 
upon their collective ability to comprehensively reflect ecosystem 
response in terms of space and time.  For example, periphyton 
responds to change very rapidly at both small and large spatial 
scales while crocodilians respond more slowly to change and at 
larger spatial scales.  As indicators, they “cover” different aspects 
of the ecosystem.  The system-wide ecological indicators collec-
tively “cover” the ecosystem in terms of response to change over 
space and time. 
 

This figure is an illustration of how individual indicators may inter-
relate and respond to restoration in terms of space and time.  This 
figure uses six indicators as an example and is not meant to pre-
cisely represent the exact spatial and temporal interactions of the 
system-wide ecological indicators. 

Indicator Response to Change over Space and Time 

The indicator summaries contained in this document were synthesized from scientific information 
compiled within the System-wide Ecological Indicators for Everglades Restoration: 2010 Report.  
The assessment report contains detailed data and analyses on each indicator.  That information 
was rolled up into detailed stoplight reports that relate cumulative data on the indicators and pro-
vide a framework for seeing trends in restoration for each indicator.  These detailed stoplight re-
ports were synthesized into summary stoplight reports for this document to illustrate key findings 
and the current status of the indicators, and to reflect any changes in indicator status from the 
last Biennial Report (2008). 

System-wide Ecological Indicators for Everglades Restoration Strategy and Biennial Report 
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  Fish & Macroinvertebrates  

Summary Findings 
In 2008, four of six monitoring sites in 
central Shark River Slough did not meet 
restoration targets (red) because of drier 
conditions than expected based on rain-
fall1.  The net effect was one of concern 
(yellow) for the region.  These conditions 
resulted from fewer fish that prefer wetter 
conditions than expected, but levels of 
drought-tolerant species were consistent 
with expectations. Water management is 
causing drier conditions than would be 
expected based on the amount of rainfall 
and water depth patterns in our baseline 
hydrological period of 1993 through 1999.  
After several years of concern in Taylor 
Slough, all indicators except non-native 
fish were within desirable ranges.  Results 
were mixed in Water Conversation Areas 
3A, where two sites yielded fewer fish 
than expected based on rainfall, but 
seven others were within desired ranges, 
as were both monitoring sites in WCA-3B.  
This long-term monitoring program indi-
cates that water management was closer 
to targets in 2007 and 2008 than in years 
2001 through 2006.  Monitoring data indi-
cate that non-native taxa continue to be 
most common at edge habitats, though 
widespread in Everglades marshes, and 
their frequency may be increasing in Tay-
lor Slough. This trend should receive fur-
ther attention. 

Key Findings 
1. All of the sites coded red for fish density re-

sulted from fewer fish than expected based 
on observed rainfall, and most are in Shark 
River Slough. 

2. Taylor Slough showed an improvement in 
2007 and 2008 compared to previous years 
(2001-2006). 

3. Results were mixed in WCA -A, though the 
overall assessment is acceptable (green). 
There was evidence of more frequent drying 
than expected from observed rainfall in the 
western area.  Everglades crayfish were in-
frequently collected in WCA-3A in the base-
line period and afterwards. 

4. There were no systematic deviations from 
rainfall-based expectations in WCA-3B for all 
fish summed.   

5. Non-native fish are generally 2% or fewer of 
the fishes collected at all monitoring sites.  
However, higher numbers, particularly of Ma-
yan cichlids, have been noted at the man-
grove edge of Shark River Slough and Taylor 
Slough, in the Rocky Glades, and in canals in 
general.  In 2008 monitoring sites were 
added downstream from the C-111 canal in 
the ENP panhandle, and non-native taxa at 
times exceeded the 2% cutoff at those sites. 
There appears to be an increasing trend of 
non-native taxa in Taylor Slough; several 
species were present including Mayan cich-
lids, swamp eels, and spiny eels.   

1The target hydrological years for this assessment include 1993-1999.  Forecasting models (statistical 
models derived by cross-validation methodology) that link regional rainfall to surface water-depth at the 
monitoring sites were used to model hydrology.  Alternative hydrological model outputs, such as those 
derived by the Natural System Model, generally yield longer target hydroperiods than used here leading 
to more frequent impacts. 
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  Fish & Macroinvertebrates, continued  

Zone/Performance  
Measure 

LAST 
STATUS  

CURRENT 
STATUS CURRENT STATUS 

Shark River Slough     

 eastern mosquitofish    Fewer than expected.  

 flagfish    At expected levels based on rainfall and target-period hydrology.  

 bluefin killifish    Fewer than expected.  

 total fish    Fewer than expected.  

 Everglades crayfish    At expected levels based on rainfall and target-period hydrology.  

 Non-native fishes    Present at all monitoring sites.  None more than 2% of all fish collected; numbers highest at mangrove boundary.  

Taylor Slough     

 eastern mosquitofish    At expected levels based on rainfall and target-period hydrology.  

 flagfish    At expected levels based on rainfall and target-period hydrology.  

 bluefin killifish    Near, but below, expected levels based on rainfall and target-period hydrology. 

 total fish    At expected levels based on rainfall and target-period hydrology.  

 Everglades crayfish    Above expected levels based on rainfall and target-period hydrology.  

 Non-native fishes    Present at all monitoring sites.  None more than 2% of all fish collected; numbers highest at mangrove boundary.  

WCA 3A    

 eastern mosquitofish    At expected levels based on rainfall and target-period hydrology.  

 flagfish    At expected levels based on rainfall and target-period hydrology.  

 bluefin killifish    At expected levels based on rainfall and target-period hydrology.  

 total fish    At expected levels based on rainfall and target-period hydrology.  

Non-native fishes    Present at all monitoring sites but no evidence of trends.  All less than 2% of total and fewer than in ENP. 

WCA 3B    

 eastern mosquitofish    At expected levels based on rainfall and target-period hydrology.  

 flagfish    Tendency for higher values than expected at northern site.  

 bluefin killifish    At expected levels based on rainfall and target-period hydrology.  

 total fish    At expected levels based on rainfall and target-period hydrology.  

 Non-native fishes    Not found at either monitoring site within WCA 3B.   
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  Wading Birds (Roseate Spoonbill)  

Summary Findings 
Roseate spoonbill nesting results in Flor-
ida Bay indicate that conditions in Florida 
Bay and Taylor Slough are still unable to 
support colonies with target numbers of 
spoonbills bay-wide. The colonies in the 
northwestern portion of the bay seem to 
be doing well and have been stable both 
in numbers and nest success for the last 
10 years.  However, the total numbers in 
the northwest part of the bay are relatively 
low and numbers bay-wide are still not 
meeting targets. Northeastern bay colo-
nies and bay wide numbers continue to 
decline.  There have been improvements, 
however, in water management opera-
tions that have allowed for favorable cli-
matic conditions to result in four consecu-
tive successful nesting cycles for both the 
northwest and northeast parts of the bay.  
The chicks hatched in these four nesting 
cycles should start reaching sexual matur-
ity and this may result in an upturn in the 
number of nests.  The spoonbill perform-
ance measures are expected to further 
improve after proposed changes to the 
South Dade Conveyance System (SDCS) 
(i.e., Mod Waters and the C-111 Spreader 
Canal Phase 1) are completed.   

Key Findings 
1. Northeastern Florida Bay is in need of imme-

diate action in order keep spoonbill numbers 
from continuing to decline. Although the 
northeast colonies have performed well over 
the last four years, the average productivity 
in this region is still well below production 
rates observed in the northwestern colonies. 
The number of nests in the northeastern bay 
remained very low in 2007 with only 90 nests 
out of a target of 688 nests in this region.  

2. Taylor Slough and the C-111 basin remain 
less productive than under historic conditions 
based on prey fish data.    

3. There were 433 nests bay-wide in 2009. This 
was well below the target of 1258 nests. Bay 
wide and northeastern. nest numbers con-
tinue to decline but there might begin to in-
crease in the next few years as chicks 
hatched during the last four successful cycles 
reach the age of reproduction.  

4. Number of nests and nest production con-
tinue to exceed targets in northwestern Flor-
ida Bay. Data suggest this is probably be-
cause this area is less affected by water 
management and provides a more stable 
habitat condition.  

5. The northeastern Florida Bay colonies forage 
in estuaries that rely on water from Taylor 
Slough (see map). Their continued failure to 
meet restoration targets indicates that water 
timing, quantity and distribution in Taylor 
Slough and northeastern Florida Bay are not 
meeting criteria necessary for proper estuary 
function in these locations.   

Location of all known spoonbill nesting colonies within Florida Bay 
(blue ovals) and prey fish sampling sites in the Taylor Slough and C-
111 Basin foraging grounds (red triangles).  Colonies are grouped 
into five regions of the bay based on important foraging grounds 
for the colonies.  Arrows from each region indicate the primary 
foraging ground.  Colors of colonies and prey sampling sites are 
based on stoplight scores for various performance measures. 
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  Wading Birds (Roseate Spoonbill), continued  

Zone/Performance 
Measure LAST STATUS  CURRENT 

STATUS CURRENT STATUS 

Total Number of Nests    

Number of nests in 
FL Bay (5-year mean) 

  The target number of nests for the whole bay is 1258.  The 5-year mean number of nests was 433 or 34% of 
target. This indicates that the FL Bay spoonbill population is not recovering.  

Nesting Location     

Number of nests in 
NE FL Bay (5-year 
mean) 

  The target number of nests is 688.  The 5-year mean number of nests was 90 nests or 13% of target, indicating 
that the NE FL Bay spoonbill population is in jeopardy.    

Number of nests in 
NW FL Bay (5-year 
mean) 

  The target for the number of nests in NW FL Bay is 210.  The average number of nests for the last five years 
was 222 exceeding the target.  

Number of nests in 
SW FL Bay (5-year 
mean) 

  No data is being collected in the SW estuaries.  

Nesting Location 
Overall 

  The overall score for nesting location is the lowest of the three component scores.  In this case the number of 
nests in NE FL Bay is red therefore the overall score is red.  

Nesting Production 
and Success 

   

Chick Production in 
NE FL Bay 

  The 5-year mean of NE production was 1.22 chicks/nest (c/n).  This is above the success threshold of 1c/n but 
below the overall target of 1.38 c/n based on pre-SDCS conditions.   

Chick Production in 
NW FL Bay 

  Nest production of >1 c/n in NW FL Bay is being maintained.  In 2007, the 5-year mean of NW colonies produc-
tion was 1.50 chicks per nest indicating that the NW continues to perform well and is currently greater than Pre-
SDCS NE colonies.   

Percent successful 
years in NE FL Bay 

  In NE FL Bay, 6 of the last 10 years have been successful at >1 c/n.  Current conditions are well below restora-
tion targets.  

Percent successful 
years in NW FL Bay 

  In NW FL Bay, spoonbills have been successful 8 of the last 10 years.  

Overall Nest Pro-
duction and Suc-
cess 

  The overall score for nesting success is the lowest score of the four component metrics.  In this case, both the 
nesting success and nesting production in NE FL Bay are yellow. Therefore the overall score is red.  

Prey Fish Community 
NE FL Bay 

   

Prey Community 
Structure NE FL Bay 

  Prey fishes classified as freshwater species made up less than 3% of the total catch at the sampled spoonbill 
foraging sites in NE FL Bay.  The target is 40% suggesting that the prey base for nesting spoonbills remains 
very low.   
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  Wading Birds (Wood stork, White Ibis)  

Summary Findings 
Conditions for nesting were exceptional 
for wading birds in 2009, with relatively 
long hydroperiods and long inter-drying 
intervals prior to the nesting season, and 
weather conditions that led to a long, un-
interrupted drying pattern throughout early 
winter through spring.  As a result, cray-
fish biomass was very high and the pro-
portion of the freshwater marsh that was 
available for foraging was very high in 
winter/spring 2008/9.  Spring 2009 saw 
the largest nesting event recorded since 
the early 1940s, with nearly all species 
responding positively, and both large colo-
nies and large numbers of colonies 
throughout the system.  There were en-
couraging trends in three of the four indi-
cators in 2009. Storks nested earlier than 
has been typical (late January and Febru-
ary), a considerably larger proportion of 
nesting took place in the mangrove 
ecotone (20%), and it was an ibis super-
colony year (over 43k nests initiated).  

One indicator (ibis supercolony) now consistently 
exceeds the target.  While trends are encourag-
ing for the other three indicators, thresholds for 
restoration have not been achieved, and remain 
numerically distant.  However, 2009 also showed 
exceptionally high reproductive success for 
ibises, Great Egrets and Wood Storks, suggest-
ing that the Everglades in 2009 became a net 
production site rather than a reproductive sink for 
these species.  In addition, it seems quite likely 
that the very large increase in numbers of nesting 
storks, and the novel colonies of storks in the 
coastal zone were both fueled in part by a large 
cohort of young storks produced in the Ever-
glades and throughout the southeastern United 
States in 2006. While productivity is not some-
thing that can be compared quantitatively with 
the historical Everglades, it seems very likely that 
the Everglades did function as a net exporter of 
birds, and the evidence from 2009 suggests that 
the ecosystem may be functioning in this capac-
ity again. Taken together, these indicators sug-
gest marked progress towards desired restora-
tion goals.  Finally, the very dramatic increases in 
most indicators in 2009 indicates that wading bird 
populations have the ability to respond to re-
stored conditions very rapidly.  
 

Key Findings 
Conditions preceding the breeding season in 
2009 were excellent both for production of cray-
fish biomass, particularly in the southern Ever-
glades, and for making food available over very 
large expanses of the Everglades (83% of the 
landscape). The latter feature was due to a long, 
uninterrupted drying from November through 

May. Over 73,000 nests were initiated throughout 
the Everglades, which is more than in any year 
since the early 1940s.  Increases in nesting com-
pared to recent years were seen in all species 
except for Snowy Egrets.  Novel nesting loca-
tions were found by many species including 
Wood Storks in coastal regions of the Ever-
glades.  
 
Indicators:  
1. Wood Storks inititated nesting earlier than 

has been typical of the last 20 years, begin-
ning in January in 2009.  The nesting date 
index is numerical, with a 1 (March) being 
less desirable than a 5 (November).  The 5-
year running average index in 2009 was 2.0.  
The restoration target corresponds to nesting 
dates earlier than December 30th (4 – 5).  
While the earlier nesting in 2009 is indeed 
hopeful, the trend is only slightly increasing, 
and does not meet the restoration target. 

2. The proportion of nesting birds occurring in 
the headwaters/ecotone in 2009 was 21.1%.  
This is a considerable increase over the av-
erage of 8.1% over the last ten years. There 
were also a number of novel colonies in the 
coastal zone, which suggests that conditions 
there were generally favorable, and inde-
pendent of effects of colony fidelity. This is a 
considerable uptick in the nearly flat trend of 
the last 10 years. However, the goal of 70% 
or greater of the birds nesting in the coastal 
zone remains distant.   

3. The ratio of ibis and stork nests to Great 
Egret nests in 2009 (3.5:1) is still far below 
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  Wading Birds (Wood stork, White Ibis), continued  

the 30:1 characteristic of predrainage condi-
tions. In addition, there has been only a slight 
increase over the average of the last ten 
years (2.97), especially compared with the 
target ratio.  

4. The frequency of exceptionally large ibis 
nesting events has improved dramatically 
since the late 1990s, and the mean interval 
between these events has changed from 
over 40 years to less than three in most re-
cent years. The large nesting of ibises in 

PERFORMANCE MEASURE LAST STATUS  CURRENT 
STATUS CURRENT STATUS 

Wading bird Indicator Summary   Three out of the four Wading Bird Indicators are red based on the most 
current data available.  Overall, wading bird populations and indicators 
are well below recovery goals.   

Ratio of Wood Stork + White Ibis 
nests to Great Egret nests 

  Current ratio is well below 30:1 considered representative of healthy nest-
ing conditions.  

Month of Wood Stork nest initiation   2009 initiation was in January, but mean initiation dates in past five years 
are well below the recovery goal of November or December.  

Proportion of nesting in headwaters   Proportion nesting in the headwaters was 21.1% in 2009, a considerable 
uptick.  

Mean interval between exceptional 
ibis nesting years 

  This interval now consistently exceeds the target for restoration, and has 
shown dramatic improvement in last decade.  

2009 (43,415 nesting pairs) easily qualified 
as a supernormal nesting, bringing the five-
year running average to 1.20.  Recent re-
search strongly supports the hypothesis that 
the change is due to increased production 
and availability of prey, particularly crayfish, 
to ibises. Restored conditions are expected 
to result in an average interval of 1.45 years.  
This indicator of restored conditions therefore 
appears to have been met.   
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  Florida Bay Submersed Aquatic Vegetation  

Summary Findings 
The Composite Index that summarizes 
overall system status for submersed 
aquatic vegetation (SAV) in Florida Bay 
shows an improvement to good in the 
Central Zone for water year 2009 (May 
2008-April 2009) compared to the 2007 
assessment.  All other zones had the 
same overall scores in 2009 as in 2007 
despite both positive and negative 
changes in the underlying indexes. The 
Composite Index for 2009 was good in the 
Northeast and Western Zones, and fair in 
the Transition and Southern Zones.     
 
Key Findings 
1. The Abundance Index (combining 

both spatial coverage of bottom area 
and average density indicators) were 
good in the Northeast and Western 
Zones, fair in the Central and Transi-
tion Zones, and poor in the Southern 
Zone.  Underlying indicators reflect 
good spatial coverage of SAV in al-
most all basins throughout the bay but 
mixed results in the density indicator, 
reducing the overall Index scores for 
some basins.  Notably the abundance 
was poor in both Madeira Bay and 
Twin Key Basin.  

2. In general, the Target Species Index, 
which combines indicators for species 
diversity and presence of desired spe-
cies, showed continued good status in 
the Northeast, Central, and Western 
Zones and improvement from poor to 

fair in the Southern Zone reflecting increased 
community diversity.  Only the Transition 
Zone showed continued weakness, with Tar-
get Species Index scores of fair for 2006-
2009.  Most zones showed scores of good 
for presence of target species but the Transi-
tion Zone had an aggregate score of poor for 
the lack of community diversity.  

3. Basins in the Northeast Zone have generally 
good SAV density and good spatial coverage 
scores.  In some basins, SAV density is gen-
erally low but due to the oligotrophic nutrient 
character of the region, low productivity is 
considered normal and these levels qualify 
for good scores for the Abundance Index.  
However, Northeast basins that were af-
fected by an algal bloom from 2005-2008 
(chiefly Barnes and Blackwater Sounds) 
were negatively impacted, with reductions in 
both density and extent of SAV.  The affected 
basins showed some improvement in both 
indicators toward pre-bloom status in 2009, 
although not yet enough to be significant.  In 
the Transition Zone it is notable that Little 
Madeira Bay, at the mouth of Taylor River 
and which formerly scored consistently in the 
good range, fell to a poor score for the Target 
Species Index in 2009, scoring poor in both 
the underlying target species and species 
diversity indicators.  

 
Note: Due to the addition of stations in some 
of the zones and input of new data, some of 
the indicator and index scores were recalcu-
lated for 2006 and 2007, reflecting slight 
changes from previous reporting. For addi-
tional information on SAV indicators see 
Madden et al. 2009.  
 

Map of SAV indicator zones with current 2009 status indi-
cators combining abundance and species indexes. 

Madden, C. J., D. T. Rudnick, A. A. McDonald, K. M. 
Cunniff, J. W. Fourqurean. 2009. Ecological indi-
cators for assessing and communicating seagrass 
status and trends in Florida Bay.  Ecological Indi-
cators 9S (2009) S68–S82. 
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  Florida Bay Submersed Aquatic Vegetation, continued  

Zone/Performance 
Measure LAST STATUS  CURRENT 

STATUS CURRENT STATUS 

Northeast Zone    

Abundance   The aggregate Abundance Index is in the good range for the Northeast Zone with spatial extent scores increas-
ing to 0.91 and 0.93 for years ’08 and ’09 (max=1).  Effects of the ‘05-‘08 algal bloom continue to impact SAV in 
basins flanking US 1 resulting in fair scores for the  density component in Barnes, L. Blackwater, and Blackwater 
in ’08 and ‘09. 

Target  Species   Target species scores improved from fair in ‘06 to good in’07- ’09 in the Northeast Zone, reflecting increased 
presence of subdominant species Halodule and Ruppia. 

Transition Zone     

Abundance   The aggregate Abundance Index for the Transition Zone was fair in 2009, having decreased each year from ’07 
through ’09 due mostly to reduced seagrass density, with notable declines in Joe Bay and L. Madeira Bay, and 
improvement in Long Sound.   Despite declining density, the spatial extent component of the index is good for 
most basins except Highway Creek and Joe Bay where it is fair. 

Target Species   The aggregate Species Index is fair for 2009 in the Transition Zone as in previous years.  The target species 
component is generally good, although in Little Madeira it has declined to poor, while the species dominance 
component is poor or fair in all Transition Zone basins. 

Central Zone     

Abundance   Abundance Index in the Central Zone was in the fair range in ’08-‘09, an improvement from ’06-‘07.  Spatial cov-
erage was generally very good but low density reduced the underlying density indicator score for the zone and 
the overall Index.  

Target  Species   Increasing presence of secondary target species (Halodule and Ruppia) in the Central Zone has improved the 
aggregate Species Index in this region to good in ’08 to ’09 after fair scores in ’06-‘07. 

Southern Zone     

Abundance   The Southern Zone continues to reflect a poor rating in the Abundance Index in ’09 as in previous years.  De-
spite high scores for spatial extent, composite scores were reduced by low scores for density in the poor range. 

Target  Species   The Species Index improved to fair in the Southern Zone for ’09 from poor in the previous three years. The spe-
cies dominance component remains poor although target species improved in ’09, elevating the overall index. 

Western Zone     

Abundance   The Western Zone had high scores for the Abundance Index, with values in the good range for both extent and 
density in ’08-’09, an improving trend from ’06-’07. 

Target  Species   The Western Zone continues to reflect high scores for the Species Index, as the target species component was 
in the good range from ’06-’09.  The underlying species dominance  and target species scores show a good mix 
of desired species for the zone. 
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  Florida Bay Algal Blooms  

Summary Findings 
Elevated nutrients from the active 2005 
hurricane season resulted in algal blooms 
in many sub-regions of the southern 
coastal system (SCS) in 2006 and 2007.  
These blooms have since subsided and 
many sub-regions returned to green con-
dition in 2008.  This may have been in 
part due to the drought lowering freshwa-
ter flow and thus nutrient loading to the 
SCS during 2008. As the drought lessens 
and rainfall increases, it is expected that 
more sub-regions may receive a yellow 
condition. If water flows to the SCS are 
improved and there is not significant hurri-
cane activity, this indicator could return to 
predominantly green for all sub-regions. If 
water flows do not improve, many areas 
will be predominantly yellow. 
 
Key Findings 
1. The majority of sub-regions assessed 

had significant algal bloom activity in 
2006 that appears to have been pre-
dominantly influenced by the active 
2005 hurricane season aggravated for 
eastern Florida Bay by road construc-
tion on US 1. 

2. The majority of sub-regions assessed 
had chlorophyll-a and algal blooms 
rated as good (green). 

3. The sub-regions assessed where 
chlorophyll-a was higher than the me-
dian do not appear to be indicative of 
long-term negative trends. 

4. Overall excess nutrients (eutrophic expres-
sions) were geographically minimal and ap-
pear to be explainable from existing phe-
nomenological conditions of hurricane activity 
exacerbated by road construction along US 1 
in Barnes, Manatee, and Blackwater Sounds. 

5. If water flows are improved, the SCS water 
quality could improve and the magnitude and 
frequency of algal blooms could diminish. 

6. Monitoring of BMB was critical to detect and 
quantify the impacts of road construction 
along US-1. This short duration disturbance 
resulted in a multi-year algal bloom that as of 
2008 had not returned to background condi-
tions. 

7. Although the BMB algal bloom lasted several 
years, there is the possibility that its ecologi-
cal consequences, including the loss of ben-
thic grazers, could last for decades and leave 
the area more susceptible to future algal 
blooms. 

8. Monitoring long-term consequences of nutri-
ent releases into the SCS from both natural 
(e.g., hurricanes) and human causes (e.g., 
road construction) and their interactions with 
hydrological restoration (e.g., more fresh wa-
ter flow into the SCS, particularly Florida 
Bay) are critical to continuing the evaluation 
and assessment of restoration. 

Map of the SCS with stoplight ratings by sub-region.  
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  Florida Bay Algal Blooms, continued  

Zone/Performance 
Measure LAST STATUS  CURRENT 

STATUS CURRENT STATUS 

Chlorophyll a 
BARNES, MANATEE & 
BLACKWATER  SOUNDS 
(BMB) 

  This sub-region experienced an unusual cyanobacterial bloom in 2006.  The bloom was initiated by a large 
spike in phosphorus from a combination of highway construction and canal releases in response to the active 
hurricane season. Through 2008, this bloom has decreased, but chlorophyll concentrations have not returned to 
previous levels. 

Chlorophyll a 
NORTHEAST FLORIDA 
BAY (NEFB) 

  The cyanobacterial bloom from Barnes, Manatee, and Blackwater Sounds no longer propagates into this sub-
region causing this sub-region to remain highly oligotrophic. 

Chlorophyll a 
NORTH-CENTRAL FLOR-
IDA BAY (NCFB) 

  The current status is due to the lack of a seasonal cyanobacterial bloom in both 2007 and 2008.  These blooms 
do not appear every year, but have occurred intermittently over the past 15 years. 

Chlorophyll a 
SOUTH FLORIDA BAY 
(SFB) 

  The current status is green and reflects the absence of the cyanobacterical bloom extension from the north-
central sub-region during 2008.  This has occurred intermittently over the past 15 years and is expected to con-
tinue to do so in future, especially after the passage of hurricanes. 

Chlorophyll a 
WEST FLORIDA BAY 
(WFB) 

  Since 2006, the seasonal diatom blooms in this sub-region have not been as dense or widespread as in the 
past. 

Chlorophyll a 
MANGROVE TRANSITION 
ZONE (MTZ) 

  The chlorophyll concentrations were slightly higher in this sub-region during 2008.  This concentration was not 
significantly above the baseline and is unlikely to indicate a negative long-term trend. 

 Chlorophyll a 
SOUTHWEST FLORIDA 
SHELF (SWFS) 

  The chlorophyll concentrations were slightly higher in this sub-region during 2006, but have since decreased 
likely in part due to the droughts decreasing freshwater flow to the southwest Florida shelf and minimizing the 
seasonal diatom bloom. 

Chlorophyll a 
NORTH BISCAYNE BAY 
(NBB) 

  The chlorophyll concentrations have been slightly higher in this sub-region since 2006.  However, concentra-
tions were not significantly greater than baseline for any of the three years. 

Chlorophyll a 
CENTRAL BISCAYNE 
BAY (CBB) 

  The chlorophyll concentrations have been slightly higher in this sub-region since 2006.  However, concentra-
tions were not significantly greater than baseline for any of the three years. 

Chlorophyll a 
SOUTH BISCAYNE BAY 
(CBB) 

  The chlorophyll concentrations have been slightly higher in this sub-region since 2006.   This area was influ-
enced by periodic expansion of the cyanobacterial bloom from Barnes, Manatee, and Blackwater Sounds into 
this sub-region in 2006. However, concentrations were not significantly greater than baseline for any of the three 
years. 
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  Crocodilians (American Alligators & Crocodiles)  

Summary Findings 
On the whole, alligator and crocodile 
status remained constant during 2009, 
with only one area (Big Cypress National 
Preserve) showing an increase in status 
compared to previous years. However, 
the majority of locations show substantial 
deviations from restoration targets; there-
fore restoration actions are merited. 
Status of alligators and crocodiles are ex-
pected to improve if hydrologic conditions 
are restored to more natural patterns.  
 
Key Findings 
1. Alligator overall status at the A.R.M. 

Loxahatchee National Wildlife Refuge 
is the highest in south Florida. 

2. Overall status of alligators throughout 
the Water Conservation Areas is sub-
stantially below restoration targets 

and requires action in order to meet restora-
tion goals. 

3. Overall status of alligators throughout ENP is 
below restoration targets and requires action 
to meet restoration goals. 

4. Growth and survival components for croco-
diles, while below restoration targets, appear 
stable at this time and are expected to im-
prove with restoration of timing and amount 
of freshwater flow to estuaries. 

5. Restoration of patterns of depth and period 
of inundation and water flow is essential to 
improving performance of alligators in interior 
freshwater wetlands.  

6. Restoration of patterns of freshwater flow to 
estuaries will improve conditions for alligators 
and crocodiles. 

7. Continued monitoring of alligators and croco-
diles will provide an indication of ecological 
responses to ecosystem restoration. 

Map of Greater Everglades with stoplight ratings by 
region.  
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  Crocodilians (American Alligators & Crocodiles), continued  

Zone/Performance 
Measure 

LAST  
STATUS 

CURRENT 
STATUS CURRENT STATUS 

American Alligator    

A.R.M. Loxahatchee 
National Wildlife Refuge 

  Relative density (component score = 0.67) and body condition (component score = 0.5) combined for a location 
score of 0.59 and so current conditions do not meet restoration criteria, signifying that this area needs further 
attention. 

Water Conservation 
Area 2A 

  Relative density (component score = 0) and body condition (component score = 0.5) combined for a location 
score of 0.25 and so current conditions are below restoration criteria. 

Water Conservation 
Area 3A 

  Relative density in two of the three locations within WCA 3A is low (northern and central areas) and higher 
(yellow) in the southern area; body condition scores are yellow in all three areas. The combined score of both 
components for the overall area is 0.39, which is well below restoration criteria. 

 Water Conservation 
Area 3B 
  

  Relative density (component score = 0.17) and body condition (component score = 0.5) combined for a location 
score of 0.34 and so current conditions are below restoration criteria. 

Everglades National 
Park 

  Relative density in all three locations within ENP is low (red). Body condition is higher (yellow) in Shark Slough, 
northeast Shark Slough and estuarine areas. The combined score of these two components for the overall area, 
and alligator hole occupancy in the inaccessible areas, is 0.37, which is well below restoration criteria. 

Big Cypress National 
Preserve 

  Relative density (component score = 0.17) and body condition (component score = 0.67) combined for a loca-
tion score of 0.42 and so current conditions do not meet restoration criteria.  The change in status reflects avail-
ability of data to detect trends. 

American Crocodile     

Everglades National 
Park 

  Juvenile growth (component score = 0.5) and survival (component score = 0.5) combined for a location score of 
0.5 and so current conditions do not meet restoration criteria. 

Biscayne Bay Complex   Juvenile survival (component score=0.5) does not meet restoration criteria. Data are not currently available to 
calculate juvenile growth.  
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  American Oysters  

Summary Findings 
On the whole, Eastern oyster status re-
mained constant up to 2010. It should be 
cautioned that the duration of monitoring 
for this species in the estuaries is rela-
tively short (4-9 years) and hence trend 
data should be treated with caution while 
inferring status of this indicator. Continu-
ing monitoring will yield data to make 
trend and status assessments in the com-
ing years and will strengthen the confi-
dence of the status. Current conditions in 
the Caloosahatchee Estuary show devia-
tions from restoration targets, therefore 
restoration actions are merited. For exam-
ple, relatively dry years during the past 
three years has resulted in higher disease 
prevalence and increased predation and 
mortality of juvenile oysters and spat re-
cruitment. Status of oysters is expected to 
improve if hydrologic conditions are re-
stored to more natural patterns.  

 

Key Findings 
1. Preliminary results suggest that oyster status 

in most of the Northern Estuaries remains 
stable. It should be cautioned that insufficient 
data exists for the Southern Estuaries to infer 
trends and make statistical comparisons.  

2. There is too much freshwater inflow into the 
Caloosahatchee and St. Lucie estuaries in 
the summer months and too little freshwater 
inflow into the estuary in the winter months, 
disrupting natural patterns and estuarine con-
ditions. The oysters in both of these estuaries 
are still being impacted by this unnatural wa-
ter delivery pattern. Too much fresh water 
impacts reproduction, larval recruitment, sur-
vival, and growth.  Too little fresh water im-
pacts the survival of oysters due to higher 
disease prevalence and intensity of Perkin-
sus marinus and predation; this appears to 
be occurring in the Lake Worth Lagoon.   

3. Overall status of oysters in all of the Northern 
Estuaries is below restoration targets and 

requires action in order to meet restoration 
goals.  

4. Oyster responses and populations in the 
Northern Estuaries are below targets and 
may be in danger of declines under current 
salinity levels.  Growth rates and recovery 
rates for abundances suggest that oyster 
index scores could be expected to increase 
given proper hydrologic conditions through 
restoration. 

5. Restoration of natural patterns (less freshwa-
ter flows in the summer and more freshwater 
flows in the winter) along with substrate en-
hancement (addition of cultch) is essential to 
improving performance of oysters in the estu-
aries.  

Continued monitoring of oysters in the Northern 
and Southern Estuaries will provide an indication 
of ecological responses to ecosystem restoration 
and the ability to distinguish between responses 
to restoration and natural variation. 
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  American Oysters, continued  

Zone/Performance 
Measure 

LAST  
STATUS 

CURRENT 
STATUS CURRENT STATUS 

Eastern Oyster    

Caloosahatchee Estuary   The oysters in the Caloosahatchee Estuary are still being impacted by too much fresh water in sum-
mer and too little fresh water in the winter. Too much fresh water impacts reproduction, larval recruit-
ment, survival and growth, while too little fresh water impacts the survival of oysters due to higher 
disease prevalence and intensity of Perkinsus marinus and predation. For example, the past 3 years 
have been dry years resulting in higher P. marinus prevalence values in oysters.  Current conditions 
do not meet restoration criteria, signifying that this area needs further attention.  

St. Lucie Estuary - North   The oysters in the St. Lucie River Estuary are being impacted annually by too much freshwater, es-
pecially in late summer.  Oysters in the North and South Fork are consistently rated as failing. In the 
central portion of the estuary, densities reached caution level in the last three years.  Reduced condi-
tion and recruitment are typical. Oysters are capable of growth only during brief periods of improved 
conditions.  Current conditions do not meet restoration criteria, signifying that this area needs further 
attention.   

St. Lucie Estuary - South   

St. Lucie Estuary - Cen-
tral 

  

Loxahatchee Estuary - 
North 

  The oysters in the Loxahatchee Estuary are still being impacted by some periods of too much fresh 
water in summer and too little fresh water in the winter. Current conditions do not meet restoration 
criteria, signifying that this area needs further attention.  Although abundances are rising slightly, ex-
tended periods of high salinity result in increased prevalence and intensity of disease and reduced 
condition and reproduction.   

Loxahatchee Estuary - 
South 

  

Lake Worth Lagoon   The oysters in the Lake Worth Lagoon are still being impacted by some periods of insufficient fresh 
water, especially during winter months. Current conditions do not meet restoration criteria, signifying 
that this area needs further attention.  Although abundances are rising slightly, extended periods of 
high salinity result in increased prevalence and intensity of disease and reduced condition and repro-
duction.  

Lostman’s River 
(Southern Estuaries) 
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  Periphyton & Epiphyton  

Summary Findings 
Many of the sites coded as “altered” (red) 
are near the peripheral canals surround-
ing the wetlands, or in drainages down-
stream of canal inputs.  In WCA-1, canals 
deliver above-ambient concentrations of 
both nutrients and calcium carbonate, 
causing changes in periphyton quality, 
including increased Total Phosphorus 
(TP) from nutrient enrichment and re-
duced organic content from calcium car-
bonate inputs.  In WCA-2A, long-term de-
livery of above-ambient Phosphorus (P) in 
canal inputs have caused enrichment cas-
cades throughout most of the system. 
This is most severe in the northeast por-
tion of this wetland, where monospecific 
cattail stands predominate, precluding 
periphyton sampling.  Enrichment in cen-
tral WCA-3A, noted in 2005 and 2006, 
was less pronounced in 2007, while sig-
nals of enrichment were noted near the 
peripheral canals. Shark River and Taylor 
Sloughs have remained relatively free of 
enrichment or hydrologic modifications in 
the sampled areas, although enrichment 
has been noted downstream of the S-12 
structures on the Tamiami Trail (Shark 
Slough) and near the S-332 structures 
and C-111 canal (Taylor Slough). 
 

Key Findings 
1. A total of 11% of sites had “altered” periphy-

ton TP  levels.  This was lower than observed 
in 2006 (26%) and 2005 (25%) due primarily 
to a reduction in the number of altered sites 
in WCA-3A. This reduction may be due to 
depleted canal flows into WCA-3A during this 
relatively dry year. 

2. A total of 14% of sites were coded yellow for 
periphyton TP, and were located in similar 
locations to those detected in 2005 and 
2006, primarily downstream of canal inputs. 

3. A total of 55% and 39% of sites were coded 
yellow or higher for biomass and species 

composition (not shown), primarily loss of 
biomass and native species in response to P 
enrichment. 

4. Continued input of above-ambient P concen-
trations will both increase severity of enrich-
ment effects near canals and cause these 
effects to continue to cascade downstream of 
inputs. 

5. Increased input of water through restorative 
projects may increase periphyton develop-
ment in areas formerly dry, but if accompa-
nied by above-ambient P concentrations, 
cascading P effects are expected. 

Photos of periphyton in the Everglades.  
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  Periphyton & Epiphyton, continued  

Zone/Performance Measure LAST  
STATUS 

CURRENT 
STATUS CURRENT STATUS 

WCA-1    

Biomass1    Periphyton shows enrichment near canals and calcareous mat biomass has increased at 
some sites due to calcite input from canals.  

Quality2    

Composition3    

WCA-2A    

Biomass    Periphyton TP and composition continue to reflect high P input to this wetland, particularly 
downstream of water flow structures.  Quality    

Composition    

WCA-3A     

Biomass    This area has received some low-level P enrichment, particularly near canals.  Evidence 
was less pronounced in this drier year.  Quality    

Composition    

Shark River Slough (SRS)     

Biomass    SRS has received low-level P enrichment for decades, reflected in biomass, quality, and 
composition, particularly downstream of the S-12 structures  Quality    

Composition    

Taylor Slough (TS)     

Biomass    

Quality    

Composition    

TS has remained relatively unimpacted to the interior due to low levels of disturbance and 
low P inputs, except near the S-332 control structures.  
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  Juvenile Pink Shrimp  

Summary Findings 
The six strategically located assessment 
areas of the Monitoring and Assessment 
Plan’s (MAP) Fish and Invertebrate As-
sessment Network (FIAN) allow documen-
tation of the status of pink shrimp popula-
tions during the critical period when they 
are on their nursery grounds. Abundance 
metrics vary in magnitude and are consis-
tently highest in Johnson Key Basin and 
lowest in eastern Florida Bay (historical 
means of 12.98 vs. 0.13, and 2.55 vs. 
0.05, shrimp/m2 for Fall and Spring, re-
spectively). The historical record used to 
create assessment thresholds for green, 
yellow, and red scores consists of only 2 
years for all areas except Johnson Key 
Basin and South Biscayne (18 and 5 
years, respectively), suggesting caution in 
interpreting scores. Five MAP years pro-
vide a good start toward a representative 
view of temporal and spatial variability.  
 
Key Findings 
1. Overall, there were no improvements in 

pink shrimp abundance through the 5-
year period of MAP sampling by the 
FIAN, and only the South Biscayne 
assessment area was consistently 
green. 

2. Fall 2008 conditions were apparently 
relatively favorable for pink shrimp 
(based on the historical record) in 
Whitewater Bay and South Biscayne 
assessment areas and nowhere else. 

3. Low abundances based on very short 
historical records apparently did not set 
thresholds unrealistically low in east-

ern, north-central, and south-central Florida 
Bay, since pink shrimp abundance performed 
even more poorly in subsequent years. 

4. Historical data series for areas other than 
Johnson Key Basin and South Biscayne are 
too short to provide reliable thresholds for 
evaluating CERP effects. MAP data currently 
being collected will be used to update the 
thresholds before significant CERP implemen-
tation.  

 

The six pink shrimp assessment areas (open yellow circles) in relation to the 19 FIAN 
sampling locations (green). Each assessment area is composed of either a single sam-
pling location (Johson Key Basin, South Biscayne) or aggregates of two (Whitewater, 
North-Central Florida Bay, South-Central Florida Bay, and Eastern Florida Bay). 

Key Recommendations 
1. Continue monitoring pink shrimp abundance in 

the six assessment areas to expand baseline 
datasets using the same sampling design. 

2. Compare temporal patterns of change in pink 
shrimp abundance in the six areas to deter-
mine whether or not they change in synchrony 
suggesting a common forcing function.   

3. Examine salinity patterns prior to the faunal 
collections to look for potential causality. 
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  Juvenile Pink Shrimp, continued  

Zone/Performance 
Measure 

LAST 
STATUS 

CURRENT 
STATUS CURRENT STATUS 

Spring    

South Biscayne    Overall this is the best performing of 6 areas in Spring.  

Eastern Florida Bay    

North‐Central Florida 
Bay 

   

South‐ Central Florida 
Bay 

   This area has performed poorly versus it’s historical record. 

Johnson Key Basin    

Whitewater Bay    

Fall     

South Biscayne    5‐year historic criteria have proven easy to exceed. 

Eastern Florida Bay    

North‐Central Florida 
Bay 

   

South‐ Central Florida 
Bay 

   This is the worst performing of 6 areas in Fall. 

Johnson Key Basin    

Whitewater Bay    

This area achieved positive status for the first time in 2009.  

5‐year MAP record suggests declining trend.  

2009 was the poorest year versus 18‐year historical POR. 

Spring status continues to be good in 2009. 

Status was poor in 2009 versus the historical record. 

Poor performance exhibited in 4 of 5 MAP years. 

Poor performance exhibited in 2009 versus 18‐year historical POR. 

This area performed poorly in Fall, unlike Spring. 
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  Lake Okeechobee Nearshore Zone  

Summary Findings 
A prolonged drought during 2007-2008 
resulted in historically low lake stages and 
dry conditions across most of the near-
shore region which previously contained 
vascular SAV.  During this period when 
lake stage was significantly lower than the 
long-term mean stage over the past sev-
eral decades, previously SAV-dominated 
areas inshore became dominated by 
emergent and terrestrial plants.  Lake 
stage then increased during the fall of 
2008 and was within the desired stage 
envelope during 2009.  SAV responded 
by recolonizing these areas, increasing in 
areal coverage relative to that in 2007, 
with total acres increasing by approxi-
mately 64%, from 28,180 acres in 2007 to 
roughly 46,418 acres in 2009.  The vascu-
lar SAV taxa which saw dramatic in-
creases in areal coverage during this re-
porting period were coontail 
(Ceratophyllum demersum), Hydrilla 
(Hydrilla verticillata) and southern naiad 
(Najas guadalupensis).  Each of these 
SAV taxa increased in areal coverage by 
>1000% between 2008 and 2009.  The 
increase in peppergrass (Potamogeton 
illinoensis) was more modest (459%) be-
tween 2008 and 2009, while eelgrass 
(Vallisneria americana) areal coverage 
decreased by 31%.  The target of at least 
40,000 acres of SAV with >50% coverage 
by vascular SAV was achieved during 
summer 2009, as vascular SAV ac-
counted for approximately 66% of the total 
SAV coverage.  Chara areal coverage 

Map of Lake Okeechobee with SAV densities in the nearshore region for 2009.  
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  Lake Okeechobee Nearshore Zone, continued  

was similar over the past two years, ranging from 
28,515 acres in 2008 to 25,278 acres in 2009 
and thus has remained similar to pre-hurricane 
coverage observed during the summer of 2004.  
As the terrestrial and emergent plants in the in-
shore portion of the nearshore region become 
less dominant under lake stages which currently 
are higher than those observed during 2007-
2008, SAV may continue to recolonize these ar-
eas if a viable SAV seed bank is still present and 
the lake remains in the desired lake stage enve-
lope of 12.5 – 15.5 ft above mean sea level.   
 
Key Findings 
1. Total SAV coverage increased by approxi-

mately 64% between 2007 and 2009.  If the 
lake continues to remain in the stage envelope 
considered favorable for SAV growth, and dis-
turbance events such as hurricanes and 
droughts are infrequent, SAV coverage may 
continue to increase.  

2. Chara spp. areal coverage has remained at 
approximately pre-hurricane levels although 
the location of beds is offshore relative to its 

Zone/Performance 
Measure 

LAST 
STATUS 

CURRENT 
STATUS CURRENT STATUS 

Submersed Aquatic 
Vegetation Areal Cov-
erage   
NEARSHORE RE-
GION 

  SAV coverage, especially vascular plant coverage, has increased since 2007.  Chara spp. coverage 
has remained relatively constant over the past two years.  Vascular plant coverage dramatically in-
creased for Ceratophyllum, Hydrilla, Najas, and Potamogeton over the past two years, Vallisneria cov-
erage decreased slightly. Vascular SAV accounted for approximately 27,931 total acres or 66% of total 
SAV.  

previous distribution prior to the prolonged 
drought of 2007-08. Chara probably will not 
recolonize its previous range until emergent 
and terrestrial plant densities markedly de-
crease. 

3. Dramatic increases in areal coverage were 
observed for several vascular SAV taxa during 
this reporting period.  Coontail increased from 
477 acres in 2008 to 12,489 acres in 2009, 
while Hydrilla increased from 1,150 acres to 
15,816 acres, and southern naiad increased 
from 1,208 acres to 13,500 acres.  Pepper-
grass increased from 247 ac to 1,380 acres 
during the past two years, while eelgrass cov-
erage changed little (9,405 acres in 2008 to 
6,497 acres in 2009 and remained similar to 
that prior to the 2004 hurricanes (roughly 
8,200 acres).  Hydrilla and peppergrass areal 
coverage are still somewhat lower than they 
were during the summer of 2004 (Hydrilla – 
24,500 acres, peppergrass – 6,700 acres), 
although at their present rate of expansion, 
they may exceed 2004 coverage during sum-
mer, 2010.   

4. Seedbank studies were conducted to assess 
whether viable vascular SAV seeds existed in 
the nearshore region but further offshore from 
where vascular plants typically have been 
found over the past decade.  The areas where 
sediment was collected for these seedbank 
studies were located just offshore from where 
the inshore emergent and terrestrial plants 
became dominant in 2007.  The study results 
suggested that very few viable seeds were 
located further offshore relative to where SAV 
had been found prior to the hurricanes in 
2004.    

5. Maintaining the lake within the recommended 
stage envelope as often as possible, which 
the current lake operating schedule should 
assist in doing, is important for the continued 
reestablishment and maintenance of the vas-
cular SAV community.  Maintaining this range 
of lake stages also should continue to reduce 
the densities of emergent and terrestrial vege-
tation in the inshore areas of the lake, thereby 
enabling SAV to recolonize areas where it 
previously was found.  
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  Invasive Exotic Species  

Summary Findings 
All modules have control programs for 
high priority invasive species on public 
lands, where progress continues for some 
species such as melaleuca. Brazilian pep-
per and Old World climbing fern continue 
to be serious invaders in most modules, 
although some localized progress is docu-
mented. However, decreasing funding 
trends threaten to reverse progress as 
maintained areas become re-infested. 
Land managers continue to detect new 
non-indigenous species, and often lack 
information on distribution and control 
methods. Invasive plant management on 
private lands remains deficient in all mod-
ules, ensuring continued invasion vulner-
ability to conservation lands. The Greater 
Everglades Module remains the only re-
gion with a systematic monitoring program 
for established species and there is some 
progress toward developing an early de-
tection monitoring network there.   Other 
modules have insufficient monitoring pro-
grams for tracking invasive species. 
 
Key Findings 
1. Control of invasive plants is success-

ful for a few species, but only on pub-
lic lands. 

2. Biological control of melaleuca contin-
ues to be an important component of 
integrated pest management for this 
species. Three agents are now well-
established and melaleuca reduction 
is documented.   

3. New insects have been released for 
several other serious invasive plants, 

and other agents are in development for re-
lease within 1-2 years. Significant progress 
towards implementation of the CERP biologi-
cal control project is likely to further suc-
cesses in biological control throughout south 
Florida. 

4. Most of the modules have significant invasive 
exotic plant problems, which are affecting 
natural areas and altering natural habitats 
and processes. In most cases, invasive plant 
populations are not being systematically 
monitored. 

5. Reduced funding for control is a serious 
threat to our management success to date. 
Land managers are concerned that previ-
ously restored areas may become re-infested 
if resources limit active maintenance control. 

6. Monitoring programs to assess the trends in 
invasive exotic plants only cover the Greater 
Everglades Module and for only six high-
priority species. 

7. Monitoring that would identify new species or 
new distributions for existing species only 
covers portions of the Greater Everglades 
module, the other modules are not suffi-
ciently monitored. Therefore, we are very 
limited in our ability to determine where and 
when new species arrive and establish. 

8. Due to the scale of the problem, new species 
are becoming established, leaving the overall 
control picture mixed. 

9. While we have made good progress with a 
number of species, we are still unable to con-
trol many exotic plant species faster than 
they are invading and spreading. It is impor-
tant to get ahead of the exotic plant invasion 
rate. Control and prevention programs would 
have to be expanded in order to do that. 
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  Invasive Exotic Species, continued  

Zone/Performance 
Measure 

LAST 
STATUS 

CURRENT 
STATUS CURRENT STATUS 

KISSIMMEE RIVER   The Good: Many priority invasive species are successfully managed, although some difficult-to-control species 
continue to threaten restoration goals. Successful control programs for waterhyacinth, waterlettuce, and me-
laleuca. A new biological control agent for water hyacinth becoming established. The Bad: Old World climbing 
fern distribution is expanding, and it is proving difficult to stay ahead of its spread. Many non-indigenous species 
occur in this region, for which little is known about their control, distribution, and potential invasiveness.  

LAKE OKEECHOBEE   The Good: Existing control programs provide sustained maintenance control for many species, including me-
laleuca, and floating aquatic weeds, which is key in restoration efforts. The Bad: New arrivals to Florida, such as 
tropical watergrass and Wright’s nutrush, will likely continue to appear and pose new management problems; 
continued disturbance of littoral zone may increase chances of new invasions.  

NORTHERN ESTU-
ARIES—EAST 
COAST 

  The Good: Progress with melaleuca, Brazilian pepper and Australian pine, but infestations remain on adjacent 
private lands; A second biocontrol release for Old World climbing fern is showing promise. The Bad: Other spe-
cies increasing, most not included in indicator monitoring programs; little known about many invaders.  

NORTHERN ESTU-
ARIES—WEST 
COAST 

  The Good: Much progress made with melaleuca, Brazilian pepper, and Australian pine, but significant infesta-
tions remain on private lands. The Bad: Other species gaining foothold and most not included in any indicator 
monitoring program; little known about many invaders and not able to assess their status in an objective or re-
petitive way.  

BIG CYPRESS   The Good: Good control of melaleuca and Australian pine; aggressive control program for Brazilian pepper and 
Old World climbing fern underway. Systematic monitoring program in place. The Bad: Two potentially serious 
invaders, crested floating heart and cogongrass, are present in module; control efforts for cogongrass ineffec-
tive.  

GREATER EVER-
GLADES 

  The Good: Integrated control of melaleuca, Brazilian pepper, Old World climbing fern, and other species con-
tinue in Water Conservation Areas. Systematic monitoring program underway.  No new serious invaders de-
tected. The Bad: Brazilian pepper and Old World climbing fern still widespread in other areas and appear to be 
expanding; still several other species present with little or no control effort or efficacy.  

SOUTHERN ESTU-
ARIES 

  The Good: Control programs under way for many years; significant control achieved for Australian pine. Suc-
cessful early detection and rapid response of a newly detected mangrove invader.  The Bad: Several new spe-
cies invasions and possible effects unclear; most of Florida Bay not included in any monitoring program. Lather-
leaf, a serious invader of rare habitats along the southern coast of Park, continues to expand.  

FLORIDA KEYS   The Good: Much progress made on Australian pine, sickle bush, laurel fig, and other priority species. Well-
developed management programs in place. Progress in developing region-wide early detection/rapid response 
network. The Bad: Populations of some priority species on private lands remain uncontrolled; continued use of 
some invasive species in private landscapes; potential expansion of Guinea grass a concern.  



49  

  Legislative Updates 

USACE American Recovery and Re-
investment Act  
The American Recovery and Reinvestment Act 
(ARRA) (P.L. 111-5), enacted on February 17, 
2009, funds a total of $4.6 billion for various 
USACE construction and operations projects na-
tionwide.  Up to $96 million is provided for overall 
south Florida. Several South Florida Ecosystem 
restoration project efforts, or features (including 
funds for non-CERP or pre-existing authorized 
Foundation Projects) were identified for these 
funds in April 2009. 
 
Funds made available under ARRA are outside 
the general FY 2009/FY 2010 budget process.  
ARRA funds combined with the President’s FY 
2009 budget of $124 million infused a total of 
more than $220 million in FY 2009 – the largest 
amount in any single year since Congress au-
thorized the CERP in 2000. 
 
Among those features having an accelerated 
construction schedule due to this funding are: 

 Picayune Strand Restoration – complete 
the Merritt Pump Station construction, per-
form road removal and plug Merritt Canal 

 Site 1 Impoundment – construct the L-40 
Levee reinforcement and upgrading, install 
dam safety instrumentation, and construct 
an auxiliary spillway (S-530) 

 Kissimmee River Restoration – widen the 
C-37 

 Melaleuca Eradication and Other Exotics – 
construct a mass rearing lab annex for 
growing and storing bio-controls adjacent 
to an existing facility in Davie, Florida 

 Adaptive Assessment and Monitoring Pro-
gram – additional monitoring contracts to 

advance the acquisition of required sci-
entific information or support deployment 
of critical monitoring infrastructure needs 

 

The ARRA also provided $28.8 million for op-
erations and maintenance (O&M) eligible activi-
ties; including several C&SF related and Foun-
dation Projects, the levee inspection program 
and removal of unwanted aquatic growth in the 
South Florida Ecosystem. 
 
US DOI American Recovery and 
Reinvestment Act  
Approximately $3 billion was appropriated 
through ARRA for the DOI.  The NPS will invest 
$750 million and the FWS will invest $280 mil-
lion to stimulate the economy through ARRA.  
The FWS anticipates that it will expend $2.2 
million on projects planned at refuges and field 
offices in the Everglades, and the NPS expects 
to expend $21.1 million on projects planned at 
parks in the Everglades.  This is in addition to 
the $118.7 million appropriated by Congress in 
2009 for DOI Everglades activities.   
 

Examples of projects that NPS and FWS are able 
to undertake due to this increased Federal fund-
ing are: 

 Replace two failed dams at ENP to prevent 
salt water intrusion into Cape Sable 

 Remove invasive animals and vegetation at 
the A.R.M. Loxahatchee National Wildlife 
Refuge and replace invasive vegetation 
with native vegetation in partnership with 
the State and County 

 Inventory and monitor plant and animal 
populations critical to ensuring the biologi-
cal integrity of the Florida Keys National 
Wildlife Refuge Complex 

 Conduct invasive species control and south 
Florida marsh and mangrove swamp resto-
ration and enhancement through the FWS 
South Florida Coastal Program office 

 Repair and rehabilitate facilities, trails, and 
utilities at multiple parks and refuges, en-
suring resource protection and energy effi-
ciency 

Groundbreaking at 
Picayune Strand in 
January 2010. 
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 Key Environmental Legislation & Programs 

 1934 Everglades National Park is authorized. 
 1968 Biscayne National Park is established as a national monument; 

expanded to a national park in 1980. 
 1972 Florida Water Resources Act establishes fundamental water 

policy for Florida, attempting to meet human needs and sustain natural 
systems; puts in place a comprehensive strategic program to preserve 
and restore the Everglades Ecosystem. 

 1972 Florida Land Conservation Act authorizes the issuance of bonds 
to purchase environmentally endangered and recreation lands. 

 1974 Big Cypress National Preserve is created; legislation incorpo-
rates concerns of the Seminole Tribe and the Miccosukee Tribe for 
access to this preserve. 

 1982 Florida Indian Land Claims Settlement Act establishes a perpet-
ual lease from the State of Florida for the Miccosukee Tribe’s use and 
occupancy of 189,000 acres in WCA-3A, which is to be preserved in 
its natural state, and a 75,000-acre Federal Indian Reservation in the 
Everglades. 

 1983 Florida Governor’s Save Our Everglades Program outlines a six-
point plan for restoring and protecting the South Florida Ecosystem so 
that it functions more like it did in the early 1900s. 

 1984 Florida Warren Henderson Act authorizes the Department of 
Environmental Regulation (now the Department of Environmental Pro-
tection) to protect the state’s wetlands and surface waters for public 
interest. 

 1985 Florida Local Government Comprehensive Planning and Land 
Development Regulation Act requires the development and coordina-
tion of local land use plans. 

 1987 Compact among the Seminole Tribe, the State of Florida, and 
the federal government is completed, clearly describing the Tribe's 
water supply and flood control rights; the goal of the compact is to har-
monize state and federal water law. 

 1987 The Seminole Tribe transfers ownership to lands critical to the 
State of Florida’s Everglades Construction Project in WCA-3. 

 1987 Florida Surface Water Improvement and Management Act re-
quires the five Florida water management districts to develop plans to 
clean up and preserve Florida lakes, bays, estuaries, and rivers. 

 1988 Federal government sues the State of Florida, alleging that the 
state had failed to direct the SFWMD to require water quality permits 
for the discharge of water into the C&SF project canals. 

 1988 Land Settlement Act transfers acreage in WCA-3 and the Roten-
berger tract to the State of Florida for Everglades restoration. 

 1988 Big Cypress National Preserve Addition Act expands the pre-
serve and affirms the Seminole and Miccosukee Indian Tribes’ cus-
tomary use and occupancy rights in the preserve. 

 1989 Everglades National Park Expansion Act adds the East Ever-
glades addition. 

 1990 Florida Preservation 2000 Act establishes a coordinated land 
acquisition program at $300 million per year for 10 years to protect the 
integrity of ecological systems and to provide multiple benefits, includ-
ing the preservation of fish and wildlife habitat, recreation space, and 
water recharge areas. 

 1990 Florida Keys National Marine Sanctuary and Protection Act es-
tablishes a 2,800-square-nautical-mile marine sanctuary and author-
izes a water quality protection program. 

 1991 Florida Everglades Protection Act provides the SFWMD with 
clear tools for ecosystem restoration. 

 1992 Federal and state parties enter into a consent decree on Ever-
glades water quality issues in federal court. The Miccosukee Tribe 
signs a Memorandum of Agreement with the federal government which 
gives it the right to seek enforcement of the Settlement Agreement 
entered as a Consent Decree. 

 1992 WRDA 1992 authorizes the Kissimmee River Restoration Project 
and the C&SF Project Restudy; also provides for a fifty/fifty cost share 
between the federal government and the project sponsor, the SFWMD. 

 1993 Task Force is established to coordinate ecosystem restoration 
efforts in south Florida. 

 1993 Seminole Tribe is approved by the U.S. Environmental Protec-
tion Agency (USEPA) to establish water quality standards for reserva-
tion lands in accordance with section 518 of the Clean Water Act. 

 1994 Florida Everglades Forever Act establishes and requires imple-
mentation of a comprehensive plan to restore significant portions of 
the South Florida Ecosystem through construction, research, and 
regulation. 

 1994 Governor’s Commission for a Sustainable South Florida is es-
tablished to make recommendations for achieving a healthy South 
Florida Ecosystem that can coexist with and mutually support a sus-
tainable economy and quality communities. 

 1994 Miccosukee Tribe is approved by USEPA to establish water 
quality standards for reservation lands in accordance with section 518 
of the Clean Water Act. 

 1996 WRDA 1996 authorizes a comprehensive review study for re-
storing the hydrology of south Florida; expands the Task Force to in-
clude tribal, state, and local governments; mandates extensive public 
involvement. 

 1996 Section 390 of the Farm Bill grants $200 million to conduct resto-
ration activities in the South Florida Ecosystem. 

 1997 Seminole Tribe of Florida’s water quality standards for the Big 
Cypress Reservation are approved by USEPA. 
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  Key Environmental Legislation & Programs, continued 

 1997 Miccosukee Tribe water quality standards for the Tribe’s Federal 
Indian Reservation establish a 10 ppb criterion for total phosphorus in 
tribal waters. 

 1997 - 2000, Annual Interior Appropriations Acts provide for land ac-
quisition by the National Park Service and the Fish and Wildlife Ser-
vice in the South Florida Ecosystem. 

 1998 Miccosukee Reserved Area Act clarifies the rights of the Micco-
sukee Tribe to live in ENP and sets aside 666.6 acres along the border 
for the tribe to govern in perpetuity. 

 1998 Seminole Tribe of Florida’s water quality standards for the Brigh-
ton Reservation are approved by USEPA. 

 1998 Miccosukee Reserved Area Act directs the Miccosukee Tribe to 
establish water quality standards for the Miccosukee Reserved Area 
(inflow points to ENP). 

 1999 WRDA 1999 extends Critical Restoration Project authority until 
2003; authorizes two pilot infrastructure projects proposed in the 
CERP. 

 1999 Governor's Commission for the Everglades is established to 
make recommendations on issues relating to Everglades protection 
and restoration, environmental justice, and water resource protection, 
among other issues. 

 1999 Miccosukee Tribe water quality standards are established for the 
Miccosukee Reserved Area on the border of ENP and they are ap-
proved by USEPA. 

 1999 Florida Forever Act improves and continues the coordinated land 
acquisition program initiated by the Florida Preservation 2000 Act of 
1990; commits $300 million per year for 10 years. 

 1999 Florida State Legislature passes Chapter 99-143, Laws of Flor-
ida, authorizing the SFWMD to be the local sponsor for Everglades 
restoration projects. 

 2000 Florida Everglades Restoration Investment Act creates a funding 
and accountability plan to help implement the CERP; commits an esti-
mated $2 billion in state funding to Everglades restoration over 10 
years. 

 2000 Florida Legislature passes the Lake Okeechobee Protection Act, 
a phased, comprehensive program designed to restore and protect the 
lake. 

 2000 WRDA 2000 includes $1.4 billion in authorizations for 10 initial 
Everglades infrastructure projects, four pilot projects, and an adaptive 
management and monitoring program; also grants programmatic au-
thority for projects with immediate and substantial restoration benefits 
at a total cost of $206 million; establishes a 50 percent federal cost 
share for implementation of CERP and for operation and maintenance. 

 2001 Numeric water quality criterion of 10 ppb geometric mean is pro-
posed by Florida DEP in the Everglades Protection Area. 

 2001 The Water Resources Advisory Commission (WRAC) is estab-
lished by the SFWMD Governing Board as a representative public 
interest group to advise them on all aspects of water resource protec-
tion in south Florida. 

 2002 Task Force designates the WRAC as an advisory body to the 
Task Force on ecosystem restoration activities. 

 2003 Senate Bill 626 amends the Everglades Forever Act. 
 2003 Science Coordination Group is established with direct reporting 

responsibilities to the Task Force. 
 2003 Combined Structural and Operational Plan (CSOP) Advisory 

Team is established with direct reporting responsibilities to the Task 
Force. 

 2003 Final USACE Programmatic Regulations are issued. 
 2003 SFWMD develops the Long-Term Plan for achieving Everglades 

water quality goals. 
 2003 Environmental Regulation Commission adopts phosphorus rule 

for the Everglades Protection Area. 
 2003 State of Florida initiates early start on Southern Golden Gate 

Estates Hydrologic Restoration Project. 
 2004 Indian River Lagoon-South CERP project is approved by State 

of Florida under Section 373.1501.F.S. 
 2004 State of Florida unveils plan to accelerate restoration of Amer-

ica’s Everglades (Acceler8). 
 2005 USEPA approves State of Florida’s phosphorus rule for the Ev-

erglades Protection Area. 
 2005 The State of Florida’s Water Resource Protection and Sustain-

ability Program requires a higher level of water supply planning and 
coordination between the water management districts and local gov-
ernments. 

 2005 State of Florida announces the Lake Okeechobee Estuary Re-
covery Plan to help restore the ecological health of Lake Okeechobee 
and the St. Lucie and Caloosahatchee Estuaries. 

 2007 Water Resources Development Act authorizes three projects for 
construction: Picayune Strand Restoration, Site 1 Impoundment (Fran 
Reich Preserve), and Indian River Lagoon – South. 

 2007 State of Florida expands the Lake Okeechobee Protection Act to 
include protection and restoration of the interconnected Kissimmee, 
Lake Okeechobee, Caloosahatchee, and St. Lucie watersheds 
(Northern Everglades and Estuaries Protection Program). 

 2009 Omnibus Appropriations Act (directs preparation of Tamiami Trail 
Study to increase sheetflow) 
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 Additional Ecosystem-Wide Efforts 

I n addition to the programs and projects 
previously discussed, there are additional 

restoration efforts underway, some of which 
are highlighted below. 
 
CERP Activities 
The single largest component of the Ever-
glades restoration initiative is the CERP.  Au-
thorized by Congress in 2000, this plan is vital 
to getting the water right for the natural sys-
tem.  Implementation of the CERP will also 
provide benefits to the ecosystem’s habitats, 
improve urban and agricultural water supply, 
and maintain existing levels of flood protec-
tion.  
 
Along with the additional project funding, 
groundbreakings, and partnership agree-
ments, other CERP program activities also 
took place during the reporting period.  Pub-
lished by RECOVER, the System Status Re-
port (SSR)  addresses the overall status of the 
ecosystem relative to system-level hypothe-
ses, performance measures, and restoration 
goals.  The 2009 SSR provides an integrated 
assessment of RECOVER’s Monitoring and 
Assessment Plan (MAP) and non-MAP data, 
spans multiple spatial scales, and in some 
cases decades worth of information.  Because 
of the broad intergovernmental coordination, 
the SSR incorporates elements of the 
“stoplight” indicator update and the SSR pro-
vides the detailed underlying, data, theory, 
and analysis used by the System-wide Eco-
logical Indicators for Everglades Restoration, 

2010 report.  The 2009 SSR is available on an 
interactive web page that allows managers, 
stakeholders, and scientists with varying inter-
ests and degrees of technical expertise to 
easily find the information they need (http://
www.evergladesplan.org/pm/ssr_2009/
ssr_main.aspx#). This combination of indicator 
reports will provide managers with information 
they need to adjust restoration activities at 
both large and small scales. 
 
For further details on the CERP, please refer 
to the CERP 2010 Report to Congress.  
 
Independent Scientific Review 
In accordance with WRDA 2000, the National 
Research Council (NRC) Committee on Inde-
pendent Scientific Review of Everglades Res-
toration Progress (CISRERP) was convened 
to conduct biennial reviews of the CERP. CIS-
RERP is composed of a diverse team of inter-
nationally recognized experts in ecosystem 
restoration science. 
  
While the biennial reviews have recognized 
the development of good science for the resto-
ration effort, the committee has recommended 
the utilization of Incremental Adaptive Resto-
ration (IAR) (2006) and the expeditious imple-
mentation of projects that have the most po-
tential for contributing to natural system resto-
ration (2008). The findings from the commit-
tee’s third biennial review (2010) will be re-
viewed and incorporated into the restoration 
effort. 
 

Climate Change Coordination 
Understanding the implications of climate 
change related to restoration of the Ever-
glades is critical because of the exceptionally 
flat terrain in south Florida and the suscepti-
bility of native plants and animals to changes 
in temperature, humidity, and precipita-
tion.  Equally important, a workshop at the 
2008 Greater Everglades Ecosystem Resto-
ration conference concluded that it is likely 
that Everglades restoration will be an impor-
tant aspect of our adaptation response to 
climate change. Addressing these chal-
lenges and opportunities requires a coordi-
nated intergovernmental approach.   
  
To help coordinate the significant number of 
individual climate change projects in South 
Florida, the Task Force is developing a con-
ceptual model that will analyze and organize 
the critical aspects of climate change related 
to Everglades restoration. 
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  The Task Force 

T he intergovernmental Task Force is the 
only forum that provides strategic co-

ordination and a system-wide perspective to 
guide the separate restoration efforts being 
planned and implemented in south Florida.   
 
Providing a forum for consensus building and 
issue engagement is a collaborative role, not 
one in which the Task Force can dictate to its 
members. Because on-the-ground restoration 
is accomplished through the efforts of the indi-
vidual Task Force member agencies, they are 
the ones that are ultimately responsible for 
their particular programs, projects, and associ-
ated funding. This is an important distinction. 
Each member is accountable individually to its 
appropriate authorities and to each other for 
the success of the restoration. The Task Force 
has no overriding authority to direct its mem-
bers. Instead the Task Force’s coordination 
role complements the implementation roles of 
its members.   

Organization 
Four sovereign entities (federal, state, and two 
tribes) are represented on the Task Force. 
Fourteen members sit on the Task Force itself, 
representing seven federal departments, three 
state agencies/offices, two American Indian 
tribes, and two local governments.  
 
The Florida-based Working Group and the 
SCG have been established to assist the Task 
Force with its responsibilities. Their members 
include additional federal, state, and local 
agencies.  The Task Force and Working Group 
establish regional and issue-based teams as 
needed to address pressing or area-based res-
toration concerns.   
 
Currently, the Water Resources Advisory Com-
mission of the SFWMD serves as an advisory 
body to the Task Force. 

Strategic Responsibilities 
The WRDA 1996 details the primary responsi-
bilities of the Task Force. These are intergov-
ernmental coordination, coordination of strate-
gic science, exchange of information, facilita-
tion and conflict resolution, and public participa-
tion and access. The Task Force meets regu-
larly to report on progress, facilitate consensus, 
and identify opportunities for improvement. The 
Task Force includes public participation in all 
its coordination activities. 
 

Above: Secretary Salazar welcomed the Task Force to 
their June 2009 meeting in Washington D.C. From left 
to right: Chair Tom Strickland (Assistant Secretary for 
Fish, Wildlife, and Parks, DOI), Secretary Salazar (DOI), 
and Vice Chair Mike Sole (Secretary, Florida Depart-
ment of Environmental Protection). 
 

Left: The Working Group and Science Coordination 
Group developed several key information briefs at their 
joint meeting in September 2009. 
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Intergovernmental Coordination  

Coordination Meetings 
The Task Force and its subgroups conduct 
meetings for the purpose of intergovernmental 
coordination. In September 2009, a Task 
Force meeting was conducted in situ in south 
Miami-Dade County to provide members and 
attendees the opportunity to gather at a pro-
ject location and discuss the project on-site.   

Coordination Reports 
The Task Force documents the major aspects 
of its intergovernmental coordination efforts 
through the following reports: 
 
Coordinating Success: Strategy for Resto-
ration of the South Florida Ecosystem. 
Identifies the Task Force’s strategic goals, 
subgoals, and measurable objectives and out-
lines how progress will be measured through 
a suite of system-wide ecological indicators.   
 
Biennial Report (Tracking Success). Sum-
marizes restoration activities, progress made 
toward the strategic goals, and status of the 
system-wide ecological indicators.  
 
Integrated Financial Plan. Provides individ-
ual project sheets for each of the federal, 
state, tribal, and local restoration projects. 
 
Land Acquisition Strategy. Provides a broad 
picture of all land acquisition initiatives that 
contribute to the restoration. 
 
Plan for Coordinating Science. Documents 
the framework for coordinating science and 
communicates strategic level science priorities 

Coordination Highlights 

and system-wide assessments for restoration 
success.    

Information Briefs 
In 2009, the Task Force initiated a series of 
Information Briefs on three current topics: new 
science, climate change, and invasive exotic 
animals.  The Working Group and Science 
Coordination Group collaborated on develop-
ing brief overviews of these critical issues, 
synthesizing the latest in scientific knowledge 
and providing suggested next steps.  The in-
formation was compiled in a four-page format 
that utilizes plain language and key graphics 
to convey findings and concerns.  The Infor-
mation Briefs are proving a useful tool in pro-
viding concise updates of current Everglades 
issues to the Task Force members.  

Meeting In Situ: In September 2009, experts provided orientation tours for the command and control facility 
for regional water control structures, the C-111 South Dade project, the Central & South Florida (C&SF) pro-
ject, and the C-111 Spreader Canal project. Formal project consultation with the Task Force (as provided in 
the Programmatic Regulations for CERP) took place on-site for the C-111 Spreader Canal project. 
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µg/l Micrograms per liter 
ARRA American Recovery and Reinvestment Act 
ARS Agricultural Research Service 
ASR Aquifer Storage and Recovery 
AWS Alternative Water Supply 
BMAP  Basin Management Action Plan 
BMP Best Management Practice 
C/N Chicks per nest 
C&SF Central and Southern Florida 
C-# Canal 
CERP Comprehensive Everglades Restoration Plan 
CISMA Cooperative Invasive Species Management Area 
CISRERP Committee on Independent Scientific Review of Ever-

glades Restoration Progress 
CREW Corkscrew Regional Ecosystem Watershed 
DCA Florida Department of Community Affairs 
DEIS Draft Environmental Impact Statement 
DOI U.S. Department of the Interior 
E&SF Everglades and South Florida 
EA Environmental Assessment 
EAA Everglades Agricultural Area 
ENP Everglades National Park 
EPA Everglades Protection Area 
EPOC Emerging Pollutant of Concern 
FDEP Florida Department of Environmental Protection 
FEMA Federal Emergency Management Agency 
FKNMS Florida Keys National Marine Sanctuary 
FIAN Fish and Invertebrate Assessment Network 
FWC Florida Fish and Wildlife Conservation Commission 
FWS U.S. Fish and Wildlife Service 
FY Fiscal Year 
GCSSF Governor’s Commission for a Sustainable South Florida 
GPR Gambian Pouched Rat 
HHD Herbert Hoover Dike 

IAR Incremental Adaptive Restoration 
KB Kissimmee Basin 
L-# Levee 
LEC Lower East Coast 
LWC Lower West Coast 
MAP Monitoring and Assessment Plan 
MFL Minimum Flows and Levels 
MGD Millions of gallons per day 
Mod Waters Modified Water Deliveries to Everglades National Park 
MRP Master Recreation Plan 
MSRP South Florida Multi-Species Recovery Plan 
NAS National Academy of Sciences 
NRC National Research Council  
NPS National Park Service 
P Phosphorus 
PIR Project Implementation Report 
RECOVER Restoration Coordination and Verification Team 
ROC Reptile of Concern 
SAV Submersed Aquatic Vegetation 
SCG Science Coordination Group 
SCS Southern Coastal System 
SDCS South Dade Conveyance System 
SEIS Supplemental Environmental Impact Statement 
SFWMD South Florida Water Management District 
STA Stormwater Treatment Area 
Task Force South Florida Ecosystem Restoration Task Force 
TMDL Total Maximum Daily Load 
TP Total Phosphorus 
UEC Upper East Coast 
USACE U.S. Army Corps of Engineers 
USDA U.S. Department of Agriculture 
USEPA U.S. Environmental Protection Agency 
WCA Water Conservation Area 
WRDA Water Resources Development Act 

Acronyms 
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brings together federal, state, tribal, and local agencies to restore and protect 
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