
Initially Authorized Projects
01 Lake 

Okeechobee 
Watershed

07 Indian River 
Lagoon - South

08 EAA Storage 
Reservoirs -      

Phase 1          

29 C-111 
Spreader Canal

45 Broward 
County WPA

Non-Federal Sponsor Project Manager L. Hornung D. Unsell L. Hornung J. Shaffer J. Needle

USACE Project Manager C. Dunn M. Rogalski B. Clark D. George J. Couch

Initiate Decision Document PIR 12-Jul-01 15-Jul-03 06-Feb-02 20-Jun-02 14-May-04

Notice of Intent to Prepare NEPA Issued 29-Jul-02 16-Jul-02 15-May-02 25-Aug-04

Base Conditions and Initial Alternative Array Complete 16-Apr-04 05-Aug-04

Preliminary Screening of Alternatives Complete 28-May-04 12-Aug-04

Feasibility Scoping Meeting (FSM) 06-Jan-05 Aug-04 14-Sep-04

Final Screening/Tentatively Selected Plan Complete 25-May-06 Mar-05 19-Jan-05

Alternative Formulation Briefing (AFB)/Site Visit 25-May-06 Mar-05 25-Jul-06 11-Jan-05

Draft PIR/NEPA Report Complete 12-Dec-06 Dec-05 19-Feb-08 09-Dec-05

Complete Draft PIR/NEPA Published in Federal Registrar
28-Mar-07 Jun-06 20-May-08 17-Feb-06

1501 Submittal to FDEP 26-Oct-07 02-Jan-04 30-Sep-08 12-Jul-06

1501 DEP Approval 28-Jan-08 04-Feb-04 Jun-06 30-Dec-08 05-Oct-06

Sponsor's Letter of Intent Received 20-Mar-08 23-Mar-04 Jun-06 19-Feb-09 12-Jul-06

Final PIR/NEPA Report Published in Federal Registrar 16-May-08 07-May-04 Apr-06 20-Apr-09 01-Dec-06

MSC Commander's Public Notice (Complete PIR) 30-Apr-08 30-Mar-04 Aug-06 30-Mar-09 07-Nov-06

Record of Decision (ROD) Signed 07-Aug-08 20-Oct-04 15-Jul-09 02-May-07

ASA(CW) Report Submitted to Congress 12-Jan-09 20-Oct-04 28-Aug-07

President Signs Authorization 12-Jun-09

Shaded box denotes completed item

Schedule for Development of Project Implementation Reports (PIRs)
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Other Projects
04 C-43 Basin 

Storage 
Reservoir

28 Biscayne Bay 
Coastal 

Wetlands

30 Picayune 
Strand 

Restoration

516 Southwest 
Florida 

Feasibility Study

Non-Federal Sponsor Project Manager A. Ramsey J. Marban A. Nath J. Starnes
USACE Project Manager D. Wegmann S. Trulock R. McMillen D. Wegmann

Initiate Decision Document PIR 12-Feb-02 16-Sep-02 25-May-01 01-Aug-01

Notice of Intent to Prepare NEPA Issued 28-Mar-03 21-Feb-03 02-Jul-02 07-Mar-02

Base Conditions and Initial Alternative Array Complete 16-Sep-04 23-Jun-04 29-Nov-01

Preliminary Screening of Alternatives Complete 29-Apr-04 26-Aug-04 25-Sep-02

Feasibility Scoping Meeting (FSM) 24-Jan-05 02-Nov-04 08-Aug-02 06-Jul-05

Final Screening/Tentatively Selected Plan Complete 04-Jan-06 07-Sep-06 13-Jan-03 22-Dec-06

Alternative Formulation Briefing (AFB)/Site Visit 08-Dec-05 28-Dec-06 01-Jul-03 10-Jul-07

Draft PIR/NEPA Report Complete 21-Feb-07 03-Apr-07 14-May-04 07-Dec-07

Draft PIR/NEPA Published in Federal Registrar 02-May-07 20-Jun-07 14-May-04 10-Dec-07

FS 1501 Submittal to FDEP w/WQC Application 02-Aug-07 19-Feb-08 25-Oct-05 10-Dec-07

FS 1501 DEP Approval 29-Oct-07 02-May-08 09-Sep-04 10-Dec-07

Sponsor's Letter of Intent Received 20-Dec-07 26-Feb-08 09-Sep-04 10-Dec-07

Final PIR/NEPA Published in Federal Registrar 12-Feb-08 22-Jul-08 05-Oct-04 18-Apr-08

MSC Public Notice (Approval) 29-Jan-08 16-Jun-08 22-Sep-04 02-May-08

Record of Decision (ROD/FONSI Signed 23-Apr-08 21-Jan-09 15-Nov-04 24-Jan-08

ASA(CW) Report Submitted to Congress 05-Sep-08 28-Jan-09 30-Dec-04 01-Aug-08

President Signs Authorization 11-Feb-09 15-Jan-09

Shaded box denotes completed item

Schedule for Development of Project Implementation Reports (PIRs)
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Other Projects 38 Acme Basin B 
Discharge

39 Strazzulla 
Wetlands

40 Site 1 
Impoundment

91 Winsberg 
Farm Wetlands 

Restoration

896 Fl Bay Fl 
Keys Feasbility 

Study

Non-Federal Sponsor Project Manager K. Collins K. Collins K. Collins H. Hadjimiry D. Worth

USACE Project Manager J. Grubb J. Grubb J. Couch J. Grubb S. Trulock

Initiate Decision Document PIR 23-Sep-02 01-Dec-03 19-Nov-03 26-Apr-02 27-Mar-02

Notice of Intent to Prepare NEPA Issued (N/A) 10-May-02 18-Aug-04 01-Aug-03 10-May-02 15-Oct-02

Base Conditions and Initial Alternative Array Complete 30-Apr-03 26-Nov-03

Preliminary Screening of Alternatives Complete 15-May-03 03-Oct-03 30-Jun-05

Feasibility Scoping Meeting (FSM) 20-Jan-04 01-Dec-04 22-Dec-03 03-Nov-03 29-Sep-05

Final Screening/Tentatively Selected Plan Complete 18-Aug-04 22-Jul-04 09-Nov-04 24-Mar-06

Alternative Formulation Briefing (AFB)/Site Visit 25-Oct-04 11-May-05 27-Aug-04 15-Oct-04 30-May-06

Draft PIR/NEPA Report Complete 25-May-05 09-Jun-05 01-Nov-04 10-Mar-05 15-Aug-06

Draft PIR/NEPA Published in Federal Registrar 15-Jul-05 11-Jul-05 07-Feb-05 28-Apr-05

FS 1501 Submittal to FDEP w/WQC Application 09-Nov-05 23-Jun-05 14-Sep-04 08-Aug-05

FS 1501 DEP Approval 27-Dec-05 23-Aug-05 28-Oct-04 20-Sep-05

Sponsor's Letter of Intent Received 02-Nov-05 05-Jan-06 26-Apr-05 01-Aug-05

Final PIR/NEPA Published in Federal Registrar 28-Feb-06 01-Mar-06 17-Oct-05 25-Oct-05 19-Feb-08

MSC Commander's Public Notice (Complete PIR) 14-Feb-06 14-Feb-06 21-Sep-05 12-Oct-05 11-Jun-08

Record of Decision (ROD/FONSI Signed 12-Jun-06 16-May-06 28-Feb-06 09-Feb-06

ASA(CW) Report Submitted to Congress 27-Jun-06 16-Oct-06 26-Jul-06 27-Feb-06

President Signs Authorization 02-Mar-07

Shaded box denotes completed item

Schedule for Development of Project Implementation Reports (PIRs)
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