
Pilot Projects
32 Lake 

Okeeechobee 
ASR Pilot

33 Caloosahatchee 
(C-43) River ASR 

Pilot

34 Hillsboro ASR  
Pilot

36 L-31N Seepage 
Management Pilot

37 Wastewater 
Reuse Technology 

Pilot

Non-Federal Sponsor Project Manager P. Kwiatkowski B. Verrastro R. Nevulis J. Shaffer J. Lopez

USACE Project Manager P. Smith R. Dasher P. Smith D. George C. Ulrich

Initiate Decision Document PPDR 15-Mar-01 11-Feb-02 16-Mar-01 12-Apr-02 7-Feb-03

Notice of Intent to Prepare NEPA Issued 15-May-02 15-May-02 15-May-02 28-Jun-02 15-Jan-10

Alternative Formulation Briefing (AFB) / Site Visit 20-Oct-03 20-Oct-03 20-Oct-03 3-Oct-05 22-Aug-11

Draft PPDR and NEPA Report Complete 14-Nov-03 14-Nov-03 14-Nov-03 22-Jun-06 4-Feb-16

Draft PPDR/NEPA Published in Fed Registrar 7-May-04 7-May-04 7-May-04 4-Aug-06 25-Feb-16

FS 1501 Submittal to FDEP w/WQC Application 13-Aug-04 5-May-04 13-Aug-04 25-May-06 11-Oct-16

FS 1501 DEP Approval 18-Jan-05 3-Jan-05 18-Jan-05 23-Jun-06 9-Dec-16

Sponsor's Letter of Intent Received 1-Sep-04 1-Sep-04 1-Sep-04 26-Oct-06 18-Oct-16

Final PPDR/NEPA Published in Federal Registrar 30-Sep-04 30-Sep-04 30-Sep-04 28-Nov-06 30-Mar-17

MSC Commander's Public Notice (Complete PPDR) 24-Sep-04 24-Sep-04 24-Sep-04 15-Nov-06 31-Jan-17

Record of Decision (ROD) Signed 29-Dec-04 29-Dec-04 29-Dec-04 6-Nov-06 11-Jul-17

Shaded box denotes completed item

Schedule for Development of Pilot Project Design Reports (PPDRs)
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