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Current Federal and State Commitments - Foundation Projects (Notes 1, 2 & 3)

Critical Restoration Projects (SBC ONLY) Corps x x x x x

C-111 South Dade Corps x x xx xx

C51/STA-1 East Corps x x xx x

Kissimmee River Restoration Corps  xx xx xx xx

Modified Water Deliveries to ENP Corps xx x xx

Current Federal and State Commitments - Accelerated Implementation of Projects that are Included in CERP
October 2003 Commitments (Note 4):

Biscayne Bay Coastal Wetlands - Phase 1 SFWMD x x xx

Broward County Water Preserve Areas Corps x xx xx xx

C-111 Spreader Canal - Phase 1 SFWMD xx x x xx

C-43 West Reservoir SFWMD xx x xx

EAA Storage Reservoir A-1 SFWMD x xx xx xx  

IRL-South:  C-44 Reservoir and STAs SFWMD xx xx xx

Picayune Strand Restoration Corps  x x xx

Site 1 Impoundment Corps x x x

Other Commitments (Note 5):
IRL-South:  C-23/C-24 North STA Corps xx xx xx

IRL-South   C-23/24 North Reservoir Corps xx xx xx xx

IRL-South   C-23/24 South Reservoir Corps xx xx xx xx

IRL-South   C-23/24 South STA Corps xx xx xx xx

North Palm Beach County - Part 1 (Select Features) SFWMD xx xx x x

Winsberg Farm Restoration Corps x 

Current Federal and State Commitments - CERP Pilot Projects (Note 4)
Hillsboro ASR SFWMD x

Lake Okeechobee ASR Corps x x

L-31 N Seepage Management Corps x xx

Current Federal and State Commitments - CERP Feasibility Studies  (These will be reflected as non-construction efforts only on the IDS splash charts.)
ASR Regional Study x

Florida Bay/Florida Keys Feasibility Study x

Southwest Florida Feasibility Study x x x

Comprehensive Water Quality Feasibility Study x

Other Authorized CERP Projects/Project Components
      IRL South-Allapatah xx xx xx xx

      IRL South-North Fork Complex xx xx xx xx

      IRL South-Palmar Comlex xx xx xx xx

      IRL South-Cypress Complex xx xx xx xx

      IRL South-C-25 STA & Reservoir xx xx xx xx

      IRL South-Muck Remediation xx xx xx xx

Project or Project Component
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Ongoing CERP Project Implementation Reports Scheduled for Completion in FY2010 to FY2012
WCA-3 Decompartmentalization Physical Model  x x

WCA-3 Decompartmentalization - Phase 1 (Miami-NNR)  xx x xx

ENP Seepage Management  xx xx x xx

Lake Okeechobee Watershed Project  x xx xx xx x

North Palm Beach County - Part 1  xx xx x x

Future CERP Project Implementation Reports
Big Cypress/L-28 Interceptor x x x

Biscayne Bay Coastal Wetlands - Phase 2 xx x xx xx

C-43 ASR x x x

C-43 Basin Storage - Phase 2 xx x xx

C-43 Watershed STA x x x

C-51 Backpumping & Treatments x x x x

C-111 Spreader - Phase 2 xx x x xx

Caloosahatchee Backpumping x x

Central Lake Belt x xx x

EAA Storage Reservoirs - Phase 2 x xx xx xx  

Florida Keys Tidal Restoration x

Flows to East WCA x

Flows to NW & Central WCA x x 

Henderson Creek/Belle Meade x 

Hillsboro ASR x x

Lake Belt In-Ground Technology Pilot Project x x

Lake Okeechobee ASR x x x

Lakes Park x 

Lox. National Wildlife Refuge Internal Canal Structures x x

Master Recreation Plan

Miccosukee Water Mgt Plan x x

N. Lake Belt Storage x x

NPBC ASR x x

PBC Ag Reserve x x x

PBC Ag Reserve ASR Reservoir x x x

SBC Water Cons Plan x x

S. Miami Dade Reuse x x x

WCA 2B Flows to ENP x

WCA-3 Decompartmentalization - Phase 2 (L-67/WCA-3B Flow) xx xx

WCA-3 Decompartmentalization - Phase 3

W. Miami Dade Reuse x x x

Wastewater Reuse Pilot x x x
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Other Federal and State Non-CERP Projects
Caloosahatchee Estuary Technical Report x x x

CSOP x x x

EAA  STA Expansions x x xx

In-Lake Water Quality Treatment LOFT x x x x

Kissimmee Basin Reevaluation Report x x

Lake Okeechobee Regulation Schedule x x x

Lake Okeechobee Technical Report x x

St. Lucie Estuary Technical Report x x

Note 5:  For the North Palm Beach - Part 1 Project, the SFWMD has committed to working with Palm Beach County and the Corps to incrementally accelerate construction of select features to gain early restoration benefits.  For the C23/C24 STAs, the Corps 
has expedited design and is nearing completion of final plans and specifications in a commitment to Martin County to initiate construction as soon as funding for construction is authorized.

Note 4:  Most of these projects were either initally authorized in WRDA-2000 and/or fully authorized in WRDA-2007.  In October 2003, the Federal and State agencies jointly agreed to accelerate implementation of these projects.  Since then, signficant State 
and Federal resources have been committed to land acquisition, planning/NEPA, detailed design and construction of these projects.

Note 3:  State has additional restoration efforts, including the Northern Everglades initiative and the Everglades Long-Term Plan, that will complement CERP and the Foundation projects.   The programs and initiatives will also require significant funding and
staff commitments.  

Note 2:  Herbert Hoover Dike is not listed here because it is funded through a separate funding source from the South Florida Everglades Ecosystem Restoration effort.  However, it is an essential feature for the health and public safety of South Florida 
ecosystem, as well as to the ability to maintain the health of the lake and estuaries, and will require a substantial financial commitment from the Corps over the next several years. 

Note 1:  State and Federal agencies have a long-standing commitment and PCAs to completing these projects which are considered foundation projects upon which CERP will continue to build restoration benefits.


