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Integrated Delivery Schedule (Federal Funding Scenario)

Critical Restoration Projects
C-111 South Dade
C-51/STA-1East
Kissimmee River Restoration
Modified Water Deliveries

Picayune Strand Restoration
Site 1 Impoundment
Broward Count WPA
IRL-S: C-23 Reservoir
IRL-S: C-24 Reservoir

L-31N Seepage Management

IRL-S: Allapattah
IRL-S: Cypress
IRL-S: Palmar
IRL-S: North Fork
IRL-S: C-25 Reservoir/STA
IRL-S: Muck Remediation

2021/2022

Lake Okeechobee ASR

Construction Only – A Subset of the IDS

Does not include Herbert Hoover Dike

Notes:

IRL-S: C-23/24 STA
Winsberg Farm
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2013/20142011/20122009/2010Completion 2015/2016 2017/2018 2019/2020

$64 M

Integrated Delivery Schedule CERP Design (Federal Funding Scenario)

Decomp PIR

C-43 Part I PIR

EAA Part I PIR
LOW PIR
Winsberg Farm PIR
BBCW PIR

2021/2022

Planning, Engineering and Design, and Program Level Activities Only  - A subset of the IDSNotes:

L-31N Seepage Pilot PPDR
C-111 SC Part I PIR
ENP Seepage Mgt PIR

RECOVER
Interagency Modeling Center
Other Prog Level Activities
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St
ud

ie
s ASR Regional Study

FBFK Feasibility Study
SW Florida Feasibility Study
Comprehensive WQ FS
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EAA Part I PIR
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Future Planning Studies
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Picayune Strand Restoration
Site 1 Impoundment
Broward Count WPA
IRL-S Components
Future Planning Efforts

AA&M
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Other 
Authorized

Feasibility 
Studies

Pilots

Expedited 
Implementation 

of CERP

Foundation 
Projects

2013/20142011/20122009/2010Completion 2015/2016 2017/2018 2019/2020

$200 M+

Other Projects 
and Program

Efforts

Integrated Delivery Schedule
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