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CEPP Planning Team
(lead by Army Corps and SFWMD)

Enhanced Public Engagement 
(coordinated through the Task Force, Working 

Group, SCG, and WRAC)
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(Nov. 2011‐Jan. 2012)

Execution Phase
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(Nov. 1, 2011)

Incorporating Updated 
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Plan Development

Review Phase

Confirmation Phase

DP‐1

DP‐2

DP‐3

DP‐4

Task Force Meeting
CEPP Launch Oct. 2011

WG, SCG, WRAC Meetings
Public/Stakeholder Workshops –

Study Scope & Schedule

TF, WG, SCG, WRAC Meetings
Public/Stakeholder Workshops –

Targets, Key Evaluation Tools & Assumptions

TF, WG, SCG, WRAC Meetings
Public/Stakeholder Workshops –

Key Components & Scenario Formulation

TF, WG, SCG, WRAC Meetings
Public/Stakeholder Workshops –

Identify TSP, WRDA Assurances

TF, WG, SCG, WRAC Meetings
Public/Stakeholder Workshops –
Publish Draft PIR, DEIS, Policy Reviews

TF, WG, SCG, WRAC Meetings
State, Agency, Public Review of FEIS 
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At their October 27th meeting, the Task Force directed the Working Group to 
establish a protocol for public participation in the CEPP that achieves the 
following four objectives:

1. Maximizes the use of the existing public participation capacity of the 
Task Force, Working Group, Science Coordination Group, and Water 
Resources Advisory Commission;

2. Enhances these existing public processes to include Working Group 
sponsored opportunities for meaningful engagement between the 
public/stakeholder groups and the planning process;

3. Maximizes partnerships with Task Force member agencies to minimize 
the administration and logistical costs associated with an enhanced 
public process;

4. Provides regular progress reports back to the Task Force.

Task Force Direction



• The Task Force/Working Group/SCG will 
continue to have their regular meetings
– CEPP will be an agenda item during these regular 
meetings

• Additionally, the Working Group will be holding 
workshops to enhance public and stakeholder 
participation in the CEPP

• Staff has developed:
– A draft protocol for the public and stakeholder group 
workshops

– A draft integrated schedule for the CEPP

Task Force/Working Group/SCG 
Role



• Follows the direction from the Task Force
• Provides a background on restoration 

planning and efforts to date
• Introduces the CEPP
• Outlines the public and stakeholder 

participation protocol
• Supplemented by an integrated calendar

Protocol Document



1. Maximizing Existing Public and Stakeholder 
Participation Capacity
a) Reflects existing network of meetings
b) CEPP will be an agenda item during these regular 

meetings
c) Engagement tools will be enhanced

i. Web‐casting
ii. Video/audio recording
iii. Web‐based records
iv. Social media

Public & Stakeholder 
Participation Protocol



2. Public and Stakeholder Group Workshops
a) WRDA 1996 authorizes the Working Group to seek 

advice and input from knowledgeable and 
affected parties

b) The Working Group will sponsor a series of 
workshops specifically designed to enhance public 
and stakeholder input to the CEPP

c) These workshops will allow interaction of the 
public and stakeholders at a more technical and 
detailed level

Public & Stakeholder 
Participation Protocol



3. Enhanced Local Government Engagement 
by the Working Group
a) The Task Force discussed involving local 

governments in the CEPP
b) The Working Group will actively seek to 

expand local government participation in the 
public and stakeholder group workshops

Public & Stakeholder 
Participation Protocol



4. Minimizing Administrative Costs
a) The Task Force/Working Group will utilize 

partnerships to minimize administrative and 
logistical costs of the enhanced public process

b) The SFWMD has offered to host the Public and 
Stakeholder Group Workshops to minimize 
logistical expenses

Public & Stakeholder 
Participation Protocol



5. Feedback Loops
a) The Working Group Sponsored Public and 

Stakeholder Group Workshops will be sequenced 
to coincide with major tasks in the CEPP

b) The Working Group/SCG meetings, WRAC 
meetings, and public/stakeholder workshops will 
provide a tight feedback loop to the Task Force

c) The Task Force will also provide input to the Corps 
and SFWMD planning team

Public & Stakeholder 
Participation Protocol



• Includes:
– Task Force, Working Group, and Science 
Coordination Group meetings 

– Water Resources Advisory Commission meetings
– Corps NEPA process
– Working Group Sponsored Public and 
Stakeholder Group Workshops

• Current Draft runs through March 2012

Draft Integrated Calendar



• Access to meeting information
• To be launched within next 10 days
• Link on Task Force website

www.sfrestore.org

CEPP Web Portal


