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SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM 
Purpose

The purpose of this briefing is to provide participants with an 
overview of the South Florida Ecosystem Restoration (SFER) 
program and discuss current and anticipated efforts required 
for successful program implementation
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SOUTH FLORIDA ECOSYSTEM 
RESTORATION PROGRAM

AUTHORIZATION:  
WATER RESOURCES DEVELOPMENT ACT 2000
“…the Plan [CERP] is approved as a framework for modifications and operational 
changes to the Central and Southern Florida Project that are needed to restore, 
preserve, and protect the South Florida ecosystem while providing for other water-
related needs of the region, including water supply and flood protection.”

NON-FEDERAL SPONSOR:  
South Florida Water Management District 
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SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM 
Foundation Projects
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FY15: one construction contract awarded, 
one scheduled for award by Sep. 30; Two 
construction contract awards remain for 
project completion

KISSIMMEE RIVER RESTORATION

Completing culvert and trash rake 
repairs; initiating final repairs of culvert 
gates

C-51/STA-1E

Scheduled to award first of remaining 
construction contracts (Northern 
Detention Area; Contract 8) by Sep. 30

C-111 SOUTH DADE

MODIFIED WATER DELIVERIES
Incremental field test (Increment 0) 
under way to collect data that will be 
used in developing final operating plan 
for project infrastructure



SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM 
1st Generation CERP
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Completed – August 2013 
MELALEUCA ERADICATION

Reservoir contract (Contract 2) 
awarded Sep. 11; SFWMD 
construction proceeding

IRL-S, C-44 RESERVOIR/STA

Scheduled to be completed & 
turned over to SFWMD in early 
2016

SITE 1 IMPOUNDMENT

PICAYUNE STRAND
Faka Union Pump Station 
scheduled to be completed this 
fall
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SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM 
2nd Generation CERP

Facilitated agreement for SFWMD to 
design and construct the first phase 
of the project; construction initiation 
fall 2015

C-43 RESERVOIR

Design work ongoing; Anticipate 
contract award in early 2017

BROWARD COUNTY WPAs

Portions constructed by SFWMD in 
advance of congressional 
authorization & appropriations; 
Design work ongoing

BISCAYNE BAY WETLANDS

C-111 SPREADER CANAL
Project constructed in advance of 
authorization & appropriations



CERP PLANNING EFFORTS

 Central Everglades Planning Project
 Record of Decision signed August 31, 2015
 Project Implementation Report and Chief’s Report transmitted to 

Congress for Authorization
 Project elements identified for implementation in the Integraded

Delivery Schedule (IDS)

 Loxahatchee River Watershed Restoration Project
 Finalizing SMART Planning compliance waiver required to initiate 

study
 Confirming availability of FY16 funding to conduct study
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SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM
FY15 & FY16 Program Budget
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FY15 Work Plan FY16 PBUD

C&SF TOTAL $68,551,000 $106,778,000
C&SF Non-CERP Subtotal $7,550,000 $20,663,000

West Palm Beach Canal (C-51/STA-1E) $4,550,000 $1,000,000

C-111 South Dade $3,000,000 $19,663,000

C&SF CERP Subtotal $61,001,000 $86,115,000

CERP Design $13,000,000 $11,225,000

IRL-S $38,147,000 $59,515,000

Site 1 $2,227,000 $0

Picayune Strand $7,627,000 $6,875,000

Broward County WPA $0 $2,900,000

Biscayne Bay Coastal Wetlands $0 $2,600,000

C-111 Spreader Canal $0 $100,000

C-43 West Basin Storage Reservoir $0 $2,900,000

KISSIMMEE RIVER RESTORATION $0 $16,964,000

SOUTH FLORIDA ECOSYSTEM RESTORATION (SFER) TOTAL $68,551,000 $123,742,000



BEGIN WORK ON 2nd GENERATION CERP PROJECTS

MAINTAIN MOMENTUM
 Gain Task Force endorsement for Integrated Delivery 

Schedule (IDS)
 Refine operations in southern portion of system

COMPLETE FOUNDATION & 1ST GEN CERP PROJECTS

 Initiate construction on first phase of C-43 project; 
continue design on Broward County WPA & Biscayne 
Bay Coastal Wetlands projects

 PPAs needed to award contracts and for local sponsor 
to receive cost-share credits

 Construction of Foundation projects scheduled to be 
complete by 2019

 Construction continues on 1st Generation CERP projects

PATH FORWARD



Communication
 Continued Administration and Congressional funding support
 Completion of significant program and project milestones
 Continued progress on Integrated Delivery Schedule
 Valued partnership with State of Florida

Engagements
 7 Oct 2015 = SFER MEGA project quarterly briefing
 19 Oct 2015 = ASA/HQ program tour (19-23 Oct)
 19 Nov 2015 = SFER Task Force
 20 Nov 2015 = C-111 SD CNT 8 Groundbreaking
 1-2 Dec 2015 = Chief’s Environmental Advisory Board
 7-9  Jan 2016 = Everglades Coalition Conference

SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM 
Strategic Communication and Engagements
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PRESENTATION TITLESOUTH FLORIDA ECOSYSTEM 
RESTORATION (SFER) PROGRAM

Questions and Discussion

Program Overview Briefing


