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C‐44 Reservoir & STA
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 SFWMD Projects:
 S-404 Spillway - complete
 Pump Station – complete
 STA – construction schedule 

• Cells 1-5 complete
• Cell 6 in 2020

 USACE Project:
 Reservoir – construction ongoing

Pump Station
S-404 SpillwaySTA

Reservoir
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C‐44 STA

Distribution Canal looking West

Cell 5 grading Hydration Station Cell 2 looking North

Cell 4 looking North
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C‐43 Reservoir
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 State began construction in 2015
 Package 1: Preload and Demolition – Complete
 Package 2: Construction of S-476 (195 cfs) Pump Station completion – April 2019
 Package 3: S-470 (1500 cfs) Pump Station completion - Spring 2022
 Package 4: Civil works completion – 2023

S-476 QA Lab
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C‐43 Reservoir 
Construction
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G8 looking West

S‐470 pump station

G6 filter sands

G6



Central Everglades Planning Project

 Old Tamiami Trail Removal
 Under construction
 Expected completion January 2022
 Powerline removal expected 

July 2020

 S-333N
 Under construction
 Expected completion August 2020

 CEPP South PPA
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Everglades Agricultural Area STA
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 Canal Conveyance Improvements
 Expedited site investigations of Miami and 

North New River Canal Conveyance
 Preliminary design for channel 

improvements expected June 2020

 Stormwater Treatment Area
 Expedited design of the A-2 STA
 Began construction for Inflow/Outflow 

Canal with site preparation April 2020
 Expedited design of the A-2 STA
 Began construction for Inflow/Outflow 

Canal with site preparation April 2020
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Everglades Agricultural Area STA
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 Stormwater 
Treatment Area
 Pre-Partnership Credit 

Agreement executed 
May 2020

 Issued Notice to 
Proceed for 
Inflow/Outflow 
construction June 2020

 STA Intermediate 
Design due July 2020

 Construction expected 
January 2021
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Biscayne Bay Coastal Wetlands
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 Deering Estate – complete
 L-31E:

 L-31E culverts – complete
 Design of S-709 – complete
 Design of remaining features -

underway
 Cutler Wetlands design update 

– underway
 Survey, geotech and modeling

 Biscayne Bay and 
Southeastern Everglades 
Restoration (BBSEER) 
 Project Management Plan-

complete
 Study begins July 2020

S-706B
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STATE PROGRAMS
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Stormwater Treatment Areas (STAs)
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SFWMD

Permitted STA Area
1994: 4,000 acres
1999: 9,000 acres
2000: 18,000 acres
2003: 35,000 acres
2004: 40,000 acres
2006: 45,000 acres
2012: 57,000 acres
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All STAs Performance Comparison by Water Year (WY)
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WY2016 WY2017 WY2018 WY2019 WY2020

Total Inflow (K acre‐feet) 1,329 1,090 1,616 1,438 987

Lake Releases (K acre‐feet) 291 249 160 470 153

 Phosphorus reduction 
throughout all STAs is ~80%

 Quantity and timing of water 
delivery can impact STA 
performance
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Restoration Strategies: Key Projects
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RS ‐ Eastern Flowpath
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 Construction complete
 L-8 FEB construction
 STA-1W Expansion #1 construction

 4 projects underway
 STA-1E Repair and Modification –

flooding and optimization period 
complete by November 2022

 STA-1W Expansion #1 – optimization 
complete by December 2020

 STA-1W Expansion #2 – design 
complete by July 2020

 G-341 Related Conveyance 
Improvements – Sections 1 & 2 
complete, Sections 3 & 4 under 
construction

L-8 FEB

STA-1W
Exp. #2

STA-1W Exp. #1
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RS ‐Central Flowpath

A-1 FEB Complete
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STA-1W
Exp. #2
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RS ‐Western Flow Path
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 2 projects underway
 STA 5/6 Improvements 

• Construction completed in May 2020
• Initial flooding and optimization period by Dec 

2025
 C-139 FEB

• Final Design by October 2020

Future 
C-139 
FEB

State restoration 
project Phase 2

State restoration 
project Phase 1

STA-5/6 Cell 3A STA-5/6 Cell 2A

STA -5/6
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DISCUSSION
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