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C‐44 Reservoir & STA
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 SFWMD Projects:
 S-404 Spillway - complete
 Pump Station – complete
 STA – construction schedule 

• Cells 1-5 complete
• Cell 6 in 2020

 USACE Project:
 Reservoir – construction ongoing

Pump Station
S-404 SpillwaySTA

Reservoir
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C‐44 STA

Distribution Canal looking West

Cell 5 grading Hydration Station Cell 2 looking North

Cell 4 looking North
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C‐43 Reservoir
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 State began construction in 2015
 Package 1: Preload and Demolition – Complete
 Package 2: Construction of S-476 (195 cfs) Pump Station - Complete
 Package 3: S-470 (1500 cfs) Pump Station completion - Spring 2022
 Package 4: Civil works completion – 2023

S-476 QA Lab
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C‐43 Reservoir 
Construction
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G8 looking West

S‐470 pump station

G6 filter sands

G6



Central Everglades Planning Project ‐ South
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 Old Tamiami Trail Removal
 Under construction
 Expected completion January 2022
 Powerline removal expected to be 

complete September 2020

 S-333N
 Under construction
 Expected completion September 

2020

 PPA executed 
July 27, 2020
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Everglades Agricultural Area STA
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 Canal Conveyance Improvements
 Expedited site investigations of Miami and 

North New River Canal Conveyance
 Preliminary design report for channel 

improvements expected October 2020

 Stormwater Treatment Area
 Began construction for Inflow/Outflow 

Canal with site preparation April 2020 and 
canal excavation in July 2020

 Pre-Partnership Credit Agreement 
executed May 2020
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Everglades Agricultural Area STA
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 Stormwater Treatment 
Area
 Blasting and excavation of 

Inflow/Outflow initiated 
August 2020

 STA final design due October 
2020

 Construction expected to 
begin early 2021
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Biscayne Bay Coastal Wetlands
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 Deering Estate – complete
 L-31E:

 L-31E culverts – complete
 Design of S-709 – complete
 Design of remaining features -

underway
 Cutler Wetlands design update 

– underway
 Survey, geotech and modeling

 Biscayne Bay and 
Southeastern Everglades 
Restoration (BBSEER) 
 Project Management Plan-

complete
 Study initiated July 2020

S-706B
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STATE PROGRAMS
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Stormwater Treatment Areas (STAs)

12

SFWMD

Permitted STA Area
1994: 4,000 acres
1999: 9,000 acres
2000: 18,000 acres
2003: 35,000 acres
2004: 40,000 acres
2006: 45,000 acres
2012: 57,000 acres
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All STAs Performance Comparison by Water Year (WY)
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WY2016 WY2017 WY2018 WY2019 WY2020

Total Inflow (K acre‐feet) 1,329 1,090 1,616 1,438 1,006

Lake Releases (K acre‐feet) 291 249 160 470 153

 Phosphorus reduction 
throughout all STAs is ~80%

 Quantity and timing of water 
delivery can impact STA 
performance
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Restoration Strategies: Key Projects
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RS ‐ Eastern Flowpath
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 Construction complete
 L-8 FEB construction
 STA-1W Expansion #1 construction

 4 projects underway
 STA-1E Repair and Modification – 

Under construction, complete by 
November 2022

 STA-1W Expansion #1 – Optimization 
complete by December 2020

 STA-1W Expansion #2 – Design 
complete and construction initiated

 G-341 Related Conveyance 
Improvements – Sections 1, 2, & 3 
complete, Section 4 under 
construction, Section 5 in design

L-8 FEB

STA-1W
Exp. #2

STA-1W Exp. #1
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RS ‐Central Flowpath

A-1 FEB Complete
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STA-1W
Exp. #2
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RS ‐Western Flow Path
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 2 projects underway
 STA 5/6 Improvements 

• Construction completed in May 2020
• Initial flooding and optimization period by December 

2025
 C-139 FEB

• Final Design complete, Initiate construction by 
January 2021

Future 
C-139 
FEB

State restoration 
project Phase 2

State restoration 
project Phase 1

STA-5/6 Cell 3A STA-5/6 Cell 2A

STA -5/6

Presenter –Megan Jacoby



DISCUSSION
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