

*South Florida Ecosystem Restoration Task Force*

# **Strategic Coordination and Documentation for 2008**

May 22, 2008



[www.sfrestore.org](http://www.sfrestore.org)

# Reports Reviewed in 2008

- Strategic Plan
  - Biennial Report
- } Volume 1
- Plan for Coordinating Science (PCS)
  - Land Acquisition Strategy (LAS)



*South Florida Ecosystem Restoration Task Force*

## **PROPOSED SCHEDULE**

May 28	Draft PCS distributed
Jun 16	PCS track changes comments due
Jun 27	Draft Volume 1 distributed
Jul 9	Draft LAS distributed
Jul 11	Volume 1 track changes comments due; Second Draft PCS distributed
Jul 16-17	Draft Volume 1 and PCS discussed at Working Group/ Science Coordination Group meetings
Jul 25	Second Draft Volume 1 distributed; Second Draft PCS track changes comments due
Jul 30	LAS track changes comments due
Aug 8	Second Draft Volume 1 track changes comments due
Aug 29	Final Draft Volume 1 and PCS distributed
Sep 5	Final Draft LAS distributed
Sep 17-18	Volume 1, PCS and LAS presented at the Task Force Meeting for approval



# **Additional Information:**

**Contact: Marsha Bansee**

**Phone: (305) 348-6746**

**Email: [mbansee@sfrestore.org](mailto:mbansee@sfrestore.org)**

**[www.sfrestore.org](http://www.sfrestore.org)**

**Office of the Executive Director  
(305) 348-1665**

