

South Florida Ecosystem Restoration Program

C-111 South Dade and Modified Water Deliveries to Everglades National Park


Water Resources Advisory Commission / South Florida Ecosystem Restoration Task Force
May 6, 2014

Howard Gonzales Jr.
Chief, Ecosystem Branch
USACE – Jacksonville District



BUILDING STRONG®

US ARMY CORPS OF ENGINEERS | JACKSONVILLE DISTRICT



Foundation Projects

Kissimmee River Restoration

West Palm Beach Canal (C-51/STA-1E)

Seminole Big Cypress

C-111 South Dade

**Modified Water Deliveries to
Everglades National Park**



C-111 South Dade




Status: Approximately 75% Complete

- 7 Contracts Complete
- 2 Contracts Remaining:
 - Contract 8 - Northern Detention Area
 - Contract 9 - L-31W canal plugging
- Completion of Contract 8 is necessary to allow full operations of the Modified Water Deliveries project
- Working with Assistant Secretary of the Army (Civil Works) to resolve policy issues for PCA Amendment to allow for completion of Contracts 8 and 9



Modified Water Deliveries to ENP



Project Components/Status:

- Constructed S-355A & S-355B
- Raised Tigertail Camp
- Degraded the lower 4 miles of L-67 extension & levee
- Constructed temporary S-356 pump station
- Completing construction of 8.5 Square Mile Area flood mitigation features
- One-mile Tamiami Trail bridge constructed
- Initiating Operations Test of S-356/G-3273



South Florida Ecosystem Restoration Program

C-111 South Dade and Modified Water Deliveries to Everglades National Park

Questions?

