

SOUTH FLORIDA ECOSYSTEM RESTORATION (SFER) PROGRAM

Corps Program and Project Update

Michael Collis, PMP

Senior Program Manager

Jacksonville, Florida

19 November 2015

*Trusted Partners Delivering Value,
Today and Tomorrow*



US Army Corps of Engineers
BUILDING STRONG





SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM

Presentation Outline



BUILDING STRONG



- 1) Purpose
- 2) Herbert Hoover Dike Update
- 3) SFER FY15 Successes
- 4) SFER FY16 Goals
- 5) Discussion & Questions



SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM



Purpose

BUILDING STRONG

The purpose of this briefing is to provide the Task Force with an update on the Herbert Hoover Dike (HHD) program and an update on the South Florida Ecosystem Restoration (SFER) program.




U.S. ARMY

HERBERT HOOVER DIKE



BUILDING STRONG



Water Control Structures (Culverts)

- Contract awards 2011 – 2018
- Construction 2011 – 2022

Reach 1 Cutoff Wall Gap Closure

- Detailed Design 2014 – 2015
- Construction 2016 – 2018

Reach 1 Cutoff Wall Extension

- Detailed Design 2015 – 2016
- Construction 2017 – 2020

Dam Safety Modification Study (DSMS)

- Study will identify any additional work not yet planned or ongoing
- Draft NEPA report in December 2015
- DSMS report approval by Summer 2016
- Construction start in 2019




SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM

FY15 Program Successes



BUILDING STRONG



- Planning
 - ①7 Central Everglades Planning Project – Record of Decision was signed and the report transmitted to Congress
 - ⑥ Modified Water Deliveries to Everglades National Park – Incremental Operations
- Design
 - ② Kissimmee River Restoration
 - ⑥ Modified Water Deliveries to Everglades National Park
 - ⑦ C-111 South Dade
- Construction (Contract Awards)
 - ② Kissimmee River Restoration – Backfill Reach 3 of the C-38
 - ⑥ Modified Water Deliveries to Everglades National Park – S-357N (final physical component of the project)
 - ⑨ Indian River Lagoon-South – C-44 Reservoir
 - ③ West Palm Beach Canal – Gate Repairs



SOUTH FLORIDA ECOSYSTEM RESTORATION PROGRAM

FY16 Program Goals



BUILDING STRONG



- Planning
 - ② Kissimmee River Restoration
 - ⑥ Modified Water Deliveries to Everglades National Park
 - ⑩ Picayune Strand Restoration
 - ⑱ Loxahatchee River Watershed Restoration
- Design
 - ⑦ C-111 South Dade
 - ⑯ C-43 West Basin Storage Reservoir
 - ⑮ Broward County Water Preserve Area
 - ⑭ Biscayne Bay Coastal Wetlands Phase 1
- Construction (Contract Awards)
 - ② Kissimmee River Restoration
 - ⑦ C-111 South Dade
 - ⑨ Indian River Lagoon-South
 - ⑩ Picayune Strand Restoration

SOUTH FLORIDA ECOSYSTEM RESTORATION (SFER) PROGRAM

Corps Program and Project Update

Questions and Discussion

*Trusted Partners Delivering Value,
Today and Tomorrow*



US Army Corps of Engineers
BUILDING STRONG

