

Issue/Special Team Tracking Chart - Working Group Update July 2002

Name	Rating	Chairperson(s)	Team Status
ASR Task Team	Green	Richard Harvey	<p>The Working Group has asked the team to review various ASR documents:</p> <ul style="list-style-type: none"> <li>o CROGEE Report</li> <li>o PMP's for Pilot Projects and Regional Study</li> <li>o COE ASR Strategy Document</li> </ul> <p>Team will provide regular updates and is awaiting the outcome of the Regional PDT activity.</p>
Biscayne Bay Regional Restoration Coordination Team	Green	Rhonda Haag	<p>2001 Annual Report provided at the TF and WG meetings. Revised project recommendations based on state's findings will be made at the July meeting. Team continues to meet monthly and is working on their Action Plan.</p>
Dispute Resolution Task Team	Green	Joan Lawrence	<p>Team directive approved at the March 2001 Working Group meeting. Working Group approved the protocols document at the Sep. meeting. Team briefed the Working Group at its January meeting and following Task Force approval of the protocols at the June 2002 meeting, will bring issues it has identified for a prioritization exercise.</p>
Exotic Plant Strategy Task Team (NEWTT)	Green	Bob Doren Dan Thayer Bill Zattau	<p>The revised team directive shifts the emphasis to implementing the recently adopted Strategy. The Strategy and Assessment documents were provided at the May meeting. The next meeting is scheduled for August 7 - 8, 2002.</p>
Goal 3 Steering Committee	Recommend Sunset	Billy Causey John Folks	<p>The Goal 3 Issue Team Directive was approved by the Working Group in December 2000. In September, Team presented revised sub goals and initial draft text for Working Group review. Working Group approved the revised sub goals.</p>
Information Management Council	Recommend Sunset	Jim Cobb Kevin Burger	<p>Team created in May 1997. A reassessment is underway of the role and mission of this team in light of information sharing needs. "CERP Zone" briefing to be rescheduled for a future Working Group meeting.</p>

Issue/Special Team Tracking Chart - Working Group Update July 2002

Kissimmee Valley Regional Restoration Coordination Team	Green		Team Charter approved at the September 2001 Working Group meeting. Team met at the Nature Conservancy's Disney Wilderness Preserve on May 8 to discuss the invasive exotic plant situation in the Kissimmee Valley. Several land managers spoke about inventory, tracking and control methods employed on their properties. The next meeting will focus on the Upper Chain of Lakes EIS.
Lake Okeechobee Issue Team	Amber	Richard Harvey Karl Havens	Team created in May 1998. Team presented its report to the Working Group in 1999. Working Group to determine next steps, if any.
Land Acquisition Plan Team	Green	John Outland Rick Smith	Team created in February 2001. Team provided the draft Land Acquisition Strategy to the Working Group for the first reading at the May 2002 meeting. The second draft of the Strategy will be provided for Working Group approval at the July 15 meeting. The Task Force has asked for any recommendations from the WRAC on the strategy. It will be discussed at the Joint WRAC/Working Group meeting on July 16.
Noxious Exotic Animals Task Team	Green		Team created in May 2002. Team is waiting for representatives to be appointed. To date only two agencies (Corps and WMD) have selected representatives.
Outreach, Environmental and Economic Equity Coordination Team (OEEECT)	Green		Team charter approved at the November 2001 Working Group meeting. Team will develop for WG consideration a comprehensive strategy for a system-wide approach for outreach and environmental justice.
Southwest Florida Regional Restoration Coordination Team	Green		Team charter approved at the September 2001 Working Group meeting. Team will be utilizing two sub teams, Big Cypress/Estero Bay and Charlotte Harbor/Caloosahatchee. The team will present its Annula Report in Dec. 2002.
Sustainable Agriculture Task Team	Amber	Ron Smola	Team created in November 1997. Working Group accepted the Team's report at the March 2001 meeting. Working Group to determine next steps, if any.
{Rating G - Green, A - Amber, R - Red}			