

Action/Issue Tracking Chart – Working Group – November 2002			
Outstanding Action Items	Responsible Individual/Group	Current Status	Rating
Proposed CROGEE Work Items	Peter Ortner	Develop new priority list including reconsideration of Social Science. Action on hold pending completion of Task Force discussions on science.	Purple
Central Meeting Calendar	Rock Salt	Working Group proposal to consider listing all Everglades related meetings in one central location.	G
Results from Working Group Role Discussion <ul style="list-style-type: none"> Conflict Resolution 	Rock Salt	Task Force sent protocol back to the Working Group for revision. Clarification needed from Task Force on their request.	G
Actions Items (Follow-up to Lessons Learned Workshop)			
<ul style="list-style-type: none"> Clarify and validate the role, expectations, and priorities of the Working Group, redesign it's Public Outreach Committee accordingly and, if appropriate, develop plans for a Public Outreach professional's conference. 	COL May	Proposed survey sheet was discussed at the October 2000 and March 2001 Working Group meetings. Follow-on discussion was deferred until after the Task Force discussion on the Working Group role. Propose delete.	A
<ul style="list-style-type: none"> Review expectations and needs and renew commitments among Task Force and Working Group members to assure adequate levels of engagement and support in the future. 	COL May	To be discussed at a future meeting as part of the Task Force and Working Group role discussions. Propose delete.	A
<ul style="list-style-type: none"> Local sponsors of ecosystem restoration play a greater role in informing their local officials and publics. 	COL May	Discussion deferred until after Working Group role discussion. Propose delete.	A
Joint meeting to be held between the Task Force and Working Group to identify communication needs.	Rock Salt	Will be scheduled as part of a future Task Force meeting.	G
STA Optimization Briefing	Ernie Barnett	Will be scheduled for the December WG meeting.	G

Action/Issue Tracking Chart – Working Group – November 2002	
Completed Items	
In-depth Land Acquisition Update	WG requested an in-depth presentation of land acquisition activities. Also address how to manage the issues associated with the CERP footprint with the expectations landowners may have. Working Group discussed this issue at the Sep. meeting. Action complete.
Water Quality Discussion	Focus should be on CERP's contribution and definition of pollution under the CWA. Initial discussion held in July with follow-up conducted at the Sep. meeting. Action complete.