

South Florida Ecosystem Restoration Working Group

*Office of the Executive Director
FIU/University Park, OE 165, Miami, FL 33199*

September 18, 2003 Working Group Meeting, Deerfield Beach Hilton

Proposed Timeline for Working Group Annual Report to the Task Force & Update of Coordinating Success/Biennial Report

<i>September – December 2003</i>	Develop Draft Working Group Annual Report for Task Force
<i>January 2004</i>	Working Group review & approval of 2003 Draft Annual Report to Task Force
<i>February 2004</i>	Present Annual Report to Task Force, Receive guidance from Task Force on 2004 Biennial Report and revisions to Strategic Plan if necessary
<i>February–May 2004</i>	Prepare 2004 Biennial Report for Congress and revise August 2002 Strategic Plan if necessary
<i>May 2004</i>	Draft of 2004 Biennial Report/Strategic Plan to Task Force for review and input
<i>July 2004</i>	Final Draft of 2004 Updated Strategic Plan/Biennial Report
<i>September 2004</i>	Updated Biennial Report/Strategic Plan to Task Force for input and Approval for delivery to Congress