

Issue/Special Team Tracking Chart - Working Group Update September 2003

Name	Rating	Chairperson(s)	Team Status
ASR Task Team	Red	Vacant	Team is not meeting.
Biscayne Bay Regional Restoration Coordination Team	Green	Humberto Alonso	The 2002 Annual Report was presented to the Working Group at its March meeting. The team is actively working on their Action Plan, which will be presented to the Working Group upon completion.
Dispute Resolution Task Team	Purple	Joan Lawrence	Team directive approved at the March 2001 Working Group meeting. Working Group approved the protocols document at the Sept. meeting. Team briefed the Task Force at the June 2002 meeting. Task Force has requested the document be revised. Action is deferred pending Working Group Charter review.
Kissimmee Valley Regional Restoration Coordination Team	Green		Team Charter approved at the September 2001 Working Group meeting. Team meet on An August 18. Annual status report will be presented to the Working Group at the January meeting.
Lake Okeechobee Issue Team	Red	Richard Harvey Karl Havens	Team created in May 1998. Team presented its report to the Working Group in 1999. Working Group to determine next steps, if any.
Land Acquisition Task Team	Green	John Outland Mark Musaus	Team created in February 2001. Land Acquisition Strategy accepted by the Task Force in February 2003. Initial draft of the annual update of the Land Acquisition Strategy will be presented to the Working Group for a first reading in September 2003.
Noxious Exotic Animals Task Team	Green		Team created in May 2002. Four agencies (Corps, WMD, ENP and DEP) have selected representatives who held an organizational meeting. Team will meet in October 2003 and then plans to brief the Working Group in January 2004.

Issue/Special Team Tracking Chart - Working Group Update September 2003

Noxious and Exotic Weeds Task Team (NEWTT)	Green	Bob Doren Dan Thayer Bill Zattau	The revised team directive shifts the emphasis to implementing the recently adopted Strategy. NEWTT met May 28 & 29, 2003 in the next step toward developing the full implementation plan through CERP. CERP funding is providing sufficient funds to develop a RECON type report outlining the federal role in invasive plant management for Everglades restoration and NEWTT will be working with the COE to develop the RECON report and complete the implementation plan in concert with this report as both documents have many of the same components.
Outreach, Environmental and Economic Equity Coordination Team (OEEECT)	Green	Thaddeus Hamilton	Team charter approved at the November 2001 Working Group meeting. A draft Strategy was presented at the April meeting for WG member comments. The Draft strategy will be presented for a first reading in January 2004.
Southwest Florida Regional Restoration Coordination Team	Green		Team charter approved at the September 2001 Working Group meeting. Team will be utilizing two sub teams, Big Cypress/Estero Bay and Charlotte Harbor / Caloosahatchee. Team will present its recommendations to the Working Group September 2003.
Sustainable Agriculture Task Team	Green	Ron Smola	Team created in November 1997. Working Group accepted the Team's report at the March 2001 meeting. A series of workshops are planned for 2003 based on the report produced by the team. An Agro-Ecology workshop is scheduled for September 17, 2003.