

**South Florida Ecosystem Restoration Land Acquisition Strategy  
Land Acquisition Project Profile**

**Program Name:** Land Acquisition

**Project Name:** C&SF Modified Water Deliveries to Everglades National Park Project

**Project Name Synonyms:**

**Project ID:** S356FF

**Overlapping Project(s):**

**Primary SFER-related goal:** 1.A.3

**Secondary SFER-related goal(s):**

**Project synopsis:** Project was authorized by Everglades National Park Expansion and Protection Act of 1989, Public Law 101-229. The authorized improvements are structural modifications and additions to the existing C&SF Project required to enable water deliveries for the restoration of more natural hydrologic conditions in Everglades National Park and will reestablish the historic Shark River Slough flow-way from WCA 3A through WCA 3B to ENP.

**Project Sponsorship:** Federal

**Land Acquisition Funding Type:** NPS

**Land Acquisition Funds Source:** NPS

**Agency Responsible for Acquiring the Land:** USACE

**Land Acquisition Program(s):** USACE

**Land Managing Agency:** USACE

**Land Acquisition Schedule**

Initiate Acquisition	Conclude Acquisition	Date Needed for Restoration
1990	2001	2003

**Project Acreage/Progress**

Total size	Acquired previous yr.	Acquired all years	Remaining to acquire
2,174	0	1,869	305

**Project Cost - Land Acquisition only (in thousands of dollars)**

Agency	Closed in 2000	Closed through 2000	2001	2002	2003	2004	2005	Cost of Remaining Acres	Total Est. Cost
Federal	\$ -	\$ 7,736	\$ 45	\$ -	\$ 1,700	\$ 1,700	\$ -	\$ 3,400	\$ 11,181
State	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Tribal	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Local	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Other	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
TBD	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Total	\$ -	\$ 7,736	\$ 45	\$ -	\$ 1,700	\$ 1,700	\$ -	\$ 3,400	\$ 11,181

**Land Cost Estimation Method:** Estimated Fair Market Value

**Degree of Ownership desired:** Fee Simple

**Comments:** Project Costs are cumulative.

**Hyperlink(s):**

**Contact:** Cindy Turner; ; USACE; 904-232-1172

**Update:** November 2002; data as of 9-30-02; Cindy Turner; USACE