

Issue/Special Team Tracking Chart - Working Group Update January 2003

Name	Rating	Chairperson(s)	Team Status
ASR Task Team	Green	Richard Harvey	The Team continues to monitor and review various ASR documents: <ul style="list-style-type: none"> <li>○ CROGEE Report</li> <li>○ PMP's for Pilot Projects and Regional Study</li> <li>○ COE ASR Strategy Document</li> </ul> Updates will be provided as needed.
Biscayne Bay Regional Restoration Coordination Team	Green	Humberto Alonso	The team is working on its 2002 Annual Report and Action Plan. They will be presenting their prioritized list of recommended action steps at the January meeting.
Dispute Resolution Task Team	Green	Joan Lawrence	Team directive approved at the March 2001 Working Group meeting. Working Group approved the protocols document at the Sep. meeting. Team briefed the Task Force at the June 2002 meeting. Task Force has requested the document be revised. Issue team will be reassembled in the near future.
Kissimmee Valley Regional Restoration Coordination Team	Green		Team Charter approved at the September 2001 Working Group meeting. Team meeting with the Army Corps of Engineers to work on the scope for the EIS for the Upper Chain of Lakes. Update will be provided to the Working Group at its June meeting.
Lake Okeechobee Issue Team	Amber	Richard Harvey Karl Havens	Team created in May 1998. Team presented its report to the Working Group in 1999. Working Group to determine next steps, if any.
Land Acquisition Task Team	Green	John Outland Rick Smith	Team created in February 2001. The Working Group approved the Land Acquisition Strategy at the July 15 meeting. The Land Acquisition Strategy was reviewed by the Task Force at the October meeting and they directed the team to update the strategy using September 30, 2002 data; defer certain suggestions from the WRAC to the next annual update with the exception of a discussion of less than fee acquisitions; clarify those state and local land acquisition projects that have a federal interest and have a consistent statement of purpose. The Strategy will be presented to the Working Group for endorsement at the January meeting.

Issue/Special Team Tracking Chart - Working Group Update January 2003

Noxious Exotic Animals Task Team	Amber		Team created in May 2002. Team is still waiting for representatives to be appointed. To date only two agencies (Corps and WMD) have selected representatives.
Noxious and Exotic Weeds Task Team (NEWTT)	Green	Bob Doren Dan Thayer Bill Zattau	The revised team directive shifts the emphasis to implementing the recently adopted Strategy. The Strategy and Assessment documents were provided at the May meeting. Update to be provided at the January 2003 Working Group meeting.
Outreach, Environmental and Economic Equity Coordination Team (OEEECT)	Amber	Thaddeus Hamilton	Team charter approved at the November 2001 Working Group meeting. Team will meet on January 16, 2003 to work on completing a draft strategy to present to the Working Group.
Southwest Florida Regional Restoration Coordination Team	Green		Team charter approved at the September 2001 Working Group meeting. Team will be utilizing two sub teams, Big Cypress/Estero Bay and Charlotte Harbor / Caloosahatchee. The team will present its Annual Report in January 2003.
Sustainable Agriculture Task Team	Amber	Ron Smola	Team created in November 1997. Working Group accepted the Team's report at the March 2001 meeting. A series of workshops are planned for 2003 based on the report produced by the team.
{Rating G - Green, A - Amber, R - Red}			