

South Florida Ecosystem Restoration Task Force

Strategy for updating Land Acquisition Strategy 2006

Working Group Meeting April 2006

Theresa Woody

Office of the Executive Director



www.sfrestore.org

South Florida Ecosystem Restoration Task Force

2006 Timeline for Updating Land Acquisition Strategy

May 9- First LATT meeting. Project profiles and county summary tables distributed to reporting agencies by MAI. Review timeline for updating the LAS

June 1- First draft of LAS for team review. QA/QC check

June 20- member comments due. FNAI send GIS data layer to counties of protected lands

July 11- second LATT meeting. Review second draft

July 20- All GIS data from agencies due to FNAI. All federal, state, and county acres and dollars due to FDEP

July 30- Project profiles and county data due to OED

August 8- third LATT meeting. Review second draft. QA/QC check

August 15- FNAI to produce draft maps. FDEP to produce Habitat and Species cost-share table. MAI to produce project profile Summary table.

August 22- Draft distributed to team and interested parties, Working Group and Task Force

September 1- Comments due on draft text

September 7- WRAC meeting. LAS presentation

September 8- Revised LAS draft to LATT members, interested parties (includes a subset of WRAC), Working Group and Task Force

September 21- Task Force approval of Land Acquisition Strategy



Working Group Next Steps

- Be sure to review documents and provide input on a timely basis
- All review documents will be provided in word format to facilitate editing.

Contact: Theresa Woody 305-348-1833 or
twoody@sfrestore.org



Thank you.

Are there any questions?

