



**South Florida
Ecosystem
Restoration
Task Force and
Working Group
Consultation
Schedule**



Working Group

28 April 2008

restoration
restoration

Task Force/Working Group Consultation Requirements

The Programmatic Regulations state that the Task Force/Working Group shall be afforded an opportunity to review and provide recommendations on:

- Interim Goals and Interim Targets
- Project Implementation Reports
- Pilot Project Design Reports
- Pilot Project Technical Data Reports
- Pre-CERP Baseline
- Assessment Reports
- Guidance Memoranda
- Master Implementation and Sequencing Plan
- Comprehensive Plan Modification Reports
- Periodic CERP Updates
- Reports to Congress
- Other Reports as Requested

Consultation Schedule

28-29 April WG Meeting

- Integrated Delivery Schedule
- Tamiami Trail Modifications Limited Reevaluation Report
- L-31N (L-30) Seepage Management Pilot Draft Pilot Project Design Report
- Winsberg Farm Wetlands Restoration Draft Project Implementation Report
- C-111 Spreader Canal Alternative Formulation/Expedited Project

Consultation Schedule

21-22 May TF Meeting

- Integrated Delivery Schedule
- Tamiami Trail Modifications Limited Reevaluation Report
- Winsberg Farm Wetlands Restoration Draft Project Implementation Report
- L-31N (L-30) Seepage Management Pilot Draft Pilot Project Design Report

Consultation Schedule

16-17 July WG Meeting

- Southwest Florida Feasibility Study Alternative Formulation
- Biscayne Bay Coastal Wetlands Alternative Formulation
- Melaleuca Eradication and Other Exotic Plants Draft Project Implementation Report
- ASR Contingency Study Draft Report
- ASR Regional Study Interim Report

Consultation Schedule

17-18 September TF Meeting

- Melaleuca Eradication and Other Exotic Plants Draft Project Implementation Report
- ASR Contingency Study Draft Report
- ASR Regional Study Interim Report

Consultation Schedule

22-23 October WG Meeting

- EAA Storage Reservoirs Alternative Formulation
- Lake Okeechobee Watershed Draft Project Implementation Report