

**South Florida  
Ecosystem  
Restoration  
Task Force and  
Working Group  
Consultation  
Schedule for FY09**



restoration  
restoration

# Task Force/Working Group Consultation Requirements

**The Programmatic Regulations state that the Task Force/Working Group shall be afforded an opportunity to review and provide recommendations on:**

- Interim Goals and Interim Targets
- Project Implementation Reports
- Pilot Project Design Reports
- Pilot Project Technical Data Reports
- Pre-CERP Baseline
- Assessment Reports
- Guidance Memoranda
- Master Implementation and Sequencing Plan
- Comprehensive Plan Modification Reports
- Periodic CERP Updates
- Reports to Congress
- Other Reports as Requested

# Consultation Schedule

## 22-23 April 09 WG Meeting

- Southwest Florida Feasibility Study AFB
- Master Recreation Plan Draft PIR
- Decomp Physical Model Recommended Plan

# Consultation Schedule

## 20-21 May 09 TF Meeting

- Biscayne Bay Coastal Wetlands Phase 1 Final PIR
- C-111 Spreader Canal Phase 1 Final PIR
- Decomp Physical Model Recommended Plan

# Consultation Schedule

## 23-24 September 09 TF Meeting

- Melaleuca Eradication Final PIR
- Master Recreation Plan Final PIR

# Consultation Schedule TBD

- Programmatic Regulations Review
- Initial System Operating Manual