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WHAT’S NEXT?

EVERGLADES
NATIONAL
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Bay

CENTRAL EVERGLADES
 Reduce undesirable 

discharges to east and 
west coast estuaries

 Deliver “new” sources 
of clean water to the 
Central Everglades 
and ENP

 Restore habitat in the 
central Everglades, 
focusing on the 
“River of Grass” 
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Central Everglades Planning ProcessCentral Everglades Planning Process
CURRENT CERP
(1999 Plan)

Incorporate Updated 
Science & Hydrology

INPUTS
 Updated Science
 Updated Information
 SFWMD Recent Efforts
 SFWMD Tools

Public and 
Stakeholder 

Input

Develop PIR for Next 
Increment to be 

Authorized

REQUIREMENTS
 Assurances (WRDA 2000)
 ATR
 IEPR
 Policy Review
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CONSIDERATIONS
 Land already purchased
 Water Quality standards
 Available program credits

Public and 
Stakeholder 

Input
Develop Next 
Increment for 
Authorization
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Everglades 
Inflows

Everglades 
Inflows
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WATER FLOW IN THE EVERGLADES
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TARGET - 18 MONTHS

ANALYSIS

2

Incorporate 
Updated 

Information

IPR 3 IPR 4 IPR 5

Decision Point 2
Tentatively Selected Plan

Develop Next 
Authorization 

Increment

Develop 
TSP & PIR

REVIEW

Coordinated 
Review

Decision Point 3 
Civil Works 
Review Board

IPR 6 IPR 7
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CONFIRMATION

4

Decision Point 4
Final Chief’s Report

IPR 8

State1501
Submittal

State1501
Approval

Decision Point 1
Determine Study 
Direction

IPR:  In-Progress Review with Corps Leadership

1

SCOPING

IPR 2IPR 1
Nov-Jan 12
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Feb 12-Jan 13
Feb-May 13

CENTRAL EVERGLADES PROCESS

You are Here
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COMPONENTS CONSIDERED
NORTH OF THE REDLINE

Storage  and 
Treatment 
Components

 Stormwater Treatment 
Areas (STAs)
 Shallow Storage with 

STA
 Deep Storage with STA
 Flow Equalization Basin
 Flexibility within Lake 

Operations
 Improved conveyance
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Screening Criteria for EAA Components
 Level 1 – Criteria based on 

CEPP objectives
► Additional Flow to the 

Everglades
► Everglades Dry Standard 

Score
► Estuary Performance
► Water Supply

 Level 2 – Other important 
considerations
► Lake Okeechobee 

Performance
► Adaptability
► Onsite Habitat Value
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LOCATION OF TALISMAN PROPERTY
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Flow (kac‐ft)
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NORTHERN ESTUARY
&

LAKE OKEECHOBEE 
SCREENING RESULTS
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PERFORMANCE CRITERIA SUMMARY
Million $

$

$
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Level 2 Results
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NORTH OF THE REDLINE
SCREENING RESULTS

 All of the options rated better than base conditions for all 
objectives

 Top overall performers: 28,000 acre Flow-Equalization Basin 
and 21,000 acre 12-ft reservoir with 7,000 acre STA 
► No configurations cost less than these while producing greater benefit, 

i.e., “Cost Effective Plans”
► The 12ft Reservoir  provides the greatest benefits, however, the cost is 

prohibitive as a first increment and eliminated from further consideration

 Northern estuary performance better than base conditions, 
however, all CEPP options performed similarly

 Lake operation scenarios produce measurable differences for 
improvements to Agricultural Water Supply 

 28,000 acre FEB moves ~ an additional 190,000 ac-ft of 
undersireable discharges to estuaries south and improves flow 
to the central Everglades (CERP ~ 300,00 Ac-ft) = significant 
increment
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Preliminary Concept for an STA 
on Site A‐1

This is a planning level description of one alternative for the 
A‐1 footprint, and does not represent an engineering design 

activity.  Significant engineering design is necessary to 
develop a conceptual design, and that is beyond the scope 

of the present effort. 

CONTROL STRUCTURE

PUMP STATION

DIVIDE STRUCTURE (NEW)

SPREADER CANAL

G‐370

G‐435

G‐ 434

STA 3/4

STA‐3/4 Supply Canal

Comp B

Comp B

STA 2

Option A
28,000 Acre FEB 
Existing L-21 Canal

CONVEYANCE

G‐372

S‐8 S‐ 7

L‐21 (Bolles Canal)
Existing Capacity 200 CFS

DIVIDE STRUCTURE (EXISITING)
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FLOW EQUALIZATION BASIN AND STA

18

Flow Equalization Basin Stormwater Treatment Area 3/4

optimal operations 
between 1‐3 ft deep  
to promote emergent 
vegetation, allowed 
to go up to 4‐ft in wet 
events and dry in 

droughts
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NEXT STEPS – SOUTH OF REDLINE
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Task Completion
Initial management 
measures screening 1 Apr 12

Component optimization and 
alternative development 30 Aug 12

Evaluate final array of 
alternatives and select 
preliminary TSP 30 Oct 12

KEY MILESTONES
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THANK YOU


