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Howie Gonzales
Chief, Ecosystem Branch
USACE – Jacksonville District
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CERP ImplementationCERP Implementation
2

1st Generation
 Site 1 Impoundment
 Indian River Lagoon – South (IRL-S)
 Picayune Strand Restoration Project

2nd Generation
 C-43 West Basin Storage Reservoir
 C 111 Spreader Canal Western Project C-111 Spreader Canal Western Project
 Biscayne Bay Coastal Wetlands
 Broward County Water Preserve Area

BUILDING STRONG® US ARMY CORPS OF ENGINEERS | Jacksonville DistrictBUILDING STRONG® US ARMY CORPS OF ENGINEERS | Jacksonville District



Site 1 ImpoundmentSite 1 Impoundment

• Construction of Phase 1 scheduled for completion Jan 2013
• Project Purpose: Improve water deliveries to Hillsboro Canal by 

t i d t i t i b d i
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capturing and storing water in above ground reservoir               
(13,280 acre-feet capacity)



Indian River Lagoon – South (IRL-S): 
C-44 Reservoir/STA

Indian River Lagoon – South (IRL-S): 
C-44 Reservoir/STA

Contract 1: Awarded July 2011
• Features: Intake canal, project access road, Citrus Blvd bridge
• Complete construction May 2014 

Contract 2: Scheduled for construction 2014
• Features: Reservoir, pump station, discharge canal

Contract 3: Planned for Award in 2016
• Features: STA cells
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Picayune Strand Restoration ProjectPicayune Strand Restoration Project
1) Merritt Pump Station: Scheduled completion Nov 20131) Merritt Pump Station: Scheduled completion Nov 2013
2) Faka Union Pump Station: Scheduled completion July 2014
3) Miller Pump Station: Award in 2013

Merritt Pump Station
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2nd Generation CERP Projects2nd Generation CERP Projects
C111 Spreader CanalC111 Spreader Canal 

• Purpose to improve water deliveries to 
Florida Bay and to improve 
hydropatterns and hydroperiods in 
S th Gl d /M d l L dSouthern Glades /Model Lands
• Chief of Engineer’s Report signed on 
January 30, 2012

SFWMD O i t ti
S-199

• SFWMD On-going construction

Biscayne Bay Coastal Wetlandsy y
• Purpose to improve freshwater deliveries  to 
Biscayne Bay
• Public Comment period on FEIS and PIRPublic Comment period on FEIS and PIR 
closed February 6, 2012
• On-track to have Chief of Engineer’s Report 
signed on March 30, 2012
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• SFWMD On-going construction



2nd Generation CERP Projects2nd Generation CERP Projects

C-43 West Basin Storage Reservoir
• Purpose to improve timing, quantity and quality of freshwater p p g, q y q y
deliveries to Caloosahatchee River estuary 
• Record of Decision signed and submitted April 2011
• Awaiting Congressional Authorization/Appropriationg g pp p

Broward County Water Preserve Area
• Purpose to reduce seepage, recharge groundwater, provide water 
supply, prevent saltwater intrusion  in western Broward County
• Signed Chief’s Report scheduled for FY 12
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Questions?Questions?
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