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IDS October 2010 (Draft)IDS October 2010 (Draft)
1 Seminole Big Cypress $60

2010 2011 2012Project 2013 2014 2015 20192017 2018 20202016
Total Project Cost 
($M)

1 Seminole Big Cypress $60
2 West Palm Beach Canal/STA-1E $318
3 C-111 Spreader Canal $154 

     Design Test $2
     Western Project $150

4 L-31N Seepage Management Pilot Project $16
5 C-111 South Dade $391
6 Kissimmee River Restoration $636
7 Modified Water Deliveries to Everglades National Park $414

f $113

TO BE DETERMINED

     Tamiami Trail Modifications $113
     Conveyance and Seepage Control Features $51

8 Picayune Strand Restoration $448
     Merritt Pump Station $65
     Faka Union Pump Station $100
     Flood Protection Features $30
     Miller Pump Station $75

9 Lakeside Ranch STA Phase 1 $105
10 Site 1 Impoundment $109 nu

al

nu
al

p
     Phase 1
     Phase 2

11 Indian River Lagoon-South $1,882
     C-44 Intake Canal $45
     C-44 Reservoir $205
     C-44 STA $115

12 Biscayne Bay Coastal Wetlands $595
     Phase 1 $162
Water Conservation Area 3 Decompartmentalization and Sheetflow Sy
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em
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13 Water Conservation Area 3 Decompartmentalization and Sheetflow 
Enhancement (Decomp)

$390

     Decomp Physical Model $10
     Decomp Part 1 $196
     Decomp Part 2 $133
     Decomp Part 3 $52

14 Caloosahatchee River (C-43) $977
     West Basin Storage Reservoir $595

15 Melaleuca Eradication and Other Exotic Plants $17
TO BE DETERMINED

S S

16 Broward County Water Preserve Areas $901
     C-11 Impoundment
     WCA 3A&3B Levee/S-356 2022
     C-9 Impoundment

17 North Palm Beach County Part 1 $287
18 ENP Seepage Management $532 2021
19 Lake Okeechobee Watershed $1,561 2023
20 Herbert Hoover Dike Rehabilitation $991 2025

Long Term Plan for Achieving Water Quality Goals
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21 Long-Term Plan for Achieving Water Quality Goals
in the Everglades Protection Area Projects (100% State)

$1,500

22 Central Everglades Storage TBD TO BE DETERMINED

       Construction has started on these projects.
               Projects are currently non-federal construction, subject to change based on further authorization and funding.
               Projects are currently federal construction.

October 2010



IDS Changes Since JuneIDS Changes Since JuneIDS Changes Since JuneIDS Changes Since June

 Reflects updates in project budgets and p p j g
schedules from June 2010 version

 Moved North Palm Beach Part I project 
i t IDS 2020into IDS 2020 

 Added Central Everglades Storage Project 
in lieu of EAA Reservoir/STAin lieu of EAA Reservoir/STA
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Cash Flow and Credit Analysis: 
Generations of Projects

Cash Flow and Credit Analysis: 
Generations of ProjectsGenerations of ProjectsGenerations of Projects

 First Generation Projects (WRDA 2007 Projects)
• Picayune StrandPicayune Strand
• Site 1
• Indian River Lagoon South

 Second Generation ProjectsSecond Generation Projects
• C-43 Western Basin Storage Reservoir
• C-111 Spreader Canal
• Biscayne Bay Coastal Wetlands Part IBiscayne Bay Coastal Wetlands Part I
• Broward County Water Preserve Areas

 Third Generation Projects
• ENP Seepage Management• ENP Seepage Management
• North Palm Beach Part I
• Decomp Part I
• Lake Okeechobee Watershed
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• Lake Okeechobee Watershed
• Central Everglades Storage 



TOTALLERRDS IN‐KIND CREDITPROJECTS

SFWMD’s Total Invested Costs in CERP  
($ in thousands, SFWMD estimates)

SFWMD’s Total Invested Costs in CERP  
($ in thousands, SFWMD estimates)

Design through FY10 $386,561 $386,561
Picayune Strand Restoration $95,158 $1,440 $96,598
Site 1 Impoundment $4,199 $4,199
Indian River Lagoon - South $499 $499
   C-44 Troup Indiantown $184,044 $184,044
   C-23 $149,762 $149,762

SUBTOTAL - ASSUMED CREDITS $433,163 $388,500 $821,663
Acme Basin B $4,132 $23,647 $27,780
Biscayne Bay Coastal Wetlands $841 $841
       Phase 1 $21,818 $21,818
       Phase 2 $73,874 $73,874
Broward County (WPA) Water Preserve Area $240,342 $240,342
C-111 Spreader Canal $15,069 $16,058 $31,127
C-43 Basin Storage Reservoir - Part 2 $8,317 $8,317
C-43 Basin Storage Reservoir - Part 1 $49,806 $15 $49,821
Everglades Agricultural Area Storage Reservoirs Storage 1 $8,389 $232,341 $240,730
Everglades Agricultural Area Storage Reservoirs Storage 2 $9,872 $9,872
Bird Drive Recharge Area $25,313 $25,313
IRL N t l L d $ $ IRL Natural Lands $27,429 $27,429
Taylor Creek/Nubbin Slough, Includes Lakeside Ranch $42,865 $7,539 $50,404
LOWQTF $22,935 $22,935
  NEEPP (Palmcor/Pearce) $50,292 $50,292
North Palm Beach County - Part 1 $467 $467
   Palmar/JW Corbett $79,188 $79,188

L 8 Basin $39 697 $39 697    L-8 Basin $39,697 $39,697
    C-51 & L-8 Reservoir $219,017 $219,017
North Palm Beach Co Ag Reservoir $10,191 $10,191
Central Lake Belt $2,232 $2,232
North Lake Belt $4,814 $4,814
Strazzulla $5,425 $5,425
Dade Broward Levee & Canal $4 015 $4 015
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Dade-Broward Levee & Canal $4,015 $4,015
SUBTOTAL - COSTS NOT YET COVERED 

UNDER EXECUTED AGREEMENTS $965,032 $280,909 $1,245,941
                                                            GRAND TOTAL $1,398,195 $669,409 $2,067,605



Cash Flow and Credit Analysis –
First Generation

Cash Flow and Credit Analysis –
First GenerationFirst GenerationFirst Generation

 Assumes only executed PPAs as of Sept 13, 2010:
• Picayune Strand • Melaleuca Eradication FacilityPicayune Strand • Melaleuca Eradication Facility
• Site 1 Phase I • IRL-S Phase I
• L-31N

 Includes design agreement activitiesg g
• Actual SFWMD WIK thru FY 07
• Estimated SFWMD WIK for FY08, FY09, A8 program
• Assumed Corps and SFWMD design activities FY10 

I l d C t ti f Includes Corps construction of:
• Picayune Strand (Merritt, Faka Union, Flood Protection, and 

Miller)
• Site 1 (Phase I)• Site 1 (Phase I)
• Melaleuca Eradication Facility
• C-44 (TIWC, reservoir, and STA)

 Result: No SFWMD cash requirement thru FY14
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Result: No SFWMD cash requirement thru FY14



FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20
COE CASH $239,991 $130,356 $192,298 $175,963 $145,500 $124,500 $131,000 $37,000 $35,000 $35,000

COE SFER BUDGET
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Cash Flow and Credit Analysis –
First Generation + Site 1 Phase II
Cash Flow and Credit Analysis –

First Generation + Site 1 Phase IIFirst Generation + Site 1 Phase IIFirst Generation + Site 1 Phase II
 Assumes executed PPAs:

• Picayune Strand • Melaleuca Eradication Facility• Picayune Strand • Melaleuca Eradication Facility
• Site 1 Phase I • IRL-S Phase I
• L-31N • Site 1 Phase II (FY11)

 Includes design agreement activities Includes design agreement activities
• Actual SFWMD WIK thru FY 07
• Estimated SFWMD WIK for FY08, FY09, A8 program
• Assumed Corps and SFWMD design activities FY10 • Assumed Corps and SFWMD design activities FY10 

 Includes Corps construction of:
• Picayune Strand (Merritt, Faka Union, Flood Protection, 

and Miller)and Miller)
• Site 1 (Phase I and Phase II)
• Melaleuca Eradication Facility
• C-44 (TIWC reservoir and STA)
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C 44 (TIWC, reservoir, and STA)
 Result: No SFWMD cash requirement thru FY13



+ Site 1 Phase II+ Site 1 Phase II

FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20
COE CASH $271,390 $169,183 $232,298 $198,137 $145,500 $124,500 $131,000 $37,000 $35,000 $35,000

COE SFER BUDGET
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Cash Flow and Credit Analysis –
Second Generation

Cash Flow and Credit Analysis –
Second GenerationSecond GenerationSecond Generation

 Assume executed PPAs:
• Picayune Strand • Melaleuca Eradication Facility
• Site 1 Phase I • IRL-S Phase I
• L-31N • Site 1 Phase II (FY11)
• IRL-S Phase II (FY12) • BCWPA (FY12)
• C-111 Spreader (FY13) • BBCW (FY13)
• C-43 (FY14) 

 Assumes current IDS sequence with updated project Assumes current IDS sequence with updated project 
schedules

 Includes design agreement activities
• Actual SFWMD WIK thru FY 07
• Estimated SFWMD WIK for FY08 FY09 A8 program• Estimated SFWMD WIK for FY08, FY09, A8 program
• Assumed Corps and SFWMD design activities FY10 

 Includes Corps construction of:
• Picayune Strand (Merritt, Faka Union, Flood Protection, and Miller)
• Site 1 (Phase I and Phase II)( )
• C-44 (TIWC, reservoir, and STA)
• Melaleuca Eradication Facility
• BCWPA (C-11 impoundment)
• C-43 Western Basin Storage Reservoir

R lt N SFWMD h i t th FY17
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 Result: No SFWMD cash requirement thru FY17



Second Generation ProjectsSecond Generation Projects

FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20
COE CASH $271,390 $169,183 $232,298 $218,137 $284,287 $258,287 $249,787 $155,787 $63,416 $63,416

COE SFER BUDGET
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Cash Flow and Credit Analysis –
Third Generation

Cash Flow and Credit Analysis –
Third GenerationThird GenerationThird Generation

 Assume executed PPAs:
• Picayune Strand • Melaleuca Eradication Facility
• Site 1 Phase I • IRL-S Phase I

L 31N Site 1 Phase II (FY11)• L-31N • Site 1 Phase II (FY11)
• IRL-S Phase II (FY12) • BCWPA (FY12)
• C-111 Spreader (FY13) • BBCW Phase I (FY13)
• C-43 (FY14) • ENP Seepage Mgmt (FY14)
• North Palm Beach Part I (FY14) • Decomp Part I (FY 16)

LO Watershed (FY19)• LO Watershed (FY19) 
 Assumes current IDS sequence with updated project schedules
 Includes design agreement activities

• Actual SFWMD WIK thru FY 07
• Estimated SFWMD WIK for FY08, FY09, A8 program, , p g
• Assumed Corps and SFWMD design activities FY10 

 Includes Corps construction of:
• Picayune Strand (Merritt, Faka Union, Flood Protection, and Miller)
• Site 1 (Phase I and Phase II)
• C-44 (TIWC, reservoir, and STA)C 44 (TIWC, reservoir, and STA)
• Melaleuca Eradication Facility
• Decomp (Part I)
• ENP Seepage Management
• BCWPA (C-11 impoundment)
• C-43 Western Basin Storage Reservoir
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g
• Lake Okeechobee Watershed (TBD)

 Result: No SFWMD cash requirement thru FY20



FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20
COE CASH $271,390 $169,183 $232,298 $218,137 $284,287 $294,787 $286,287 $192,287 $119,916 $153,416

COE SFER BUDGET
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ObservationsObservations
 SFWMD has potentially $1.2B in remaining 

invested costs in CERP that are not 
currently “recognized” for crediting 
purposes
C i d di f SFWMD ill Current recognized credits for SFWMD will 
allow for continued CERP implementation 
through at least FY 2013t oug at east 0 3

 Ability to implement remaining projects on 
IDS 2020 dependent on timely completion 

f j h i i ( )of PIRs, project authorization (WRDAs), 
Federal appropriations, and utilization of 
SFWMD credits to avoid cash contributions
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SFWMD credits to avoid cash contributions     



DISCUSSIONDISCUSSION
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